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ACQUISITION REPORTS 
 
 
 
Reports.  Make reports viewable from computer screen and formatted for printing on to 
8 ½” x 11” paper or print to Adobe Acrobat. 
 
Solicitation Bid Schedule Report.  This report is included in the Invitation for Bids 
(IFB) or Request for Proposal (RFP).  It is the document that allows Bidder/Offerors to 
input their name, unit bid price for each item, amount bid for each item, and to sum the 
total amount bid for each pay item.  Bid schedules must be able to be exported to an 
Excel spreadsheet at any point during the acquisition process.  Once the solicitation is 
awarded, this Bid Schedule’s empty data fields are populated and it becomes the 
Awarded Bid Schedule Report. 

The Solicitation Bid Schedule report requires the following data: 
(1) A user defined page number for the first page, to be calculated for additional 
pages (Header, center justified.  Allow up to 10 spaces for alpha numeric 
characters and symbols); 
(2) The text “Bid Schedule or Option with 4 spaces for alpha numeric characters” 
(center justified.); 
(3) When Contract Quantities are identified for a pay item, the following text is 
included “The quantities for the following items of work are Contract Quantities 
(See Subsection 109.02):” followed by the pay item numbers selected as contract 
quantity (example: 20101-0000, 20203-0000, 60501-4500, 6704-1000.). 
(4) In tabular format the following text and data: 

Table header (first page and additional pages). 
• Column 1 –the text “Amendment No.” (vertically justified).  

This column is only viewable when an amendment is required.  
Column needs the ability to hold multiple number (i.e. 1, 2, 3); 

• Column 2 – the text “Pay Item Number” (center justified); 
• Column 3 – the text “Estimated Quantity (center justified); 
• Column 4 – the text “Unit Bid Price” (center justified); 
• Column 5 – the text “Amount Bid” (center justified); 

The following data from the database will populate the row or underlined blank 
spaces: 

• Pay item number in sequential order (center justified) in the 
Pay Item Number column; 

• Corresponding pay item description (left justified). Allow 
description to bridge all columns and multiple lines ensure full 
description; 

• Estimated quantity (center justified) in the Estimated Quantity 
column including pay unit; 

• Unit bid price (right justified) in the Unit Bid Price column.  If 
the estimated quantity unit is “All” the unit bid price is “Lump 
Sum”.  If the estimated quantity unit is “fixed rate” the unit bid 
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price is the EE price.  For all other estimated quantity units the 
unit price will be left blank (data input later); 

• Amount Bid (right justified) is left blank unless estimated 
quantity unit is “fixed rate” then the calculate dollar amount is 
inserted from the database. 

After the last pay item for the project, the text “Total” (and depending on the type 
of schedule) followed by “for Schedule:”, “for Schedule (with designator):”, “for 
Base Schedule:”, “for Option (with designator): ” and a “$” with underline blank 
spaces (data input later, allow up to 18 alpha numeric characters and symbols).  
All right justified; 
(5) Below the “Total” and above the footer on the last page, the text “Submitted 
by:” with underline blank spaces (data input later), under the underline the text 
“Name of Bidder/Offeror”; 
(6) Footer will include “Project: (with project number name)”.The following are 
examples and modified examples of our current report: 
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Bid Schedule 
Multiple Schedules (Schedule A) 
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Bid Schedule 
Multiple Schedules (Schedule A) 
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Bid Summary. This document is used when we have a Base Schedule and Option(s) 
Schedules. It gives the bidder a place to summarize the Total bid amounts from the Base 
schedule and each option schedule, and insert the Total bid amount for all schedules. 
 

Bid Summary 
(Base plus Options) 
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Bid Schedule Report (Amended).  At any time prior to contract award, the solicitation 
schedule may be revised (i.e. amended).  All revisions are noted in Column 1, with the 
column title “Amendment No.”  This column is only viewable when an amendment is 
required. The Amendment number will be alphanumeric and will be entered by the User. 
Amended bid schedule must be exportable to an Excel spreadsheet. 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Bid Schedule 
(Showing Amendment revisions) 
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Bid Schedule 

(Showing Amendment revisions) 
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Bid Opening Disclosure of Engineer’s Estimate (BODEE) Report.  This document is 
given to bid opening attendees in paper format for use during the bid opening. It discloses 
the Engineer’s Estimate total bid amount on the cover page and includes blank slots for 
attendee’s to manually insert bidder’s total bid amounts.  Subsequent pages disclose the 
Engineer’s Estimate for each Unit Price of each Item Number, and include blank slots for 
attendee’s to manually insert bidder’s unit bid prices for up to 4 bidders. This document 
is not needed for negotiated procurements.   
 
 
 
 
 
 

 
Bid Opening Disclosure of Engineer’s Estimate (BODEE) 

Multiple Schedules (Base + Options) 
Summary Sheet 
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Bid Opening Disclosure of Engineer’s Estimate (BODEE) 

Base Schedule 
Individual Pay items 

 

                            

                            19



  

 
 

 
Bid Opening Disclosure of Engineer’s Estimate (BODEE) 

Base Schedule 
Individual Pay items 

 
 
 
 
 
 
 
 
 
 
 
Amendment Report.  Provides a summary of amendments and a brief description. 
 
NOTE:  This is a new report. There are no examples available. 
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Bid Tabulation Report.  The Bid Tab has 5 separate reports.  

1.Bid Item Check Pass.  This report applies to data entered by the User, rather than data 
received electronically from the bidder/offeror.  This report compares computed 
extensions for each bid item with the bidder’s/offeror’s extension (see Bidder’s Extension 
column), and notes discrepancies. 

NOTE:  “Extension” used in this report is equivalent to “Amount Bid” used in the Bid 
Schedule report.  For Competitive Negotiated procurements include the following 
statement as shown, “Source Selection Information – See FAR 2.101 and 3.104 –“ in 
bold text. 

See examples: 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Tabulation of Bids – Bid Item Check Pass 
(Schedule B) 
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2. Bid Total Check Pass.  This report applies to data entered by the User, rather than 
data received electronically from the bidder/offeror.  This report compares computed total 
bid amount with the bidder/s offeror’s total bid amount, and notes discrepancies. See 
example below.  For Competitive Negotiated procurements include the following 
statement as shown, “Source Selection Information – See FAR 2.101 and 3.104 –“ in 
bold text. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Tabulation of Bids – Total Bid Item Check Pass 
(Multiple Bidder, Multiple Schedules, Schedule A) 
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3. Summary – Tabulation of Bids.  This report links Total bid amounts for multiple 
schedules when the solicitation includes a base schedule, plus option schedule(s).  The 
document sums the total schedule amounts for the base and all options for each bidder 
and the Engineer’s Estimate.   If only one schedule applies to a project, this document is 
not used. See attached example.    For Competitive Negotiated procurements include the 
following statement as shown, “Source Selection Information – See FAR 2.101 and 3.104 
–“ in bold text. 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Summary – Tabulation of Bids 
(Base + Option Schedules) 
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4. Tabulation of Bids (cover sheet). This document shows one schedule’s total bid 

amounts for each bidder/offeror and the Engineer’s Estimate. See attached 
example. Top portion of the report must include:   

• “Tabulation of Bids or Offers” (top, center) 
• “Bid Schedule (with designator when applicable)” 
• “Project No: (with data brought forward)” 
• “Project Name: (with data brought forward)” 
• “State: (with data brought forward)” 
• “County: (with data brought forward)” 
• “Opened at: (data insert)” 
• “By: (data insert)” 
• Date: (data insert)” 
• Certification (There are multiple choices, User selects) 

o “I certify that this Bid Tabulation accurately reflects the bids 
received and publicly opened for this solicitation.” (as shown 
in the example) 

o “I certify that this Offer Tabulation accurately reflects the 
offer(s) received for this solicitation.” 

o “I certify that this Offer Tabulation accurately reflects the 
revised offer(s) received/negotiated.” 

o User generates text. 
• “Signed: (data insert)” 
• “Title: (data insert)” 
• “Date: (data insert)” 
• “Contract Awarded to: (data insert)” 
• “Contract Number (data insert)” 
• “Date: (data insert)” 

Balance of the report must include: 
• Three column headers 

o “Contractor” 
o “Bid/offer amount” 
o “Responsive” 
o “Type of Business” i.e. small, HUBZone, large, etc. (data 

brought forward) 
• All bidder’s/offer’s names & addressees, and their corresponding total 

bid amount 
• “Engineer’s Estimate” and the corresponding total bid amount 
• “No” in the responsive column when “no” is inserted in database.  

Otherwise, blank. 
 
 

Note:  For Competitive Negotiated procurements include the following statement as 
shown, “Source Selection Information – See FAR 2.101 and 3.104 –“ in bold text. 
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Tabulation of Bids 
(Base Schedule) 

Source Selection Information 
- See FAR 2.101 and 3.104 - 
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Tabulation of Bids 
(Option Schedule) 

Source Selection Information 
- See FAR 2.101 and 3.104 - 
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Tabulation of Bids 

(Schedule A, Multiple Bidders) 
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5. Tabulation of Bids – Individual Bid Items with Bidder/Offeror & Government 
Prices.  This document shows the Engineer’s Estimate and the bidder’s/offeror’s unit 
prices and bid amount for each item no.  See example below: 

 

 
Tabulation of Bids 

(Individual Bid Items with Bidder & Government Prices) 
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Tabulation of Bids 

(Individual Bid Items with Bidders’ & Government Prices) 
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Obligation Tabulation Report.  This report shows all costs associated with the project 
(bid items, incentives, total construction, construction engineering, and total estimated 
cost). The obligation tabulation includes the Combined Summary Report (when 
applicable), Account Summary Report, and Individual Items Reports. 
 

1.  Obligation Tabulation – Combined Summary Report (multiple accounts).  
The report summarizes project costs using the bidder’s/offeror’s prices for all 
accounts. Shows contractor’s name and address. Summarizes other project data, such 
as account numbers, project termini, and project length.  There is a remarks section 
for data input. See sample report. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Obligation Tabulation 
(Combined Summary for Multiple Accounts) 
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2.  Obligation Tabulation – Account Summary (for one account).  The report 
summarizes project costs using the bidder’s/offeror’s prices for one account. Shows 
contractor’s name and address. Summarizes other project data, such as account number, 
project termini, and project length.  There is a remarks section for data input. See sample 
report. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Obligation Tabulation 
(Combined Summary Report – One Account) 
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3.  Obligation Tabulation – Account Summary (when using Base & option(s) 
schedules).  There will be one report for each schedule. Each report summarizes project 
costs using the bidder’s/offeror’s prices for one schedule. Shows contractor’s name and 
address. Summarizes other project data, such as account number, project termini, and 
project length.  There is a remarks section for data input. See sample reports. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Combine Summary 
(One Account, Base Schedule) 
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Combine Summary 
(One Account, Option A) 
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4.  Obligation Tabulation – Account Summary (multiple accounts).  One report is 
issued for each account. Each report summarizes project costs using the bidder’s/offeror’s 
prices for one account.  Shows contractor’s name and address. Summarizes other project 
data, such as account number, project termini, and project length.  There is a remarks 
section for data input.  This document feeds into the Combined Summary Report. See 
sample report below: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Obligation Tabulation 
(Account Summary for Account No. 1, Multiple Accounts) 
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Obligation Tabulation 

(Account Summary for Account No. 2, Multiple Accounts) 
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Obligation Tabulation 

(Account Summary for Account No. 3, Multiple Accounts) 
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5. Summary – Obligation Tabulation. The report summarizes the “Total of Bid Items” 
and the “Total Incentive Amount” for each schedule.  This document is used when you 
have a Base schedule with option(s).  In the Funds Certifications Table the report 
calculates the values of the possible award combinations.  See sample report below: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Summary - Obligation Tabulation 
(Base with four options) 
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6. Obligation Tabulation - Individual Items reports (one account).  Shows the 
successful bidder’s/offeror’s prices for all items. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Obligation Tabulation 
(Individual Bid Items, One Account) 
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7. Obligation Tabulation - Individual Items reports (multiple accounts).  Shows the 
successful bidder’s/offeror’s prices for all items. Splits bidder’s/offeror’s prices between 
accounts based on the account split designated during the design phase. User can revise 
the previous account split designations using pull-down menu.  See report below: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Obligation Tabulation 
(Individual Bid Items, Multiple Accounts) 
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Awarded Bid Schedule Report.  This report is the same as the Solicitation Bid Schedule 
Report, but includes the awarded Bidder’s/Offeror’s prices and name.  In the footer for 
each page provide the text “Submitted by:” and import the name of the successful 
Bidder/Offeror. Bid schedule must be able to be exported to an Excel spreadsheet. 

 
 

Awarded Bid Schedule 
(Individual Bid Items) 
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Awarded Bid Schedule 
(Individual Bid Items) 
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Awarded Bid Schedule 

(Individual Bid Items, Total, & Awarded Bidder Name) 
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Construction Reports 
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F E D E R A L   H I G H W A Y   A D M I N I S T R A T I O N
C O N S T R U C T I O N   E N G I N E E R I N G   S T A T U S   R E P O R T

03/15/06Report generated on : 

PFH
ACTIVE

AZ PFH 39-1(7) GENERAL HITCHCOCK HIGHWAY (Schedule B)

AZ PIMA 7.138 Km.

GRADING, DRAINAGE, HOT ASPHALT PAVING

DTFH68-03-C-00001
03/03/03

 $14,745,331.50
954
0

10/01/05

HUNTER CONTRACTING COMPANY

P.O. Box 900
Gilbert, AZ  85299

X

9100 E. Tanque Verde Road
Tucson, AZ  85749
520-749-3192

04/02/03

11/10/05
11/10/05

07/19/05

Construction Engineer Subtotals :

Partial final inspection January 12, 2005 Sta 18+230 (begin) to Sta 20+528 and Sta 24+240 to Sta 25+720 (end)

1516040391007-520.x0.4150.04-1604000000
1516040391007-520.x0.F150.04-1604000000
1516040391007-540.00.4150.04-1604000000
1516040391007-540.00.6010.04-1604000000
1516040391007-540.00.F150.04-1604000000
1516040391007-54R.00.4150.04-1604000000
1516040391007-552.I0.F150.04-1604000000

CE
CE
CONST
CONST
CONST
CONST
A&E

 $152,516.00
 $1,420,764.00

 $10,589,189.14
 $4,300,000.00

 $912,625.12
 $850,000.00
 $60,374.00

 $152,516.00
 $1,591,005.00

 $10,589,189.14
 $4,300,000.00
 $1,075,709.46

 $850,000.00
 $60,705.00

 $152,516.00
 $1,591,005.00

 $10,589,189.14
 $4,300,000.00
 $1,096,410.68

 $850,000.00
 $60,705.00

ABS SERVICES, INC.
ARIZONA RAIN SPRINKLING CO.
BROWN AND WHITE, INC.
CHEMROCK
DELEON PAINTING
GONZALES CONSTRUCTION CO, INC.
HARK DRILLING
KEY WEST RETAINING SYSTEMS, INC.
LELAND STEVENS TRUCKING
MARANA CURB & CONCRETE, INC.
MERCURY CONSTRUCTORS, INC.
MONTANO PATIO BUILDERS

MSE Wall
MSE Wall staining
Hand rail
Shotcrete
Sand blasting and sweeping
Guardrail
Temporary shoring & bracing
MSE Wall
Hauling
Extruded black curb
Roadway excavation, drilling & blasting
Masonry walls

 $1,467,991.00
 $46,620.00

 $201,142.00
 $71,999.00
 $49,429.00

 $362,033.00
 $123,080.00
 $132,935.00
 $11,800.00
 $39,200.00

 $689,645.00
 $59,331.00

04/02/03
03/26/03
08/02/04
03/26/03
12/15/05
03/25/03
03/25/03
11/11/03
07/03/03
09/02/04
03/25/03
08/23/04

X
X
X
X
X
X
X
X
X
X
X
X

X
X

X X

Funding Sources :

Project Number : Project Name :

State : County (s) : Length :

Description : Award Amount :

Contract Days :

Account Number  Activity Authorized Amount Expenditures  Probable Amount Type of Contract  :

Contractor :

Address :

Project Engineer :

Address :

COE :

% Work Completed : 
% Time Used :
% Const. Eng. Projected :

Date Time Began :

Rev. Completion Date :

Act. Completion Date :

Final Inspection Date :
Final Acceptance Date :

Final Voucher to Contractor :

Final Voucher Paid :
As Const. Plans Submitted : FCR signed by Division Engineer :

Construction Subtotals :

Grand Totals :

Phone :

Extension Days :

Org. Completion Date :

Project recs rec'd from PE :Sub. Completion Date :

Work Items Amount Awarded Date Awarded LBC SBC WOBDBE HUB VET

Contract Status

Subcontractors

Accounting

Remarks :

Project Manager :

LBC SBC WOBDBE HUB VET

CE / A&E Info. current as of  :

Final Voucher from Contractor :

Status :
Contract No. :
Award Date :

Competitive

SHARI BRANDT

RANDOLPH EVERETT
TOM PUTO

 $1,804,226.00

 $16,835,599.82

 $18,639,825.82

 $1,633,654.00

 $16,651,814.26

$18,285,468.26

 $1,804,226.00

 $16,814,898.60

 $18,619,124.60

10.7
113.2
99

                            

                            44



F E D E R A L   H I G H W A Y   A D M I N I S T R A T I O N
C O N S T R U C T I O N   E N G I N E E R I N G   S T A T U S   R E P O R T

03/15/06Report generated on : 

PFH
ACTIVE

AZ PFH 39-1(7) GENERAL HITCHCOCK HIGHWAY (Schedule B)

AZ PIMA 7.138 Km.

GRADING, DRAINAGE, HOT ASPHALT PAVING

DTFH68-03-C-00001
03/03/03

 $14,745,331.50
954
0

Partial final inspection January 12, 2005 Sta 18+230 (begin) to Sta 20+528 and Sta 24+240 to Sta 25+720 (end)

PAVEMENT MARKING, INC.
PAVEMENT MARKING, INC.
PRIMO INTERNATIONAL, INC.
SAGUARO GEOSERVICES, INC.
SAGUARO SPECIALTIES
STANTEC CONSULTING, INC.
STORM WATER CONTROL
SUN VALLEY LANDSCAPE

Temporary pavement markings
Temporary markings
Reinforcing steel
Blasting consulting
Curb
Surveying & staking
Silt fence, sediment wattle & control logs
Hydra-seeding & mulching, planting

 $4,200.00
 $4,200.00

 $25,391.00
 $123,240.00
 $121,032.00
 $215,280.00
 $42,096.00

 $295,157.00

01/27/04
01/27/04
09/03/03
03/25/03
06/30/04
04/01/03
03/31/03
03/25/03

X

X
X
X
X
X

X
X

X

Funding Sources :

Project Number : Project Name :

State : County (s) : Length :

Description : Award Amount :

Contract Days :
Extension Days :

Work Items Amount Awarded Date Awarded LBC SBC WOBDBE HUB VETSubcontractors

Remarks :

Status :
Contract No. :
Award Date :

Subcontractors Continued ...
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INSPECTOR'S DAILY RECORD
OF

CONSTRUCTION OPERATIONS

A B C D E F G H I J

US DEPARTMENT OF TRANSPORTATION
Federal Highway Adminstration Description  and  Location  of  Work

(If using Critical Path Method, indicate (I-J) node)

A

Project

Contractor/Subcontractor

Date

Shift

Weather/Temp.

To

NO.

 * B = Broken Down,  W = No Available Work, P = No Operator, S = Suspended

Form FHWA-1413  (Rev. 8-90)    50742.1- M 34e

B

C

D

E

F

G

H

I

J

LABOR CLASSIFICATION
PRODUCTION  TIME  (Work Hours)

TOTAL
WORK
TIME

NO. EQUIPMENT TYPE
A B C D E F G H I J

PRODUCTION  TIME  (Equipment Hours)

TOTAL
WORK
TIME

  IDLE
*
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HHIRSBRU
Note
Work Activity Code 

HHIRSBRU
Note
NEW: Provide Idle Time and Code for each Work Activity Code



Traffic Control Checked

Erosion Control Checked

Unsafe Operations

YES NO

YES NO

YES NO

Traffic Control Problems

Erosion Control Problems

Accidents

YES NO

YES NO

YES NO

                            
NARRATIVE REPORT:   Descriptions, Problems, Visitors, Materials Received, etc.
SIGNATURE  (Project Engineer) SIGNATURE  (Inspector)DATE DATE

REVIEWED BY

ITEM NO. DESCRIPTION LOCATION - STATIONS QTY. REMARKS

REPORTED BY
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Final Project Status

BARBARA QUINTANAJAMES KLAMERUS

09/15/04

07/01/05

03/22/05 03/22/05

07/01/05

01/19/05

02/17/05

01/19/05

01/19/05

08/23/05

Project : AZ  -  AZ HPP 93(1) - HOOVER DAM BYPASS, ARIZONA APPROACH

COE : Project Engineer : Contract No : 

Preliminary acceptance letter sent to Contractor :

Coop. Agency Acceptance Letters

Sent Received

DTFH68-03-C-00013

Final Inspection : 

Acceptance letter sent to Contractor :

Final records received from Project :

Final Review Completed

FCR Information received from P.E. : 

Contract Mods complete and on file : 

Final Voucher Received from Contractor : 

Final to Accounts for Payment : 

As Built Plans Complete : 

FCR Signed by Division Engineer : 

Performance Evaluation of Contractor : 

All Mods / Admin. changes, complete, signed and in Contractor's folder. 

Final Records Check

All time accounted for, All contract days and extension days. 

Have complete 1413's for all Subs, match Contract file, Project file and C.E. Status report. 

Confirm Bank information is correct. 

Proof Estimate for quantity checks, errors and omissions. 

Copy of conformed Contract and Plans in records, As-builts complete. 

Completion letter sent to Contractor, All acceptance letters returned from Coop. agencies,
Final acceptance sent to Contractor. 

Contract Mods / Admin. Changes

Days Allowed Verified 

1413's (Subcontractor's Certification) 

Bank Information 

Proof Final Pay Estimate

Contract and Plans 

Acceptance Letters 

All Final Record Checks Complete (date) : 

Completed

Contractor : R.E. MONKS CONST. CO./VASTCO

02/24/05

Materials Certification Received : 

Final Voucher to Contractor for Signature : 

Final Voucher Paid : 

Agency

AZ Dept Of Trans 10/27/04 11/03/04
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Project Number Project Name Award Date Award Amount Final Inspection

08/29/05Report generated :

C E N T R A L   F E D E R A L   L A N D S   H I G H W A Y   D I V I S I O N
YEAR END CONSTRUCTION DOLLARS SPENT ( Final Inspection)

Fiscal Year

Page 1 of 6

2006

2005

2004

UT PRA-BRCA 10(3)

NE OM-AD 36(34)

UT PFH 39-1(1)

  AZ PFH 39-1(7)

HI A-AD 6(1)

TX FWS-HAGE 10(1)

CA RRP-DOED 10(1)

HI STP/PLH-KEPO 10(2)

CA PRA-YOSE 13(3)

CA PFH 93-1(1)

NM PRA-BAND 10(1)

ID PFH 76-1(1) & 2(1)

NM PFH 12-1(5)

NE OM-AD 36(33)

WY RRP-SEED 12(1)

CO OM-AD 300(50)

CO PRA-ROMO 12(1)

AZ HPP 93(1)

ND RRP-SUHI 10(2)

CA NPS-YOSE 16(3)

CA ERFO/PRA-SEQU 10(7)

NM PRA-AZRU 10(1)

NV PRA-LAME 10(1)

CA PRA-JOTR 12(4)

CA PRA-DEVA 15(1)

AZ PRA-ORPI 101(1) &12(1)

CA PFH & ERFO 7-4(9)

RAINBOW POINT RIM ROAD, BRYCE CANYON NP

MINUTEMAN MISSILE ACCESS ROAD(Sch B)        (2005)

SEVENMILE-GOOSEBERRY ROAD

GENERAL HITCHCOCK HIGHWAY (Schedule B)

SADDLE ROAD, POKHAKULOA TRAINING AREA (Schedule C)

BRIDGES IN HAGERMAN, NATL WILDLIFE REFUGE (Sch. A)

MARSHLANDS RD, DON EDWARDS SF BAY, NWR (Sch. B)

KEALIA POND NATIONAL WILDLIFE REFUGE (Schedule B)

BIG OAK FLAT ROAD (ROCKSLIDE REPAIR)

CECILVILLE-CALLAHAN, KLAMATH NATIONAL FOREST

ROUTE 10, BANDELIER NATIONAL MONUMENT

GRAND TARGHEE ROAD (Schedule B)

CUBA - LA CUEVA ROAD (Schedule B)

MINUTEMAN MISSLE ACCESS ROAD    FY-2004

SEEDSKADEE NATIONAL WILDLIFE REFUGE

MINUTEMAN MISSILE ACCESS ROAD          FY-2004

BEAR LAKE ROAD, ROCKY MNT N.P. (SCH. B & OPTION X)

HOOVER DAM BYPASS, ARIZONA APPROACH

Auto Tour Route,Sully's Hill National Game Reserve

CASCADES DAM, YOSEMITE NATIONAL PARK

GENERALS HIGHWAY

AZTEC RUINS NATIONAL MONUMENT

CALLVILLE BAY, LAKE MEAD NRA (Schedule B)

ROUTE 12-PARK BLVD, JOSHUA TREE NP (Schedule B)

BADWATER ROAD, DEATH VALLEY NATIONAL PARK

TWIN PKS. & N. PUERTO BLANCO, ORGAN PIPE (Sch. C)

MENDOCINO PASS SLOPE STABILIZATION

03/12/03

06/08/05

07/22/02

03/03/03

01/09/04

04/30/04

07/26/04

09/16/03

10/07/04

05/19/04

07/19/04

01/06/03

01/06/03

07/27/04

05/11/04

07/28/04

05/07/03

01/07/03

08/27/03

09/11/03

01/16/04

12/03/02

12/05/02

06/16/03

10/29/02

07/15/03

07/09/03

 $9,398,469.00

 $1,721,858.64

 $10,123,000.00

 $14,745,331.50

 $11,123,862.00

 $1,689,608.90

 $1,161,904.00

 $1,855,052.00

 $373,086.00

 $4,298,946.00

 $1,573,151.60

 $4,851,903.55

 $3,589,341.25

 $898,630.00

 $520,999.00

 $578,368.00

 $8,988,480.40

 $21,487,391.35

 $1,113,997.16

 $1,669,661.82

 $1,981,104.00

 $538,241.86

 $5,332,405.12

 $5,326,226.00

 $5,160,061.00

 $1,753,577.50

 $767,490.00

10/21/05

08/30/05

08/18/05

07/19/05

04/18/05

03/10/05

02/22/05

01/13/05

12/15/04

11/16/04

11/12/04

11/09/04

11/04/04

11/03/04

10/27/04

10/12/04

10/08/04

09/15/04

08/27/04

07/28/04

07/27/04

06/23/04

06/08/04

05/26/04

03/09/04

02/05/04

01/27/04
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Project Number Project Name Award Date Award Amount Final Inspection

08/29/05Report generated :

C E N T R A L   F E D E R A L   L A N D S   H I G H W A Y   D I V I S I O N
YEAR END CONSTRUCTION DOLLARS SPENT ( Final Inspection)

Fiscal Year

Page 2 of 6

2004

2003

AZ PRA-GRCA 11(2), ET AL

CO PRA-MEVE 10(7a)

AZ PRA CACH & NAVA 10(1)

CA ERFO & PFH 150-1(1)

CO 300(49) NE 36(32) OMAD

NE PFH 7-1(3)

UT PRA-CEBR 10(1)

WY PFH 21-1(1)

CA PFH 134-1(1)

CA PRA-WHIS 201(2)

AZ PFH 12-5(3)

CA PRA-LAVO 10(1)

CO PFH 59-1(3)

CA PFH 105-1(4)

NM PLH 1352(16)

CA PRA-SEKI 15(1) & 10(5)

TX RRP-BRAZ 10(1)

AZ PFH 39-1(6)

CO 300(48)&NE 36(31),OMAD

CA PFH 149-1(1)

NV PFH 24-1(2)

NV RRP-RULA 10(1)

UT PRA-CANY 10(3)

TX PRA-BIBE 12(2)

ND PRA-THRO 10(2)

KS RRP-KIRW 10(1)

CA PFH 137-1(3)

DESERT VIEW & SOUTH ENTRANCE (Schedule C)

MAIN ENTRANCE ROAD, MESA VERDE NATIONAL PARK

CANYON DE CHELLY & NAVAJO NATIONAL MONUMENTS

ALDERPOINT BLUFF ROAD

Minuteman Missile Access Roads (Schedule A)

SOLDIER CREEK ROAD

CEDAR BREAKS NATIONAL MONUMENT (Schedule B)

WILSON - FALL CREEK

BLUE LAKES ROAD

N.E.E.D CAMP BRIDGE,WHISKEYTOWN-SHASTA-TRINITY NRA

YOUNG - NORTH

LASSEN VOLCANIC NATIONAL PARK (Schedule B)

TAYLOR RIVER ROAD

MARYSVILLE ROAD (Schedule A)

JICARILLA IR, STATE ROUTE 537 (Schedule A)

ROUTE 180, GENERALS HIGHWAY (Schedule B)

BRAZORIA NATIONAL WILDLIFE REFUGE (Schedule C)

GENERAL HITCHCOCK HIGHWAY (SCHEDULE C)

MINUTEMAN MISSILE ACCESS ROADS (Schedule B)

MAD RIVER ROAD

HARRISON PASS

RUBY LAKE NWR

NEEDLES ACCESS ROAD, CANYONLANDS NP (Schedule A)

RIO GRANDE ROAD, BIG BEND NP (Sched. A, Option X)

N. UNIT SLIDE REPAIR, T. ROOSEVELT NP (Sched. B)

KIRWIN NATIONAL WILDLIFE REFUGE

WENTWORTH SPRINGS

01/09/03

08/22/03

01/09/03

07/02/02

07/21/03

06/26/03

12/09/02

12/06/01

07/12/02

06/06/02

11/29/01

02/05/02

08/27/01

03/11/03

02/07/02

01/30/02

01/23/03

01/18/00

08/27/02

10/09/01

01/11/02

07/11/02

05/24/02

08/28/02

09/06/02

04/30/02

06/11/01

 $6,613,057.50

 $1,044,109.90

 $2,627,402.50

 $3,360,785.00

 $1,648,543.50

 $609,175.41

 $1,183,101.40

 $7,354,212.50

 $6,680,745.00

 $1,778,195.00

 $4,859,430.00

 $6,563,256.00

 $5,976,300.44

 $3,730,332.00

 $2,806,292.26

 $3,982,073.88

 $939,924.03

 $16,125,353.80

 $1,625,895.00

 $4,988,176.00

 $5,518,655.00

 $410,432.20

 $1,456,090.00

 $683,241.33

 $353,408.36

 $569,840.00

 $7,077,770.00

12/02/03

11/24/03

11/06/03

11/06/03

10/23/03

10/22/03

10/21/03

10/21/03

10/16/03

10/08/03

10/07/03

10/07/03

09/22/03

09/18/03

09/03/03

08/21/03

07/10/03

02/20/03

12/19/02

12/17/02

11/22/02

11/20/02

11/13/02

11/13/02

11/12/02

11/08/02

11/06/02
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Project Number Project Name Award Date Award Amount Final Inspection

08/29/05Report generated :

C E N T R A L   F E D E R A L   L A N D S   H I G H W A Y   D I V I S I O N
YEAR END CONSTRUCTION DOLLARS SPENT ( Final Inspection)

Fiscal Year

Page 3 of 6

2003

2002

CA PFH 137-1(2)

AZ PRA-PEFO 10(3)

AZ PRA-CHIR 10(1)

CA RRP-LOKL 10(1)

CA PFH 117-1(4)

AZ RRP-BUAI 10(2)

NV PRA-LAME 1(5)

OK PRA CHIC 214(1) ET AL

NM PLH 1352(15)

CO PFH 59-1(2)

NM PRA-CAVO 10(1)

SD RRP-MADI 10(1)

CO PRA-ROMO 11(1)

NM PFH 45-1(4)

TX LAAT,LORI,SAAN 10(1)

ND PRA-THRO 11(2)

NV PRA-LAME 3(5)

AZ RRP-CIBO 10(1)

NM RRP-SEVI 10(1)

CA PFH 129-1(1)

NV RRP-PAHR 10(1)

CA ERFO FH 7-4(8)

NM PRA-PECO 10(1)

CA ERFO COE LASO 10(1)

CA PRA-JOTR 12(3)

CO 47, NE 30 & WY 48 OMAD

SD PFH 26-2(5)

WENTWORTH SPRINGS

JIM CAMP WASH BRIDGE, PETRIFIED FOREST NP

CHIRICAHUA NM, BONITA CANYON DRIVE (Schedules C+W)

LOWER KLAMATH NWR

MOONEY ROAD

BUENOS AIRES NWR, AUTO TOUR ROADS (Schedule B)

LAS VEGAS WASH BRIDGE, LAKE MEAD NRA (Sched. B)

VETERANS LAKE, PERIMETER AND POINT ROADS (Sched C)

STATE ROUTE 537, JICARILLA IR (SCHEDULE C)

TAYLOR RIVER ROAD BRIDGES

CAPULIN VOLCANO NATL MONUMENT

MADISON LAKE WETLAND MANAGEMENT DISTRICT

BEAVER MEADOWS ROAD, ROCKY MOUNTAIN NAT'L PARK

SACRAMENTO RIVER ROAD

Laguna Atascosa, Lower Rio Grande, Santa Ana NWRs

SOUTH LOOP ROAD, THEODORE ROOSEVELT NP

LAKESHORE DRIVE (SCHEDULE B)

CIBOLA NWR, GOOSE LOOP ROAD (Schedule D)

SEVILLETA NATL WILDLIFE REFUGE

ARROYO SECO

PAHRANAGAT NATL WILDLIFE REFUGE (Schedule B)

MENDOCINO SLIDE REPAIR (SCHEDULE A)

PECOS NATIONAL HISTORICAL PARK

LIBERTY GLEN  CAMPGROUND, LAKE SONOMA

PARK BOULEVARD & BARKER DAM ROAD (SCHEDULE B)

MINUTEMAN MISSILE ACCESS ROADS (SCHEDULE B)

NEMO - STURGIS ( Schedule C )

05/23/00

11/08/01

12/13/01

08/08/02

12/11/01

04/26/02

02/01/02

12/18/01

01/08/01

01/11/00

02/05/02

05/09/02

10/05/01

02/15/01

09/28/01

06/27/01

02/16/01

02/15/02

02/04/02

02/23/00

12/03/01

04/27/01

07/26/01

08/27/01

11/29/00

07/19/01

08/13/01

 $5,296,918.40

 $2,205,435.00

 $2,692,959.80

 $360,240.00

 $2,339,746.63

 $682,782.05

 $3,158,300.00

 $2,724,906.50

 $4,955,580.59

 $4,825,060.99

 $373,480.00

 $65,162.00

 $961,343.22

 $5,260,037.00

 $3,434,851.63

 $1,936,444.00

 $4,638,444.00

 $360,017.50

 $189,562.00

 $3,673,673.00

 $595,036.04

 $1,484,500.00

 $236,329.20

 $228,007.40

 $5,701,960.00

 $2,030,202.75

 $1,169,281.00

11/06/02

10/24/02

10/23/02

10/15/02

09/30/02

08/22/02

07/16/02

06/28/02

06/28/02

06/28/02

06/27/02

06/12/02

06/10/02

06/06/02

06/05/02

05/23/02

05/02/02

04/30/02

04/26/02

04/16/02

03/15/02

01/18/02

12/24/01

12/13/01

12/12/01

12/06/01

12/03/01
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Project Number Project Name Award Date Award Amount Final Inspection

08/29/05Report generated :

C E N T R A L   F E D E R A L   L A N D S   H I G H W A Y   D I V I S I O N
YEAR END CONSTRUCTION DOLLARS SPENT ( Final Inspection)

Fiscal Year

Page 4 of 6

2002

2001

SD PRA-BADL 10(2)

WY ERFO FDR 30400

UT PFH 49-1(2)

WY RRP-NAEL 10(2)

AZ PRA-FLAG 10(1)

NM RRP-BILA 10(1)

NM PRA-ELMO 10(1)

CA PFH 120-1(1)

WY PFH 76-1(1)

AZ RRP-KOFA 10(1)

CO PRA-MEVE 10(4)

UT PLH & PFH 5-1(2)

CO PFH 1-1(2) & 2(7)

OK PLH 177(1)

TX PRA-LAMR 11(1)

CO PFH 80-2(1)

AZ RRP-IMPE 10(1)

WY PRA-DETO 10(1)

UT PRA-BRCA 10(2)

WY PRA-FOLA 10(1)

CO ERFO PFH 78-3(1)

HI PLH KEPO 10(1)

TX PRA-BIBE 12(1)

CO PRA-CURE 10(1)

CO RRP-TWPO 10(1)

NV PRA-LAME 1(4)

KS RRP-FLHI 10(2)

BADLANDS LOOP ROAD (SCHEDULE A)

GROS VENTRE ROAD

MONTICELLO - NEWSPAPER ROCK

FLAT CREEK ROAD, NATIONAL ELK REFUGE

FLAGSTAFF AREA(SUNSET, WUPATKI, WALNUT) Schedule B

BITTER LAKE NWR ENTRANCE ROAD (Schedule B)

EL MORRO NATIONAL MONUMENT

QUINCY - LA PORTE (SCHEDULE B)

GRAND TARGHEE (SCHEDULE B)

KOFA NWR, PALM CANYON ROAD

MESA VERDE ENTRANCE ROAD (Schedule B)

WOLF CREEK ROAD

DOLORES - RICO

US HIGHWAY 177, CHICKASAW NRA

WATER AUTHORITY ROAD, LAKE MEREDITH NRA

GUANELLA PASS TEST STRIPS

IMPERIAL NATIONAL WILDLIFE REFUGE

DEVILS TOWER NATIONAL MONUMENT (SCHEDULE A)

RAINBOW POINT RIM ROAD, BRYCE CANYON NP (SCHED. B)

FORT LARAMIE NHS

OWL CREEK-CIMARRON

KEALIA POND REFUGE ENTRANCE ROAD (SCHEDULE B)

RIO GRANDE ROAD, BIG BEND NATIONAL PARK (SCHED. A)

ELK CREEK ENTRANCE ROAD, CURECANTI NRA (SCHED. A)

TWO PONDS PARKING AREA

NORTHSHORE DRIVE, LAKE MEAD NRA (SCHEDULE C)

FLINT HILLS NATIONAL WILDLIFE REFUGE

09/05/00

09/26/00

06/07/01

09/21/01

05/11/01

07/03/01

08/21/01

09/25/98

06/21/00

06/28/01

09/28/00

06/05/00

02/24/00

01/03/01

07/06/01

06/04/01

05/24/01

05/03/01

07/25/00

05/17/01

08/22/00

03/30/01

07/25/00

04/30/01

10/05/00

07/31/00

02/02/01

 $5,818,329.07

 $492,812.00

 $1,980,645.00

 $214,479.70

 $2,796,350.00

 $273,669.69

 $171,121.50

 $9,555,470.35

 $4,466,680.00

 $220,014.25

 $2,934,721.00

 $7,218,434.56

 $4,398,694.40

 $1,357,487.36

 $241,570.50

 $224,499.36

 $309,135.40

 $773,623.80

 $9,017,251.59

 $211,337.10

 $872,245.98

 $254,800.00

 $2,258,855.00

 $145,784.00

 $183,596.88

 $4,336,647.00

 $166,572.32

11/16/01

11/14/01

11/06/01

10/31/01

10/31/01

10/15/01

10/04/01

10/03/01

09/26/01

09/24/01

09/20/01

08/28/01

08/21/01

08/15/01

08/10/01

08/09/01

08/06/01

07/13/01

07/11/01

06/19/01

06/11/01

06/05/01

05/31/01

05/23/01

05/18/01

05/08/01

05/04/01
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Project Number Project Name Award Date Award Amount Final Inspection

08/29/05Report generated :

C E N T R A L   F E D E R A L   L A N D S   H I G H W A Y   D I V I S I O N
YEAR END CONSTRUCTION DOLLARS SPENT ( Final Inspection)

Fiscal Year

Page 5 of 6

2001

2000

CA PRA-SEQU 10(4)

CA PRA-DEVA 10(1)

CA PFH 105-1(3)

NV ERFO BIA WASH 1(1)

CA PFH 176-1(1)

CA PFH & PLH 124-1(3)

CA PFH 184-1(1)

NE36(29)&WY 301(47 ),OMAD

AZ RRP-BUAI 10(1)

CA YOSE 16(1)

CO PRA-MEVE 10(6)

NV PLH & PRA-GRBA 10(1)

AZ NPS-HUTR 1(1)

AZ PRA-SAGU 11(1)

WY FS 4-1(2)

AZ PRA-MOCA 10(1)

SD PFH 26-2(4)

NV PRA-LAME 3(4)

OK RRP-TISH 10(1)

UT ERFO-ZION 11(1)-5

CA PRA & ERFO PINN 10(1)

AZ PRA-GRCA 12(5)

NM PFH 52-1(1) & 2(1)

CO RRP-ALAM & MOVI 10(1)

WY RRP-NAEL 10(1)

ND RRP-DESL 10(1)

UT PLH & PFH 5-2(5)

GENERALS HIGHWAY (SCHEDULE C)

MUD CANYON

MARYSVILLE-DOBBINS BYPASS

CARSON RIVER BRIDGE (DRESSLERVILLE)

FRENCHMAN LAKE ROAD BRIDGES

SODA SPRINGS - AUBURN

BEAR RIVER

MINUTEMAN MISSILE ACCESS ROADS (SCHEDULE A)

BUENOS AIRES NWR

EL PORTAL ROAD, YOSEMITE NATIONAL PARK

MESA VERDE MAIN ENTRANCE ROAD

GREAT BASIN ENTRANCE ROAD

HUBBELL TRADING POST NATL HISTORIC SITE (SCHED.A)

PICTURE ROCKS ROAD, SAGUARO NATIONAL PARK

BEARTOOTH HIGHWAY

MONTEZUMA CASTLE NM (SCHEDULE B)

NEMO-STURGIS (SCHEDULE B)

LAKESHORE DRIVE (SCHEDULE B)

TISHOMINGO NATL WILDLIFE REFUGE (SCHEDULE B)

SENTINEL SLIDE REPAIRS

CHALONE CREEK BRIDGE (PINNACLES NATL MONUMENT)

MATHER POINT TRANSPORTATION CENTER (SCHEDULE B)

ZUNI MOUNTAIN ROAD (SCHEDULE C)

ALAMOSA AND MONTE VISTA NAT'L WILDLIFE REFUGES

FLAT CREEK ROAD, NATIONAL ELK REFUGE

DES LACS NWR ENTRANCE ROAD

WOLF CREEK ROAD

01/05/00

12/05/00

12/15/99

02/28/00

09/14/99

09/25/98

05/24/00

07/31/00

05/22/00

06/01/98

05/24/00

03/28/00

12/10/99

05/17/00

06/15/99

04/10/00

05/24/99

02/02/99

12/15/99

02/05/99

05/07/99

10/28/98

11/10/98

09/16/99

09/22/99

09/08/99

08/12/98

 $6,287,776.00

 $897,777.00

 $4,762,378.00

 $1,071,071.00

 $2,502,600.00

 $13,985,822.00

 $2,226,764.78

 $1,257,019.30

 $605,624.12

 $33,435,478.00

 $1,050,000.00

 $797,090.85

 $259,110.00

 $279,869.69

 $2,069,972.25

 $119,526.93

 $4,815,592.40

 $5,858,124.70

 $536,643.75

 $1,604,187.38

 $1,383,426.50

 $5,613,758.00

 $4,993,823.50

 $263,710.83

 $421,922.43

 $191,264.35

 $4,344,344.00

05/01/01

03/27/01

01/10/01

12/14/00

12/14/00

11/07/00

11/07/00

10/25/00

10/17/00

10/11/00

09/27/00

09/26/00

08/17/00

08/10/00

07/27/00

07/18/00

07/10/00

05/10/00

03/29/00

02/15/00

01/26/00

12/02/99

11/24/99

11/18/99

11/16/99

11/01/99

10/14/99
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Project Number Project Name Award Date Award Amount Final Inspection

08/29/05Report generated :

C E N T R A L   F E D E R A L   L A N D S   H I G H W A Y   D I V I S I O N
YEAR END CONSTRUCTION DOLLARS SPENT ( Final Inspection)

Fiscal Year

Page 6 of 6

2000

1999

1998

1995

CA ERFO 11N26-1(5)

CO PFH 1-1(3)

CO PFH 1-2(6)

NM PFH 3-2(2)

CA PFH 135-1(2) &213-1(2)

CA PFH 74-1(4)

CA ERFO PFH 51-1

CA PRA-SEQU 10(3)

CA ERFO DEVA 14(2)

TX PRA-BIBE 15(6)

CA FDR 1-1(1)

CA ERFO PORE 10(3)

CA ERFO PFH 136-1(5)

NV PRA-LAME 3(1), 1(2)..

AZ PRA-GRCA 16(1), ET AL

WRIGHTS LAKE, SITE 17 SLIDE REPAIRS

DOLORES - RICO (SCHEDULE B)

DOLORES - RICO (SCHEDULE B)

HOLMAN-TAOS

TWIN LAKES & VIRGINIA LAKES ROADS

NORTH FORK ROAD

HORSE CREEK BRIDGE (DOGGETT MIDDLE ROAD)

GENERALS HIGHWAY (SCHEDULE A)

EMIGRANT CANYON (SCHEDULE A)

ROSS MAXWELL ROAD

BEAVER CREEK BRIDGE

LIMANTOUR ROAD (HAGGERTY GULCH)

ICE HOUSE ROAD

LAKESHORE DRIVE, LAKE MEAD NRA (SCHEDULE A)

CENTER ROAD, GRAND CANYON N.P. (SCHEDULE B)

07/30/99

09/17/98

04/06/98

08/15/97

08/12/98

09/30/97

07/21/98

09/30/97

03/04/99

04/13/98

09/02/98

08/12/98

09/26/97

09/30/93

09/22/93

 $137,500.00

 $4,308,197.00

 $2,736,580.00

 $2,618,094.00

 $1,739,511.52

 $7,289,765.00

 $1,949,725.00

 $7,958,496.83

 $318,032.95

 $3,617,416.20

 $297,100.76

 $740,220.00

 $1,390,335.68

 $3,264,363.50

 $2,848,837.00

10/05/99

10/04/99

09/23/99

09/15/99

08/06/99

07/15/99

06/24/99

05/19/99

04/28/99

02/17/99

12/01/98

10/14/98

03/03/98

07/10/95

06/07/95
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Project Number Project Name Award Date Award Amount Final Acceptance

08/29/05Report generated :

C E N T R A L   F E D E R A L   L A N D S   H I G H W A Y   D I V I S I O N
YEAR END CONSTRUCTION DOLLARS SPENT ( Final Acceptance)

Fiscal Year

Page 1 of 5

2005

2004

CA ERFO/PRA-SEQU 10(7)

CO PRA-MEVE 10(7a)

HI A-AD 6(1)

OK PRA CHIC 214(1) ET AL

TX FWS-HAGE 10(1)

CA PFH 93-1(1)

AZ HPP 93(1)

CO OM-AD 300(50)

NE OM-AD 36(33)

NM PRA-BAND 10(1)

AZ PRA-ORPI 101(1) &12(1)

AZ PRA CACH & NAVA 10(1)

CO PRA-ROMO 12(1)

WY RRP-SEED 12(1)

NM PRA-AZRU 10(1)

CA PRA-DEVA 15(1)

WY PFH 21-1(1)

AZ PFH 12-5(3)

AZ PRA-GRCA 11(2), ET AL

ND PRA-THRO 11(2)

CA PFH & ERFO 7-4(9)

NE PFH 7-1(3)

NM PLH 1352(16)

CA ERFO & PFH 150-1(1)

CA PFH 105-1(4)

NV ERFO BIA WASH 1(1)

TX RRP-BRAZ 10(1)

GENERALS HIGHWAY

MAIN ENTRANCE ROAD, MESA VERDE NATIONAL PARK

SADDLE ROAD, POKHAKULOA TRAINING AREA (Schedule C)

VETERANS LAKE, PERIMETER AND POINT ROADS (Sched C)

BRIDGES IN HAGERMAN, NATL WILDLIFE REFUGE (Sch. A)

CECILVILLE-CALLAHAN, KLAMATH NATIONAL FOREST

HOOVER DAM BYPASS, ARIZONA APPROACH

MINUTEMAN MISSILE ACCESS ROAD          FY-2004

MINUTEMAN MISSLE ACCESS ROAD    FY-2004

ROUTE 10, BANDELIER NATIONAL MONUMENT

TWIN PKS. & N. PUERTO BLANCO, ORGAN PIPE (Sch. C)

CANYON DE CHELLY & NAVAJO NATIONAL MONUMENTS

BEAR LAKE ROAD, ROCKY MNT N.P. (SCH. B & OPTION X)

SEEDSKADEE NATIONAL WILDLIFE REFUGE

AZTEC RUINS NATIONAL MONUMENT

BADWATER ROAD, DEATH VALLEY NATIONAL PARK

WILSON - FALL CREEK

YOUNG - NORTH

DESERT VIEW & SOUTH ENTRANCE (Schedule C)

SOUTH LOOP ROAD, THEODORE ROOSEVELT NP

MENDOCINO PASS SLOPE STABILIZATION

SOLDIER CREEK ROAD

JICARILLA IR, STATE ROUTE 537 (Schedule A)

ALDERPOINT BLUFF ROAD

MARYSVILLE ROAD (Schedule A)

CARSON RIVER BRIDGE (DRESSLERVILLE)

BRAZORIA NATIONAL WILDLIFE REFUGE (Schedule C)

01/16/04

08/22/03

01/09/04

12/18/01

04/30/04

05/19/04

01/07/03

07/28/04

07/27/04

07/19/04

07/15/03

01/09/03

05/07/03

05/11/04

12/03/02

10/29/02

12/06/01

11/29/01

01/09/03

06/27/01

07/09/03

06/26/03

02/07/02

07/02/02

03/11/03

02/28/00

01/23/03

 $1,981,104.00

 $1,044,109.90

 $11,123,862.00

 $2,724,906.50

 $1,689,608.90

 $4,298,946.00

 $21,487,391.35

 $578,368.00

 $898,630.00

 $1,573,151.60

 $1,753,577.50

 $2,627,402.50

 $8,988,480.40

 $520,999.00

 $538,241.86

 $5,160,061.00

 $7,354,212.50

 $4,859,430.00

 $6,613,057.50

 $1,936,444.00

 $767,490.00

 $609,175.41

 $2,806,292.26

 $3,360,785.00

 $3,730,332.00

 $1,071,071.00

 $939,924.03

05/04/05

05/02/05

08/25/05

05/12/05

05/02/05

04/26/05

03/22/05

01/10/05

01/10/05

12/16/04

12/03/04

11/30/04

11/18/04

11/17/04

11/05/04

10/01/04

10/14/04

07/02/04

07/02/04

04/01/04

03/29/04

03/22/04

03/15/04

01/12/04

12/11/03

12/10/03

11/17/03
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Project Number Project Name Award Date Award Amount Final Acceptance

08/29/05Report generated :

C E N T R A L   F E D E R A L   L A N D S   H I G H W A Y   D I V I S I O N
YEAR END CONSTRUCTION DOLLARS SPENT ( Final Acceptance)

Fiscal Year

Page 2 of 5

2004

2003

2002

CO 300(49) NE 36(32) OMAD

CO PFH 59-1(3)

UT PRA-CEBR 10(1)

CA PRA-LAVO 10(1)

AZ PFH 39-1(6)

CA PFH 137-1(2)

AZ PRA-CHIR 10(1)

AZ RRP-BUAI 10(2)

SD PRA-BADL 10(2)

CA PFH 149-1(1)

TX PRA-BIBE 12(2)

CO 300(48)&NE 36(31),OMAD

SD PFH 26-2(5)

CA PFH 137-1(3)

CA PFH 117-1(4)

CO PRA-ROMO 11(1)

ND PRA-THRO 10(2)

KS RRP-KIRW 10(1)

AZ PRA-PEFO 10(3)

CA RRP-LOKL 10(1)

CO PFH 59-1(2)

SD RRP-MADI 10(1)

NV PRA-LAME 1(5)

NM PRA-CAVO 10(1)

NM PLH 1352(15)

NM PFH 45-1(4)

TX LAAT,LORI,SAAN 10(1)

Minuteman Missile Access Roads (Schedule A)

TAYLOR RIVER ROAD

CEDAR BREAKS NATIONAL MONUMENT (Schedule B)

LASSEN VOLCANIC NATIONAL PARK (Schedule B)

GENERAL HITCHCOCK HIGHWAY (SCHEDULE C)

WENTWORTH SPRINGS

CHIRICAHUA NM, BONITA CANYON DRIVE (Schedules C+W)

BUENOS AIRES NWR, AUTO TOUR ROADS (Schedule B)

BADLANDS LOOP ROAD (SCHEDULE A)

MAD RIVER ROAD

RIO GRANDE ROAD, BIG BEND NP (Sched. A, Option X)

MINUTEMAN MISSILE ACCESS ROADS (Schedule B)

NEMO - STURGIS ( Schedule C )

WENTWORTH SPRINGS

MOONEY ROAD

BEAVER MEADOWS ROAD, ROCKY MOUNTAIN NAT'L PARK

N. UNIT SLIDE REPAIR, T. ROOSEVELT NP (Sched. B)

KIRWIN NATIONAL WILDLIFE REFUGE

JIM CAMP WASH BRIDGE, PETRIFIED FOREST NP

LOWER KLAMATH NWR

TAYLOR RIVER ROAD BRIDGES

MADISON LAKE WETLAND MANAGEMENT DISTRICT

LAS VEGAS WASH BRIDGE, LAKE MEAD NRA (Sched. B)

CAPULIN VOLCANO NATL MONUMENT

STATE ROUTE 537, JICARILLA IR (SCHEDULE C)

SACRAMENTO RIVER ROAD

Laguna Atascosa, Lower Rio Grande, Santa Ana NWRs

07/21/03

08/27/01

12/09/02

02/05/02

01/18/00

05/23/00

12/13/01

04/26/02

09/05/00

10/09/01

08/28/02

08/27/02

08/13/01

06/11/01

12/11/01

10/05/01

09/06/02

04/30/02

11/08/01

08/08/02

01/11/00

05/09/02

02/01/02

02/05/02

01/08/01

02/15/01

09/28/01

 $1,648,543.50

 $5,976,300.44

 $1,183,101.40

 $6,563,256.00

 $16,125,353.80

 $5,296,918.40

 $2,692,959.80

 $682,782.05

 $5,818,329.07

 $4,988,176.00

 $683,241.33

 $1,625,895.00

 $1,169,281.00

 $7,077,770.00

 $2,339,746.63

 $961,343.22

 $353,408.36

 $569,840.00

 $2,205,435.00

 $360,240.00

 $4,825,060.99

 $65,162.00

 $3,158,300.00

 $373,480.00

 $4,955,580.59

 $5,260,037.00

 $3,434,851.63

11/17/03

11/11/03

10/28/03

10/09/03

07/25/03

05/21/03

05/02/03

04/29/03

04/29/03

03/10/03

01/14/03

12/19/02

12/16/02

11/25/02

11/19/02

11/14/02

11/12/02

11/08/02

10/30/02

10/15/02

07/25/02

07/17/02

07/16/02

07/12/02

06/28/02

06/20/02

06/07/02
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Project Number Project Name Award Date Award Amount Final Acceptance

08/29/05Report generated :

C E N T R A L   F E D E R A L   L A N D S   H I G H W A Y   D I V I S I O N
YEAR END CONSTRUCTION DOLLARS SPENT ( Final Acceptance)

Fiscal Year

Page 3 of 5

2002

2001

NV PRA-LAME 3(5)

UT PLH & PFH 5-1(2)

NM RRP-SEVI 10(1)

AZ RRP-CIBO 10(1)

CA PFH 129-1(1)

NV RRP-PAHR 10(1)

CA ERFO FH 7-4(8)

NM PRA-PECO 10(1)

CA PRA-JOTR 12(3)

CA ERFO COE LASO 10(1)

CO 47, NE 30 & WY 48 OMAD

CA PFH 105-1(3)

OK PLH 177(1)

WY ERFO FDR 30400

UT PFH 49-1(2)

WY RRP-NAEL 10(2)

AZ PRA-FLAG 10(1)

CO PFH 1-1(2) & 2(7)

WY PFH 76-1(1)

CA PFH 120-1(1)

NM RRP-BILA 10(1)

UT PRA-BRCA 10(2)

CO RRP-TWPO 10(1)

NM PRA-ELMO 10(1)

AZ RRP-KOFA 10(1)

WY PRA-DETO 10(1)

CO PFH 80-2(1)

LAKESHORE DRIVE (SCHEDULE B)

WOLF CREEK ROAD

SEVILLETA NATL WILDLIFE REFUGE

CIBOLA NWR, GOOSE LOOP ROAD (Schedule D)

ARROYO SECO

PAHRANAGAT NATL WILDLIFE REFUGE (Schedule B)

MENDOCINO SLIDE REPAIR (SCHEDULE A)

PECOS NATIONAL HISTORICAL PARK

PARK BOULEVARD & BARKER DAM ROAD (SCHEDULE B)

LIBERTY GLEN  CAMPGROUND, LAKE SONOMA

MINUTEMAN MISSILE ACCESS ROADS (SCHEDULE B)

MARYSVILLE-DOBBINS BYPASS

US HIGHWAY 177, CHICKASAW NRA

GROS VENTRE ROAD

MONTICELLO - NEWSPAPER ROCK

FLAT CREEK ROAD, NATIONAL ELK REFUGE

FLAGSTAFF AREA(SUNSET, WUPATKI, WALNUT) Schedule B

DOLORES - RICO

GRAND TARGHEE (SCHEDULE B)

QUINCY - LA PORTE (SCHEDULE B)

BITTER LAKE NWR ENTRANCE ROAD (Schedule B)

RAINBOW POINT RIM ROAD, BRYCE CANYON NP (SCHED. B)

TWO PONDS PARKING AREA

EL MORRO NATIONAL MONUMENT

KOFA NWR, PALM CANYON ROAD

DEVILS TOWER NATIONAL MONUMENT (SCHEDULE A)

GUANELLA PASS TEST STRIPS

02/16/01

06/05/00

02/04/02

02/15/02

02/23/00

12/03/01

04/27/01

07/26/01

11/29/00

08/27/01

07/19/01

12/15/99

01/03/01

09/26/00

06/07/01

09/21/01

05/11/01

02/24/00

06/21/00

09/25/98

07/03/01

07/25/00

10/05/00

08/21/01

06/28/01

05/03/01

06/04/01

 $4,638,444.00

 $7,218,434.56

 $189,562.00

 $360,017.50

 $3,673,673.00

 $595,036.04

 $1,484,500.00

 $236,329.20

 $5,701,960.00

 $228,007.40

 $2,030,202.75

 $4,762,378.00

 $1,357,487.36

 $492,812.00

 $1,980,645.00

 $214,479.70

 $2,796,350.00

 $4,398,694.40

 $4,466,680.00

 $9,555,470.35

 $273,669.69

 $9,017,251.59

 $183,596.88

 $171,121.50

 $220,014.25

 $773,623.80

 $224,499.36

05/16/02

05/13/02

05/03/02

04/30/02

04/16/02

03/15/02

01/18/02

12/24/01

12/19/01

12/18/01

12/14/01

12/12/01

11/30/01

11/28/01

11/07/01

10/31/01

10/31/01

10/30/01

10/25/01

10/25/01

10/24/01

10/17/01

10/15/01

10/04/01

09/24/01

09/24/01

08/13/01
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08/29/05Report generated :

C E N T R A L   F E D E R A L   L A N D S   H I G H W A Y   D I V I S I O N
YEAR END CONSTRUCTION DOLLARS SPENT ( Final Acceptance)

Fiscal Year

Page 4 of 5

2001

2000

TX PRA-LAMR 11(1)

AZ RRP-IMPE 10(1)

HI PLH KEPO 10(1)

CO ERFO PFH 78-3(1)

WY PRA-FOLA 10(1)

TX PRA-BIBE 12(1)

NV PLH & PRA-GRBA 10(1)

CO PRA-CURE 10(1)

CA PRA-SEQU 10(4)

KS RRP-FLHI 10(2)

CA PFH 176-1(1)

NV PRA-LAME 1(4)

CA PRA-DEVA 10(1)

AZ RRP-BUAI 10(1)

CA ERFO PORE 10(3)

NE36(29)&WY 301(47 ),OMAD

CA YOSE 16(1)

CO PRA-MEVE 10(4)

CO PRA-MEVE 10(6)

AZ PRA-SAGU 11(1)

AZ NPS-HUTR 1(1)

SD PFH 26-2(4)

CA PFH 74-1(4)

WY FS 4-1(2)

AZ PRA-MOCA 10(1)

CA PRA & ERFO PINN 10(1)

NV PRA-LAME 3(4)

WATER AUTHORITY ROAD, LAKE MEREDITH NRA

IMPERIAL NATIONAL WILDLIFE REFUGE

KEALIA POND REFUGE ENTRANCE ROAD (SCHEDULE B)

OWL CREEK-CIMARRON

FORT LARAMIE NHS

RIO GRANDE ROAD, BIG BEND NATIONAL PARK (SCHED. A)

GREAT BASIN ENTRANCE ROAD

ELK CREEK ENTRANCE ROAD, CURECANTI NRA (SCHED. A)

GENERALS HIGHWAY (SCHEDULE C)

FLINT HILLS NATIONAL WILDLIFE REFUGE

FRENCHMAN LAKE ROAD BRIDGES

NORTHSHORE DRIVE, LAKE MEAD NRA (SCHEDULE C)

MUD CANYON

BUENOS AIRES NWR

LIMANTOUR ROAD (HAGGERTY GULCH)

MINUTEMAN MISSILE ACCESS ROADS (SCHEDULE A)

EL PORTAL ROAD, YOSEMITE NATIONAL PARK

MESA VERDE ENTRANCE ROAD (Schedule B)

MESA VERDE MAIN ENTRANCE ROAD

PICTURE ROCKS ROAD, SAGUARO NATIONAL PARK

HUBBELL TRADING POST NATL HISTORIC SITE (SCHED.A)

NEMO-STURGIS (SCHEDULE B)

NORTH FORK ROAD

BEARTOOTH HIGHWAY

MONTEZUMA CASTLE NM (SCHEDULE B)

CHALONE CREEK BRIDGE (PINNACLES NATL MONUMENT)

LAKESHORE DRIVE (SCHEDULE B)

07/06/01

05/24/01

03/30/01

08/22/00

05/17/01

07/25/00

03/28/00

04/30/01

01/05/00

02/02/01

09/14/99

07/31/00

12/05/00

05/22/00

08/12/98

07/31/00

06/01/98

09/28/00

05/24/00

05/17/00

12/10/99

05/24/99

09/30/97

06/15/99

04/10/00

05/07/99

02/02/99

 $241,570.50

 $309,135.40

 $254,800.00

 $872,245.98

 $211,337.10

 $2,258,855.00

 $797,090.85

 $145,784.00

 $6,287,776.00

 $166,572.32

 $2,502,600.00

 $4,336,647.00

 $897,777.00

 $605,624.12

 $740,220.00

 $1,257,019.30

 $33,435,478.00

 $2,934,721.00

 $1,050,000.00

 $279,869.69

 $259,110.00

 $4,815,592.40

 $7,289,765.00

 $2,069,972.25

 $119,526.93

 $1,383,426.50

 $5,858,124.70

08/10/01

08/06/01

07/03/01

06/20/01

06/19/01

06/15/01

06/11/01

06/07/01

06/05/01

05/17/01

05/16/01

05/15/01

03/28/01

02/21/01

01/23/01

10/25/00

10/25/00

09/24/01

09/29/00

09/18/00

09/12/00

09/06/00

08/02/00

07/27/00

07/18/00

06/12/00

05/10/00
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08/29/05Report generated :

C E N T R A L   F E D E R A L   L A N D S   H I G H W A Y   D I V I S I O N
YEAR END CONSTRUCTION DOLLARS SPENT ( Final Acceptance)

Fiscal Year

Page 5 of 5

2000

1999

1998

1997

1996

OK RRP-TISH 10(1)

UT ERFO-ZION 11(1)-5

NM PFH 52-1(1) & 2(1)

AZ PRA-GRCA 12(5)

CO PFH 1-2(6)

CO PFH 1-1(3)

CO RRP-ALAM & MOVI 10(1)

WY RRP-NAEL 10(1)

ND RRP-DESL 10(1)

UT PLH & PFH 5-2(5)

NM PFH 3-2(2)

TX PRA-BIBE 15(6)

CA FDR 1-1(1)

CA ERFO 11N26-1(5)

CA PFH 135-1(2) &213-1(2)

CA ERFO PFH 51-1

CA PRA-SEQU 10(3)

CA ERFO DEVA 14(2)

CA ERFO PFH 136-1(5)

AZ PRA-GRCA 16(1), ET AL

NV PRA-LAME 3(1), 1(2)..

TISHOMINGO NATL WILDLIFE REFUGE (SCHEDULE B)

SENTINEL SLIDE REPAIRS

ZUNI MOUNTAIN ROAD (SCHEDULE C)

MATHER POINT TRANSPORTATION CENTER (SCHEDULE B)

DOLORES - RICO (SCHEDULE B)

DOLORES - RICO (SCHEDULE B)

ALAMOSA AND MONTE VISTA NAT'L WILDLIFE REFUGES

FLAT CREEK ROAD, NATIONAL ELK REFUGE

DES LACS NWR ENTRANCE ROAD

WOLF CREEK ROAD

HOLMAN-TAOS

ROSS MAXWELL ROAD

BEAVER CREEK BRIDGE

WRIGHTS LAKE, SITE 17 SLIDE REPAIRS

TWIN LAKES & VIRGINIA LAKES ROADS

HORSE CREEK BRIDGE (DOGGETT MIDDLE ROAD)

GENERALS HIGHWAY (SCHEDULE A)

EMIGRANT CANYON (SCHEDULE A)

ICE HOUSE ROAD

CENTER ROAD, GRAND CANYON N.P. (SCHEDULE B)

LAKESHORE DRIVE, LAKE MEAD NRA (SCHEDULE A)

12/15/99

02/05/99

11/10/98

10/28/98

04/06/98

09/17/98

09/16/99

09/22/99

09/08/99

08/12/98

08/15/97

04/13/98

09/02/98

07/30/99

08/12/98

07/21/98

09/30/97

03/04/99

09/26/97

09/22/93

09/30/93

 $536,643.75

 $1,604,187.38

 $4,993,823.50

 $5,613,758.00

 $2,736,580.00

 $4,308,197.00

 $263,710.83

 $421,922.43

 $191,264.35

 $4,344,344.00

 $2,618,094.00

 $3,617,416.20

 $297,100.76

 $137,500.00

 $1,739,511.52

 $1,949,725.00

 $7,958,496.83

 $318,032.95

 $1,390,335.68

 $2,848,837.00

 $3,264,363.50

04/04/00

02/15/00

02/10/00

02/03/00

01/05/00

12/02/99

11/18/99

11/18/99

11/13/99

10/23/99

10/18/99

10/14/99

10/11/99

10/08/99

08/06/99

06/24/99

05/25/99

04/28/99

07/31/98

12/06/96

10/23/95

                            

                            71



Report run on: 03/15/06   04:53 PM

Contract Modifications
Issues Report

Page 1 of 2

AZ PFH 39-1(7) - GENERAL HITCHCOCK HIGHWAY (Schedule B)

1

2

3

4

SA

SA

SA

SA

-$259,373.05

 $449,363.93

 $47,160.10

 $449,886.65

0

0

0

0

Do Not Deobligate

Obligate

Obligate

Obligate

1

2

3

4

5

1

2

3

4

5

1

2

3

4

1

5

27

27

3

5

27

22

5

5

5

27

4

22

5

22

-$356,800.00

-$106,381.00

-$16,525.89

 $194,900.00

 $25,433.84

 $70,848.78

 $5,114.65

 $52,744.00

 $303,750.00

 $16,906.50

-$38,581.20

 $62,674.20

 $6,545.50

 $16,521.60

 $4,880.00

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Mod
No.

Mod
No.

Mod
No.

Mod
No.

Mod
Type

Mod
Type

Mod
Type

Mod
Type

Modification
Total

Modification
Total

Modification
Total

Modification
Total

Contract Time
(days)

Contract Time
(days)

Contract Time
(days)

Contract Time
(days)

Obligation

Obligation

Obligation

Obligation

Issue

Issue

Issue

Issue

Tracking No's

Tracking No's

Tracking No's

Tracking No's

+/-  Dollars

+/-  Dollars

+/-  Dollars

+/-  Dollars

Days

Days

Days

Days

954Contract Time (days) : Award Amount : $14,745,331.50

Initiated
By

Initiated
By

Initiated
By

Initiated
By

CONTRACTOR

CONTRACTOR

CONTRACTOR

CONTRACTOR

Shows as a savings, but only due to Contractor's operations/VECP

VECP #1A to eliminate waste

VECP #2 to replace concrete box culverts with concrete arch culverts

Project cuts unsuitable for subbase, must replace with base.  Materials 

Bid item description not consistent with material required - guardrail fini

VECP to eliminate waste - savings is 45% of instant contract savings

Lower guardrail for safety during construction

Ambiguous MSE wall quantity summary table

Error in calculating quantity of shoring needed for the work

Error in not including requirement for fibers in PCCP concrete

VECP to eliminate waste

Costs to remedy defective drainage design and to survey work damage

Experimentation with lignin in lieu of prime under heavy traffic condition

Bid quantity error

Change curb to Curb & Gutter at Windy Point, Rt.

Comments

Comments

Comments

Comments
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Report run on: 03/15/06   04:53 PM

Contract Modifications
Issues Report

Page 2 of 2

AZ PFH 39-1(7) - GENERAL HITCHCOCK HIGHWAY (Schedule B)

4

5

6

SA

SA

SA

 $449,886.65

 $650,000.00

 $200,000.00

0

0

0

Obligate

Do Not Obligate

Obligate

2

3

4

5

6

7

8

9

1

2

1

25

15

5,11

5,17

24

15

23

22

22

22

 $351,500.00

 $5,737.84

 $4,203.60

 $15,284.59

 $8,962.00

 $36,000.00

-$3,600.00

 $26,918.62

 $123,000.00

 $527,000.00

 $200,000.00

0

0

0

0

0

0

0

0

0

0

0

Mod
No.

Mod
No.

Mod
No.

Mod
Type

Mod
Type

Mod
Type

Modification
Total

Modification
Total

Modification
Total

Contract Time
(days)

Contract Time
(days)

Contract Time
(days)

Obligation

Obligation

Obligation

Issue

Issue

Issue

Tracking No's

Tracking No's

Tracking No's

+/-  Dollars

+/-  Dollars

+/-  Dollars

Days

Days

Days

954Contract Time (days) : Award Amount : $14,745,331.50

Initiated
By

Initiated
By

Initiated
By

COOPERATING AGENCY

FHWA/CONSTRUCTION

Retained Soil Dispute Resolution

Stairs and gate

Guardrail crew item

Furnish excess guardrail and drop inlets and grates

Reduced price for different type of mulch

Excavation and wall work for toilet site at Windy Point

Deficient surveying efforts

Various items

Needle stabilization required due to unsafem fractured slope

Repairs to walls and drainage features.  Problems stem from heavy, se

Additional work needed to extend 10' diameter pipe that was constructe

Comments

Comments

Comments
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Report run on: 03/16/06   08:32 AM Contract Modifications
Summary Report

Project 

Mod No. Mod Type AmountDays Obligation

Contract Time (days) : Award Amount :  

Initiated By Admin No. Days Amount

Modifications Admin Changes

Subtotals :

Total :  

AZ PFH 39-1(7) - GENERAL HITCHCOCK HIGHWAY (Schedule B)

954  $14,745,331.50

1
2
3
4
5
6

SA
SA
SA
SA
SA
SA

-$259,373.05
 $449,363.93
 $47,160.10

 $449,886.65
 $650,000.00
 $200,000.00

0
0
0
0
0
0

CONTRACTOR
CONTRACTOR
CONTRACTOR
CONTRACTOR
COOPERATING AGENCY
FHWA/CONSTRUCTION

Do Not Deobligate
Obligate
Obligate
Obligate
Do Not Obligate
Obligate

1001

1002

1002

1003

1004

1005

1005

1006

1007

1007

0

0

0

0

0

0

0

0

0

0

 $0.00

-$4,300,000.00

 $4,300,000.00

 $50,000.00

 $200,000.00

-$50,000.00

 $50,000.00

 $550,000.00

-$50,000.00

 $50,000.00

 $1,537,037.63  $800,000.00

 $2,337,037.63
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BLUE BOOK 2
DATA

08/29/05Report generated on : 

AZ  -  AZ HPP 93(1)    HOOVER DAM BYPASS, ARIZONA APPROACH

DTFH68-03-C-00013 R.E. MONKS CONST. CO./VASTCO

BARBARA QUINTANA

12/15/04

JAMES KLAMERUS

2003

2004

2005

FY : 

FY : 

FY : 

 $8,245,796.63

 $12,651,768.13

 $1,240,623.29

01/08/03

04/16/03

05/16/03

06/11/03

07/03/03

08/04/03

09/05/03

09/25/03

11/05/03

12/10/03

01/08/04

02/10/04

03/10/04

04/08/04

05/07/04

06/08/04

07/12/04

08/10/04

09/09/04

09/21/04

11/10/04

01/18/05

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

F22

03/12/03

04/21/03

05/20/03

06/18/03

07/14/03

08/08/03

09/08/03

09/30/03

11/13/03

12/16/03

01/08/04

02/19/04

03/17/04

04/13/04

05/12/04

06/14/04

07/13/04

08/11/04

09/10/04

09/21/04

11/15/04

01/19/05

03/12/03

04/22/03

05/20/03

06/19/03

07/15/03

08/08/03

09/09/03

09/30/03

11/13/03

12/19/03

01/08/04

02/19/04

03/23/04

04/13/04

05/12/04

06/15/04

07/14/04

08/12/04

09/10/04

09/21/04

11/16/04

01/19/05

 $387,056.25

 $395,723.00

 $1,637,010.65

 $2,151,797.43

 $1,242,220.08

 $1,217,422.20

 $1,214,567.02

 $982,461.76

 $972,660.23

 $1,004,879.17

 $812,503.95

 $1,444,475.05

 $1,662,162.91

 $1,624,138.23

 $938,062.00

 $1,499,642.51

 $690,982.17

 $437,815.46

 $607,525.83

 $142,738.86

 $359,804.07

 $880,819.22

 $387,056.25

 $395,723.00

 $1,637,010.65

 $2,151,797.43

 $1,242,220.08

 $1,217,422.20

 $1,214,567.02

 $982,461.76

 $972,660.23

 $1,004,879.17

 $812,503.95

 $1,444,475.05

 $1,493,882.91

 $1,624,138.23

 $938,062.00

 $1,499,642.51

 $690,982.17

 $437,815.46

 $607,525.83

 $142,738.86

 $359,804.07

 $880,819.22

601

601

601

601

601

601

601

601

601

601

601

601

601

601

601

601

601

601

601

601

601

601

03/21/03

04/30/03

05/27/03

06/30/03

07/17/03

08/13/03

09/11/03

10/24/03

11/17/03

12/24/03

01/27/04

02/24/04

03/26/04

04/16/04

05/18/04

06/17/04

07/19/04

08/18/04

09/21/04

09/24/04

11/19/04

02/24/05

Project :

Contract Number : Contractor : 

COE : Project Engineer : 

Actual Completion Date : 

Est. # Date Rec'd Date Run Date to Finance Initial Amount Appr. Nos. Final Amount Date Paid Completed 

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

1516040093001-540.00.6010.04-1604000000

(CONST)Account Numbers
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Progress Estimate Status
Construction Status

Monday August 29 2005   10:44 AM

F22 01/18/05 01/18/05 01/21/05 01/27/05 02/01/05 1 To finance 1-19-0501/19/05

AZ HPP 93(1) HOOVER DAM BYPASS, ARIZONA APPROACH JAMES KLAMERUS

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

F22

01/08/03

04/16/03

05/16/03

06/11/03

07/03/03

08/04/03

09/05/03

09/25/03

11/05/03

12/10/03

01/08/04

02/10/04

03/10/04

04/08/04

05/07/04

06/08/04

07/12/04

08/10/04

09/09/04

09/21/04

11/10/04

01/18/05

04/09/04

05/07/04

06/10/04

07/12/04

08/10/04

09/10/04

09/21/04

11/10/04

01/18/05

04/14/04

05/07/04

06/16/04

07/15/04

08/13/04

09/15/04

09/25/04

11/15/04

01/21/05

04/17/04

05/16/04

06/19/04

07/21/04

08/19/04

09/20/04

09/30/04

11/19/04

01/27/05

04/23/04

05/21/04

06/24/04

07/26/04

08/24/04

09/24/04

10/05/04

11/24/04

02/01/05

03/12/03

04/22/03

05/20/03

06/19/03

07/15/03

08/08/03

09/09/03

09/30/03

11/13/03

12/19/03

01/08/04

02/19/04

03/23/04

04/13/04

05/12/04

06/15/04

07/14/04

08/12/04

09/10/04

09/21/04

11/16/04

01/19/05

4

5

5

2

2

0

0

6

1

To finance 4-13-04

To finance 5-12-04

To finance 6-15-04

To finance 7-14-04

To finance 8-12-04

To finance 9-10-04

To finance 9-21-04

To finance 11-16-04

To finance 1-19-05

COE :

Estimate No. Estimate 
Rec'd Date

Certification
Rec'd Date

COE
Review Date

To Finance
Due Date

14 Day
Pay Date

To Finance
Actual Date

No. of Days to Finance
from Certification Date

Status
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Report run on: 08/29/05  10:47 AM

CFLHD Construction Expenditures
2005Projects Active in  FY

Page 1 of 2

  AZ PFH 39-1(7)

AZ HPP 93(1)

AZ PRA-ORPI 101(1) &12(1)

AZ/NV HPP 93(3)

CA NPS-YOSE 16(3)

CA PFH 119-2(3)

CA PFH 120-1(3)

CA PFH 149-1(2)

CA PFH 24-2(1)

CA PFH 93-1(1)

CA PFH 93-1(2)

CA PRA-JOTR 12(4)

CA PRA-YOSE 13(3)

CA PRA-YOSE 14(3) & 16(5)

CA RRP-DOED 10(1)

CO OM-AD 300(50)

CO PFH 16-1(1)

CO PFH 80-1(1) & 2(2)

CO PRA-MEVE 10(7)

CO PRA-ROMO 12(1)

HI A-AD 6(1)

HI A-AD 6(2) & EMP 6(1A)

HI PLH-SR 11-1(1)

HI PLH/RRP-HAFO 10(1)

HI STP/PLH-KEPO 10(2)

ID PFH 76-1(1) & 2(1)

ND PRA-THRO 11(4)

ND RRP-SUHI 10(2)

NE OM-AD 36(33)

NE OM-AD 36(34)

NM PFH 12-1(5)

 $16,112,162.12

 $22,138,188.05

 $1,758,635.60

 $21,401,639.76

 $1,374,369.30

 $7,591,965.03

 $1,899,139.44

 $7,139,600.33

 $881,517.35

 $4,309,041.19

 $705,033.54

 $4,823,750.62

 $233,007.18

 $1,897,357.29

 $1,160,070.02

 $549,658.51

 $498,021.97

 $11,016,608.33

 $4,363,997.80

 $9,834,896.27

 $11,033,238.44

 $2,371,396.72

 $0.00

 $0.00

 $1,736,064.39

 $4,715,308.81

 $5,927,315.74

 $1,005,729.74

 $928,053.78

 $640,212.82

 $3,851,486.16

 $1,319,438.00

 $2,478,205.00

 $312,939.00

 $107,119.00

 $184,273.00

 $890,529.00

 $40,101.00

 $619,403.00

 $0.00

 $245,968.00

 $0.00

 $494,178.00

 $16,911.00

 $0.00

 $88,460.00

 $1,770.00

 $0.00

 $887,078.00

 $327,991.00

 $818,088.00

 $721,277.00

 $5,121.00

 $0.00

 $0.00

 $250,152.00

 $715,216.00

 $209,842.00

 $152,426.00

 $67,075.00

 $0.00

 $705,944.00

 $60,374.00

 $1,897,497.00

 $211,310.00

 $103,221.00

 $0.00

 $304,904.00

 $0.00

 $264,958.00

 $0.00

 $196,167.00

 $0.00

 $105,662.00

 $0.00

 $0.00

 $0.00

 $0.00

 $0.00

 $324,498.00

 $54,650.00

 $123,927.00

 $125,880.00

 $793.00

 $0.00

 $0.00

 $0.00

 $86,561.00

 $67,099.00

 $139,718.00

 $40,114.00

 $0.00

 $226,725.00

 $17,491,974.12

 $26,513,890.05

 $2,282,884.60

 $21,611,979.76

 $1,558,642.30

 $8,787,398.03

 $1,939,240.44

 $8,023,961.33

 $881,517.35

 $4,751,176.19

 $705,033.54

 $5,423,590.62

 $249,918.18

 $1,897,357.29

 $1,248,530.02

 $551,428.51

 $498,021.97

 $12,228,184.33

 $4,746,638.80

 $10,776,911.27

 $11,880,395.44

 $2,377,310.72

 $0.00

 $0.00

 $1,986,216.39

 $5,517,085.81

 $6,204,256.74

 $1,297,873.74

 $1,035,242.78

 $640,212.82

 $4,784,155.16

Project Number
Total

Construction
Payment

CE
Expenditures

A&E
Expenditures

Total
Payment
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Report run on: 08/29/05  10:47 AM

CFLHD Construction Expenditures
2005Projects Active in  FY

Page 2 of 2

 $238,345,716.4546  $213,765,925.45  $17,945,487.00  $6,634,304.00

NM PFH 45-1(5)

NM PRA-BAND 10(1)

NV HPP 93(2)

NV PRA-LAME 10(1)

TX FWS-HAGE 10(1)

TX PRA-BIBE 16(4)&109(1)

TX RRP/FWS-ANAH 10(1)

UT PFH 39-1(1)

UT PFH 39-1(1a)

UT PRA-BRCA 10(3)

UT PRA-CEBR 10(1)

UT PRA-DINO 10(2) & 100(1

UT PRA-ZION 10(3) & 11(2)

WY HPP 4-1(3B)

WY RRP-SEED 12(1)

 $9,011,165.17

 $1,526,418.33

 $26,262,670.60

 $5,268,258.82

 $1,631,746.23

 $0.00

 $76,963.50

 $6,957,351.23

 $0.00

 $8,885,565.53

 $1,138,573.95

 $0.00

 $315,873.44

 $191,386.20

 $602,486.15

 $945,787.00

 $69,693.00

 $1,356,738.00

 $705,214.00

 $39,534.00

 $0.00

 $0.00

 $1,955,853.00

 $0.00

 $1,045,210.00

 $108,971.00

 $0.00

 $0.00

 $24,451.00

 $34,532.00

 $503,382.00

 $0.00

 $1,143,345.00

 $0.00

 $0.00

 $0.00

 $0.00

 $404,391.00

 $0.00

 $228,529.00

 $0.00

 $0.00

 $0.00

 $20,599.00

 $0.00

 $10,460,334.17

 $1,596,111.33

 $28,762,753.60

 $5,973,472.82

 $1,671,280.23

 $0.00

 $76,963.50

 $9,317,595.23

 $0.00

 $10,159,304.53

 $1,247,544.95

 $0.00

 $315,873.44

 $236,436.20

 $637,018.15

Project Number
Total

Construction
Payment

CE
Expenditures

A&E
Expenditures

Total
Payment

Project Count : Totals : 

                            

                            78



Report run on: 08/29/05  10:48 AM

CFLHD Construction Payments
2005Projects Active in  FY

Page 1 of 2

  AZ PFH 39-1(7)

AZ HPP 93(1)

AZ PRA-ORPI 101(1) &12(1)

AZ/NV HPP 93(3)

CA NPS-YOSE 16(3)

CA PFH 119-2(3)

CA PFH 120-1(3)

CA PFH 149-1(2)

CA PFH 24-2(1)

CA PFH 93-1(1)

CA PFH 93-1(2)

CA PRA-JOTR 12(4)

CA PRA-YOSE 13(3)

CA PRA-YOSE 14(3) & 16(5)

CA RRP-DOED 10(1)

CO OM-AD 300(50)

CO PFH 16-1(1)

CO PFH 80-1(1) & 2(2)

CO PRA-MEVE 10(7)

CO PRA-ROMO 12(1)

HI A-AD 6(1)

HI A-AD 6(2) & EMP 6(1A)

HI PLH-SR 11-1(1)

HI PLH/RRP-HAFO 10(1)

HI STP/PLH-KEPO 10(2)

ID PFH 76-1(1) & 2(1)

ND PRA-THRO 11(4)

ND RRP-SUHI 10(2)

NE OM-AD 36(33)

NE OM-AD 36(34)

NM PFH 12-1(5)

 $16,112,162.12

 $22,138,188.05

 $1,758,635.60

 $21,401,639.76

 $1,374,369.30

 $7,591,965.03

 $1,899,139.44

 $7,139,600.33

 $881,517.35

 $4,309,041.19

 $705,033.54

 $4,823,750.62

 $233,007.18

 $1,897,357.29

 $1,160,070.02

 $549,658.51

 $498,021.97

 $11,016,608.33

 $4,363,997.80

 $9,834,896.27

 $11,033,238.44

 $2,371,396.72

 $0.00

 $0.00

 $1,736,064.39

 $4,715,308.81

 $5,927,315.74

 $1,005,729.74

 $928,053.78

 $640,212.82

 $3,851,486.16

Project Number Probable
Amounts

 $16,677,367.62

 $22,138,188.05

 $1,763,656.60

 $114,863,904.00

 $1,755,050.32

 $7,701,613.73

 $4,630,330.32

 $12,181,477.76

 $5,326,568.02

 $4,389,612.39

 $5,579,694.60

 $4,874,662.40

 $389,456.30

 $5,417,469.36

 $1,172,070.02

 $574,013.71

 $4,190,175.00

 $20,327,259.01

 $5,488,272.12

 $9,878,784.48

 $11,146,416.64

 $9,995,720.90

 $2,739,595.50

 $1,233,302.00

 $1,885,553.39

 $4,715,308.81

 $6,439,812.88

 $1,059,862.34

 $929,553.78

 $1,718,858.64

 $3,918,128.36

Construction
Payments

GENERAL HITCHCOCK HIGHWAY (Schedule B)

HOOVER DAM BYPASS, ARIZONA APPROACH

TWIN PKS. & N. PUERTO BLANCO, ORGAN PIPE (Sch. C)

HOOVER DAM BYPASS, COLORADO RIVER BRIDGE

CASCADES DAM, YOSEMITE NATIONAL PARK

OROVILLE-QUINCY HIGHWAY (Schedule B)

QUINCY-LA PORTE ROAD, PLUMAS NATIONAL FOREST

MAD RIVER ROAD

GOLD LAKE ROAD

CECILVILLE-CALLAHAN, KLAMATH NATIONAL FOREST

CECILVILLE-CALLAHAN, KLAMATH NATIONAL FOREST

ROUTE 12-PARK BLVD, JOSHUA TREE NP (Schedule B)

BIG OAK FLAT ROAD (ROCKSLIDE REPAIR)

S. FORK MERCED RIVER BRIDGE & EL PORTAL ROAD

MARSHLANDS RD, DON EDWARDS SF BAY, NWR (Sch. B)

MINUTEMAN MISSILE ACCESS ROAD          FY-2004

MARVINE-PHIPPSBURG (Schedule C)

GUANELLA PASS, FOREST HIGHWAY 80 (Schedule C & Z)

MAIN ENTRANCE ROAD, MESA VERDE NATIONAL PARK

BEAR LAKE ROAD, ROCKY MNT N.P. (SCH. B & OPTION X)

SADDLE ROAD, POKHAKULOA TRAINING AREA (Schedule C)

SADDLE ROAD & PALILA MITIGATION SITE FENCE (Sch.B)

VOLCANOES HIGHWAY, HAWAII VOLCANOES N.P.

KEANAKOLU ROAD, HAKALAU FOREST

KEALIA POND NATIONAL WILDLIFE REFUGE (Schedule B)

GRAND TARGHEE ROAD (Schedule B)

SOUTH LOOP ROAD, THEODORE ROOSEVELT NATIONAL PAR

Auto Tour Route,Sully's Hill National Game Reserve

MINUTEMAN MISSLE ACCESS ROAD    FY-2004

MINUTEMAN MISSILE ACCESS ROAD(Sch B)        (2005)

CUBA - LA CUEVA ROAD (Schedule B)

Project Name
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Report run on: 08/29/05  10:48 AM

CFLHD Construction Payments
2005Projects Active in  FY

Page 2 of 2

46

 $213,765,925.45

NM PFH 45-1(5)

NM PRA-BAND 10(1)

NV HPP 93(2)

NV PRA-LAME 10(1)

TX FWS-HAGE 10(1)

TX PRA-BIBE 16(4)&109(1)

TX RRP/FWS-ANAH 10(1)

UT PFH 39-1(1)

UT PFH 39-1(1a)

UT PRA-BRCA 10(3)

UT PRA-CEBR 10(1)

UT PRA-DINO 10(2) & 100(1

UT PRA-ZION 10(3) & 11(2)

WY HPP 4-1(3B)

WY RRP-SEED 12(1)

 $9,011,165.17

 $1,526,418.33

 $26,262,670.60

 $5,268,258.82

 $1,631,746.23

 $0.00

 $76,963.50

 $6,957,351.23

 $0.00

 $8,885,565.53

 $1,138,573.95

 $0.00

 $315,873.44

 $191,386.20

 $602,486.15

Project Number Probable
Amounts

Number of Projects : 

Total Probable Amount :

 $10,662,873.42

 $1,526,418.33

 $28,589,690.21

 $5,272,949.06

 $1,631,746.23

 $2,079,604.86

 $3,580,102.15

 $7,880,588.41

 $2,881,459.30

 $8,888,065.53

 $1,169,261.99

 $2,846,168.54

 $3,844,741.76

 $282,588.00

 $602,486.15

Construction
Payments

SACRAMENTO RIVER ROAD (Schedule B)

ROUTE 10, BANDELIER NATIONAL MONUMENT

HOOVER DAM BYPASS, NEVADA APPROACH

CALLVILLE BAY, LAKE MEAD NRA (Schedule B)

BRIDGES IN HAGERMAN, NATL WILDLIFE REFUGE (Sch. A)

BIG BEND, CASTOLON-SANTA ELENA & BOQUILLAS CYN RD

ANAHUAC ENTRANCE RD & BRIDGE REPLACE(Sch A & Op X)

SEVENMILE-GOOSEBERRY ROAD

SEVENMILE GOOSEBERRY PHASE 1 PAVING

RAINBOW POINT RIM ROAD, BRYCE CANYON NP

CEDAR BREAKS NATIONAL MONUMENT (Schedule B)

CUB CREEK & QUARRY RD, DINOSAUR (Sch A & Opt X,Y)

ZION CANYON SCENIC DRIVE, (Sch. A & Opt. X,Y,Z)

BEARTOOTH HIGHWAY CLEARING CONTRACT

SEEDSKADEE NATIONAL WILDLIFE REFUGE

Total Construction Payments : 

 $376,840,482.99

Total 152, 153, & 154 Expenditures : 

Project Name
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Report run on: 08/29/05  10:46 AM

CFLHD Construction Totals
2005Projects Active in  FY

(A) = Actual completion date

(R) = Revised completion date

Page 1 of 2

  AZ PFH 39-1(7)

AZ HPP 93(1)

AZ PRA-ORPI 101(1) &12(1)

AZ/NV HPP 93(3)

CA NPS-YOSE 16(3)

CA PFH 119-2(3)

CA PFH 120-1(3)

CA PFH 149-1(2)

CA PFH 24-2(1)

CA PFH 93-1(1)

CA PFH 93-1(2)

CA PRA-JOTR 12(4)

CA PRA-YOSE 13(3)

CA PRA-YOSE 14(3) & 16(5)

CA RRP-DOED 10(1)

CO OM-AD 300(50)

CO PFH 16-1(1)

CO PFH 80-1(1) & 2(2)

CO PRA-MEVE 10(7)

CO PRA-ROMO 12(1)

HI A-AD 6(1)

HI A-AD 6(2) & EMP 6(1A)

HI PLH-SR 11-1(1)

HI PLH/RRP-HAFO 10(1)

HI STP/PLH-KEPO 10(2)

ID PFH 76-1(1) & 2(1)

ND PRA-THRO 11(4)

ND RRP-SUHI 10(2)

GENERAL HITCHCOCK HIGHWAY (Schedule B)

HOOVER DAM BYPASS, ARIZONA APPROACH

TWIN PKS. & N. PUERTO BLANCO, ORGAN PIPE (Sch. C)

HOOVER DAM BYPASS, COLORADO RIVER BRIDGE

CASCADES DAM, YOSEMITE NATIONAL PARK

OROVILLE-QUINCY HIGHWAY (Schedule B)

QUINCY-LA PORTE ROAD, PLUMAS NATIONAL FOREST

MAD RIVER ROAD

GOLD LAKE ROAD

CECILVILLE-CALLAHAN, KLAMATH NATIONAL FOREST

CECILVILLE-CALLAHAN, KLAMATH NATIONAL FOREST

ROUTE 12-PARK BLVD, JOSHUA TREE NP (Schedule B)

BIG OAK FLAT ROAD (ROCKSLIDE REPAIR)

S. FORK MERCED RIVER BRIDGE & EL PORTAL ROAD

MARSHLANDS RD, DON EDWARDS SF BAY, NWR (Sch. B)

MINUTEMAN MISSILE ACCESS ROAD          FY-2004

MARVINE-PHIPPSBURG (Schedule C)

GUANELLA PASS, FOREST HIGHWAY 80 (Schedule C & Z)

MAIN ENTRANCE ROAD, MESA VERDE NATIONAL PARK

BEAR LAKE ROAD, ROCKY MNT N.P. (SCH. B & OPTION X)

SADDLE ROAD, POKHAKULOA TRAINING AREA (Schedule C)

SADDLE ROAD & PALILA MITIGATION SITE FENCE (Sch.B)

VOLCANOES HIGHWAY, HAWAII VOLCANOES N.P.

KEANAKOLU ROAD, HAKALAU FOREST

KEALIA POND NATIONAL WILDLIFE REFUGE (Schedule B)

GRAND TARGHEE ROAD (Schedule B)

SOUTH LOOP ROAD, THEODORE ROOSEVELT NATIONAL PAR

Auto Tour Route,Sully's Hill National Game Reserve

04/02/03

02/04/03

09/08/03

01/31/05

10/13/03

01/12/04

08/23/04

01/07/04

05/18/05

06/08/04

05/12/05

07/14/03

10/18/04

04/06/05

09/01/04

08/16/04

05/25/05

01/26/04

05/11/04

06/19/03

02/18/04

04/21/05

06/29/05

06/27/05

10/21/03

02/14/03

08/03/04

09/16/03

 $16,677,367.62

 $22,138,188.05

 $1,763,656.60

 $114,863,904.00

 $1,755,050.32

 $7,701,613.73

 $4,630,330.32

 $12,181,477.76

 $5,326,568.02

 $4,389,612.39

 $5,579,694.60

 $4,874,662.40

 $389,456.30

 $5,417,469.36

 $1,172,070.02

 $574,013.71

 $4,190,175.00

 $20,327,259.01

 $5,488,272.12

 $9,878,784.48

 $11,146,416.64

 $9,995,720.90

 $2,739,595.50

 $1,233,302.00

 $1,885,553.39

 $4,715,308.81

 $6,439,812.88

 $1,059,862.34

Project Number Project Name
Date
Time

Began

Probable
Amount

 Completion
Date

11/10/05

12/15/04

10/25/04

04/30/04

05/15/05

09/12/05

08/10/05

10/27/04

03/28/04

02/01/05

10/20/04

07/29/05

11/05/04

07/22/05

01/04/05

01/19/05

10/28/05

08/29/04

(R)

(A)

(A)

(R)

(R)

(R)

(R)

(R)

(R)

(R)

(A)

(R)

(A)

(A)

(R)

(A)

(R)

(R)
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Report run on: 08/29/05  10:46 AM

CFLHD Construction Totals
2005Projects Active in  FY

(A) = Actual completion date

(R) = Revised completion date

Page 2 of 2

46  $376,840,482.99

NE OM-AD 36(33)

NE OM-AD 36(34)

NM PFH 12-1(5)

NM PFH 45-1(5)

NM PRA-BAND 10(1)

NV HPP 93(2)

NV PRA-LAME 10(1)

TX FWS-HAGE 10(1)

TX PRA-BIBE 16(4)&109(1)

TX RRP/FWS-ANAH 10(1)

UT PFH 39-1(1)

UT PFH 39-1(1a)

UT PRA-BRCA 10(3)

UT PRA-CEBR 10(1)

UT PRA-DINO 10(2) & 100(1

UT PRA-ZION 10(3) & 11(2)

WY HPP 4-1(3B)

WY RRP-SEED 12(1)

MINUTEMAN MISSLE ACCESS ROAD    FY-2004

MINUTEMAN MISSILE ACCESS ROAD(Sch B)        (2005)

CUBA - LA CUEVA ROAD (Schedule B)

SACRAMENTO RIVER ROAD (Schedule B)

ROUTE 10, BANDELIER NATIONAL MONUMENT

HOOVER DAM BYPASS, NEVADA APPROACH

CALLVILLE BAY, LAKE MEAD NRA (Schedule B)

BRIDGES IN HAGERMAN, NATL WILDLIFE REFUGE (Sch. A)

BIG BEND, CASTOLON-SANTA ELENA & BOQUILLAS CYN RD

ANAHUAC ENTRANCE RD & BRIDGE REPLACE(Sch A & Op X)

SEVENMILE-GOOSEBERRY ROAD

SEVENMILE GOOSEBERRY PHASE 1 PAVING

RAINBOW POINT RIM ROAD, BRYCE CANYON NP

CEDAR BREAKS NATIONAL MONUMENT (Schedule B)

CUB CREEK & QUARRY RD, DINOSAUR (Sch A & Opt X,Y)

ZION CANYON SCENIC DRIVE, (Sch. A & Opt. X,Y,Z)

BEARTOOTH HIGHWAY CLEARING CONTRACT

SEEDSKADEE NATIONAL WILDLIFE REFUGE

08/16/04

06/24/05

02/26/03

12/16/03

07/28/04

10/09/03

01/10/03

06/07/04

07/15/05

06/29/05

08/13/02

07/20/05

04/01/03

01/28/03

08/05/05

05/26/05

08/13/04

06/02/04

 $929,553.78

 $1,718,858.64

 $3,918,128.36

 $10,662,873.42

 $1,526,418.33

 $28,589,690.21

 $5,272,949.06

 $1,631,746.23

 $2,079,604.86

 $3,580,102.15

 $7,880,588.41

 $2,881,459.30

 $8,888,065.53

 $1,169,261.99

 $2,846,168.54

 $3,844,741.76

 $282,588.00

 $602,486.15

Project Count : 

Project Number Project Name
Date
Time

Began

Probable
Amount

 Completion
Date

Probable Total for Construction : 

11/05/04

11/03/04

08/30/05

12/03/04

11/26/05

06/01/04

03/15/05

09/01/04

07/20/05

10/16/03

11/19/04

10/28/04

(A)

(R)

(R)

(A)

(R)

(R)

(A)

(R)

(A)

(R)

(R)

(A)
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Report generated : August 29, 2005

For Fiscal Year : 2005

S U B C O N T R A C T O R S   S U M M A R Y   R E P O R T

Total Subcontracts : 
Total Amount Awarded : 

Small Business : 
Amount Awarded : 

Disadvantaged Business :  
Amount Awarded : 

Women Business Subs : 
Amount Awarded : 

Hub Zone : 
Amount Awarded : 

Veteran Owned : 
Amount Awarded : 

72

 $ 44,317,846.00

41

 $ 18,533,273.00

10

 $    775,526.00

2

 $     32,334.00

1

 $ 14,342,627.00

1

 $     51,500.00

F  E  D  E  R  A  L    H  I  G  H  W  A  Y    A  D  M  I  N  I  S  T  R  A  T  I  O  N
    C e n t r a l     F e d e r a l     L a n d s     H i g h w a y     D i v i s i o n

Large Business Concern : 
Amount Awarded : 

31

 $ 25,784,573.00
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Projects CE Costs by  Fiscal Year
for Completed Projects
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Const Accomplishments

Page 1

Construction Accomplishments
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Construction CE (FLH) CE (A&E) Total CE %

 FY       CE(FLH)   CE(A&E)   Total CE (M)

1999        0.48         0                     0.48
2000        3.871         0.076           3.947
2001        8.797         0.813           9.61
2002        7.043         1.82           8.863
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Projects Completed FY 04 
 CE Costs by COE Area
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                            86



Net Contract Growth by FY Completed
FY 99 - FY 04
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Project Closeout Timeliness
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Project Information Appendix 
 

The following list contains the contents of the Project Information list:  
 

• Federal Lands Division 
• Schedule Type (pick list) 
• Schedule Letter (pick list) 
• FP Version (pick list) 
• Project Number 
• Project Name 
• Units (metric/US Customary) 
• State(s) 
• County(s) 
• Project Milestone 
• Estimate Milestone 
• Project Milestone Date 
• Estimate Milestone Date 
• Density (pick list) 
• Terrain (pick list) 
• Construction Type (pick list) 
• Project description 
• Project Termini 
• Lat/Long Begin of Project 
• Lat/Long End of Project 
• GIS Route 
• GIS Milepost Start 
• GIS Milepost End 
• Project Manager 
• Highway Design Manager 
• Project Engineer 
• Project Engineer Address 
• Project Engineer Phone 
• Construction Operation Engineer (COE) 
• Contract Number 
• Solicitation Number 
• Solicitation Type (pick list) 
• Bid Open Date 
• Bid Open Location 
• Bid Open Officer 
• Contracting Officer 
• Date Bid Signed 
• Award Date 
• Partner Agency (pick list) 
• Funding Source(s) (pick list) 
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• Package Number (FLMA Number) 
• Account Numbers (PE) 
• Account Numbers (CONSTR) 
• Account Numbers (CE) 
• Project Length (Mile/km) 
• Lanes Miles 
• Bridge(s) 
• Bridge Identification(s) 
• Bridge Construction Type (pick list) 
• Bridge size 
• Design CPM Days 
• Contractor Name 
• Contracting Method (pick list) 
• Contractor Address 
• Contractor Phone (multiple) 
• Contractor EMAIL (multiple) 
• Contractor DUNS number 
• Subcontractor Name (multiple) 
• Subcontractor Type (multiple) 
• Subcontractor Address (multiple) 
• Subcontractor Phone (multiple) 
• Notice To Proceed Date 
• Original Contract Days 
• Contract Days 
• Original Completion Date 
• Revised Completion Date 
• Estimated Completion Date 
• Substantial Completion Date 
• Actual Completion Date 
• Final Inspection Date 
• Final acceptance Date 
• Project Records Rec’d from PE Date 
• As-Constructed Plans Complete Date 
• Final Voucher to Contractor Date 
• Final Voucher from Contractor Date 
• Final Voucher Paid Date 
• FCR signed Date 
• Design Remarks (free form notes) 
• Acquisition Remarks (free form notes) 
• Construction Remarks (free form notes) 
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EXISTING DATA APPENDIX 
 
 
 
 
 
 

ENGINEER’S ESTIMATE SYSTEM 
 

DATA DICTIONARY 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                                                                                                     
 
 
 

                            

                            91



ITEM MASTER FILE   (ITEM_TBL.DBF) 
 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

Item_no character  10    
Item_name1 character  30 Item description ties with all ITEM_NAME   
Item_name2 character  30 Item description ties with all ITEM_NAME   
Item_name3 character  30 Item description ties with all ITEM_NAME   
Item_name4 character  30 Item description ties with all ITEM_NAME   
Item_name5 character  30 Item description ties with all ITEM_NAME   
Unit  character 13    
Paycode  character  2 Number of decimals for quantities   
Incentive  character  1 Material and/or smoothness incentive   
Creat_dt date 8 Date pay Item created   
Modify_dt date 8 Date pay Item modified   
finldec character 1 Number of decimals for final quantities   
Total Fields      12    
  Length    194  Total length of a record   
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BID HISTORY FILE   (BID_HIST.DBF) 

 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

Item_no character 10    
Item_cnt numeric 2/0    
Proj_no character 24  First 24 characters from ADD/MOD page   
Schedule character 1 letters of the schedule stored here   
State character 2    
Bid_date date 8    
Low_1 numeric 12/2 Low bidder unit price   
Low_2 numeric 12/2 2nd low bidder unit price   
Low_3 numeric 12/2 3rd low bidder unit price   
Low_4 numeric 12/2 4th low bidder unit price   
Low_5 numeric 12/2 5th low bidder unit price   
Comment_1 character 30 Item description ties with all comment_?   
Comment_2 character 30 Item description ties with all comment_?   
Comment_3 character 30 Item description ties with all comment_?   
Comment_4 character 30 Item description ties with all comment_?   
Comment_5 character 30 Item description ties with all comment_?   
Quantity character 12    
ee_total numeric 15/2 Total engineer estimate for project   
ee_price numeric 12/2 Engineer estimate unit price   
Urb_rural character 1 U =urban; R = rural   
Const_type character 1 3 = 3R; B= Bridge; N = New;  

R = Re-construction 
  

Terrain character 1 L = level; M = mountainous; R = rolling   
Rd_struct character 1 1=? ; 6=? ; S=?    
 
 

                            

                            93



(CONTINUED)       BID HISTORY FILE   (BID_HIST.DBF) 
 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

Remarks memo 10    
Proj_no_x character 56 Rest of this field after 24 characters   
Proj_name1 character 40 From ADD/MOD page   
Proj_name2 character 40 Continue from ADD/MOD page   
Proj_name3 character 40 Continue from ADD/MOD page   
County character 20    
Fed_land character 40    
Proj_len numeric 7/3 From the Zero estimate transfer   
Contractno character 20 DTFH #   
Contrtotal numeric 13/2 Contractor total bid   
Consttotal numeric 13/2    
Unit character 13 Pay Unit   
Contrname1 character 35 Name Low bidder   
Contrname2 character 35 2nd low bidder   
Contrname3 character 35 3rd low bidder   
Contrname4 character 35 4th low bidder   
Contrname5 character 35 5th low bidder   
 Total Fields      40    
  Length    788 Total length or a record   
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ESTIMATE MASTER FILE   (ESTMASTR.DBF) 

 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

PROJ_NO Character 24 First 24 characters from ADD/MOD page   
PROJ_NO_X Character 56 Rest of this field after 24 characters   
NPSPKG Character 8 Number from ADD/MOD page   
NO_SCHE Numeric 2 Determined by number of schedules   
SCHEDULE Character 1 Schedule letter   
PROJ_COMB1 Character 24 ?   
PROJ_COMB2 Character 24 ?   
PROJ_COMB3 Character 24 ?   
PROJ_COMB4 Character 24 ?   
PROJ_NAME1 Character 40 From ADD/MOD page   
PROJ_NAME2 Character 40 Continue from ADD/MOD page   
PROJ_NAME3 Character 40 Continue from ADD/MOD page   
STATE Character 2    
COUNTY Character 20    
ADVER_DT Character 8    
CHANGE_DT Character 8    
FED_LAND Character 40 From ADD/MOD page   
URB_RURAL Character 1 U =urban; R = rural   

CONST_TYPE Character 1
3 = 3R; B= Bridge; N = New;  
R = Re-construction 

  

TERRAIN Character 1
L = level; M = mountainous; R = 
rolling 

  

RD_STRUCT Character 1 1=? ; 6=? ; S=?   
ROAD_FILE Character 8 Not used anymore   
BRIDGE_FIL Character 8 Not used anymore   
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(CONTINUED)       ESTIMATE MASTER FILE   (ESTMASTR.DBF) 
 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

COMB_FILE Character 8 File name for A, S and T files   

HEADR1_1 Character 9
Header for Summary of Quantities 
and for Estimate page 

  

HEADR1_2 Character 9 Continue header   
HEADR1_3 Character 9 Continue header   
HEADR1_4 Character 9 Continue header   
HEADR2_1 Character 9 Header   
HEADR2_2 Character 9 Header   
HEADR2_3 Character 9 Header   
HEADR2_4 Character 9 Header   
HEADR3_1 Character 9 Header   
HEADR3_2 Character 9 Header   
HEADR3_3 Character 9 Header   
HEADR3_4 Character 9 Header   
HEADR4_1 Character 9 Header   
HEADR4_2 Character 9 Header   
HEADR4_3 Character 9 Header   
HEADR4_4 Character 9 Header   
HEADR5_1 Character 9 Header   
HEADR5_2 Character 9 Header   
HEADR5_3 Character 9 Header   
HEADR5_4 Character 9 Header   
HEADR6_1 Character 9 Header   
HEADR6_2 Character 9 Header   
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(CONTINUED)       ESTIMATE MASTER FILE   (ESTMASTR.DBF) 

 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

HEADR6_3 Character 9 Header   
HEADR6_4 Character 9 Header   
HEADR7_1 Character 9 Header   
HEADR7_2 Character 9 Header   
HEADR7_3 Character 9 Header   
HEADR7_4 Character 9 Header   
HEADR8_1 Character 9 Header   
HEADR8_2 Character 9 Header   
HEADR8_3 Character 9 Header   
HEADR8_4 Character 9 Header   
HEADR9_1 Character 9 Header   
HEADR9_2 Character 9 Header   
HEADR9_3 Character 9 Header   
HEADR9_4 Character 9 Header   
HEADR10_1 Character 9 Header   
HEADR10_2 Character 9 Header   
HEADR10_3 Character 9 Header   
HEADR10_4 Character 9 Header   
HEADR11_1 Character 9 Header   
HEADR11_2 Character 9 Header   
HEADR11_3 Character 9 Header   
HEADR11_4 Character 9 Header   
HEADR12_1 Character 9 Header   
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(CONTINUED)       ESTIMATE MASTER FILE   (ESTMASTR.DBF) 

 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

HEADR12_2 Character 9 Header   
HEADR12_3 Character 9 Header   
HEADR12_4 Character 9 Header   
HEADR13_1 Character 9 Header   
HEADR13_2 Character 9 Header   
HEADR13_3 Character 9 Header   
HEADR13_4 Character 9 Header   
MOBIL Character 2 % of mobilization   
SUBCONT Numeric 1    
USER1 Character 20    
DATE1 Date 8    
USER2 Character 20    
DATE2 Date 8    
USER3 Character 20    
DATE3 Date 8    
USER4 Character 20    
DATE4 Date 8    
USER5 Character 20    
DATE5 Date 8    
APLUSB Numeric 1    
NUMDAYS Numeric 4    
USRCOST Numeric 7/2    
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A_.DBF FILE 
 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

ITEM_NO Character 10    
STATE Character 2    
BID_DATE Date 8    
PROJ_NO Character 24    
QUANTITY Character 12    
LOW_1 Numeric 12/2    
BOXON5 Logical 1 Determine if box on report is shaded   
LOW_2 Numeric 12/2    
BOXON6 Logical 1 Determine if box on report is shaded   
LOW_3 Numeric 12/2    
BOXON7 Logical 1 Determine if box on report is shaded   
LOW_4 Numeric 12/2    
BOXON8 Logical 1 Determine if box on report is shaded   
LOW_5 Numeric 12/2    
BOXON9 Logical 1 Determine if box on report is shaded   
EE_TOTAL Numeric 15/2    
TERRAIN Character 1 L = level; M = mountainous; R = rolling   
URB_RURAL Character 1 U =urban; R = rural   
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S_.DBF FILE 

 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

UNIQUE_NO Character 10 Used only by WFLHD as unique no.   
ITEM_NO Character 10    
COMMENT_1 Character 30 Item description ties with all ITEM_NAME   
COMMENT_2 Character 30 Item description ties with all ITEM_NAME   
COMMENT_3 Character 30 Item description ties with all ITEM_NAME   
COMMENT_4 Character 30 Item description ties with all ITEM_NAME   
COMMENT_5 Character 30 Item description ties with all ITEM_NAME   
COL_1 Character 9 Quantity column for quantity summary   
COL_2 Character 9 Quantity column for quantity summary   
COL_3 Character 9 Quantity column for quantity summary   
COL_4 Character 9 Quantity column for quantity summary   
COL_5 Character 9 Quantity column for quantity summary   
COL_6 Character 9 Quantity column for quantity summary   
COL_7 Character 9 Quantity column for quantity summary   
COL_8 Character 9 Quantity column for quantity summary   
COL_9 Character 9 Quantity column for quantity summary   
COL_10 Character 9 Quantity column for quantity summary   
COL_11 Character 9 Quantity column for quantity summary   
COL_12 Character 9 Quantity column for quantity summary   
COL_13 Character 9 Quantity column for quantity summary   
BID_SCHED Character 12 Total of all quantities   
U_PRICE Numeric 15/3 Unit price for item   
TTL_AMOUNT Numeric 16/2 Not used?   
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(CONTUNUED)        S_.DBF FILE 

 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

CONTINGENT Numeric 14/2 Not Used?   
LANEMILES Character 7 Not used?   
BID_DEC Character 1 Number of decimals for quantity   

INCENTIVE Character 1
R=smoothness and material 
incentive, M= material incentive 

  

FINAL_PAY Character 1 Plan quantity   
ACCT_NO_1 Character 12 Account #   
QUANT_1 Character 12 Amount of quantity applied   
ACCT_NO_2 Character 12 Account #   
QUANT_2 Character 12 Amount of quantity applied   
ACCT_NO_3 Character 12 Account #   
QUANT_3 Character 12 Amount of quantity applied   
ACCT_NO_4 Character 12 Account #   
QUANT_4 Character 12 Amount of quantity applied   
ACCT_NO_5 Character 12 Account #   
QUANT_5 Character 12 Amount of quantity applied   
ACCT_NO_6 Character 12 Account #   
QUANT_6 Character 12 Amount of quantity applied   
ACCT_NO_7 Character 12 Account #   
QUANT_7 Character 12 Amount of quantity applied   
ACCT_NO_8 Character 12 Account #   
QUANT_8 Character 12 Amount of quantity applied   
BREAK_1 Character 12    
BREAK_2 Character 12    
BREAK_3 Character 12    
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(CONTUNUED)        S_.DBF FILE 

 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

BREAK_4 Character 12    
BREAK_5 Character 12    
BREAK_6 Character 12    
CREATE_DT Date 8    
MODIFY_DT Date 8    
ACCT01 Character 1 Account number for line 1 est. page   
ACCT02 Character 1 Account number for line 2 est. page   
ACCT03 Character 1 Account number for line 3 est. page   
ACCT04 Character 1 Account number for line 4 est. page   
ACCT05 Character 1 Account number for line 5 est. page   
ACCT06 Character 1 Account number for line 6 est. page   
ACCT07 Character 1 Account number for line 7 est. page   
ACCT08 Character 1 Account number for line 8 est. page   
ACCT09 Character 1 Account number for line 9 est. page   
ACCT10 Character 1 Account number for line 10 est page   
ACCT11 Character 1 Account number for line 11 est page   
ACCT12 Character 1 Account number for line 12 est page   
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T_.DBF FILE 

 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

CNTR_NAME Character 35 Contractor name   
STREET_1 Character 30 Address   
STREET_2 Character 20 Address continued   
CITY Character 20    
STATE Character 2    
ZIP Character 11    

ITEM_CNT Numeric 2
For multiple items with same 
account number 

  

ITEM_NO Character 10    
AMOUNT Numeric 14/5 Unit price bid   
CNTR_AMNT Numeric 14/2 Extension   
CNTRTOTL Numeric 14/2 Total for contract   
SMALL_BUS Character 1 Y/N   
DISAD_BUS Character 1 Y/N   
WOMAN_BUS Character 1 Y/N   
BID_GUARNT Character 12 Type of BID Guarantee   
BID_RESPON Character 1 Y/N   
ADD_CTR_DT Character 8    
MOD_CTR_DT Character 8    
CONTRACTNO Character 13 DTFH contract number   
AWARDATE Date 8 Award date    
PROJLEN Numeric 7/3    
WITHDRAWN Character 1    
REJECTED Character 1    
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PROGRESS PAYMENT SYSTEM 
 

DATA DICTIONARY 
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DAILY Table (Progress Payment System) 

 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

DAILY_ID AutoNumber Long Integer Key   
ITEMNO Text 10 Pay item   
ENTRY Number Long Integer    
QTYPOST_ID Number Long Integer    
DATE Date/Time 14 Date completed   
ESTNO Text 3 Estimate number   
QUANTITY Number Double Quantity for the item for the 

estimate number 
  

DAYS Number Double Number of days to complete the 
quantity listed 

  

NOTES Memo 300 Free form notes about the work for 
that item 
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ITEM Table (Progress Payment System) 

 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

ITEMNO Text 10 Key, Pay Item Number   
ITEMDECR Text 50 Pay Item Description   
ITEMDECR2 Text 50 Pay Item Description   
ITEMDECR3 Text 50 Pay Item Description   
PROJNO Text 24 Project Number   
REFERENCE Text 23 Where quantity came from   
PLANQTY Number Double Bid Quantity   
UNIT Text 20 Pay Unit   
UNITCOST Number Double Cost per unit   
ACCTCODE Text 1 Code to link to account number   
PROBQTY Number Double Probable quantity   
PAYCODE Text 1 Pay decimal   
REMARKS Memo 300 Free form Notes   
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PROJECT Table (Progress Payment System) 

 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

AGENCY Text 13 Cooperating Agency –Federal Lands 
Management Agency FLH is doing 
work for 

  

PROJNO Text 60 Project Number   
PROJNOX Text 20    
PROJNAME Text 60 Project Name   
PROJNAME2 Text 60 Project Name   
STATE Text 2 State   
COUNTY Text 35 County   
LENGTH Text 66 Project Length   
LENGTH2 Text 66 Project Length   
LENGTH3 Text 66 Project Length   
TYPE Text 66 Type of work   
TYPE2 Text 66 Type of work   
TYPE3 Text 66 Type of work   
FP92 Yes/No  No longer used.   
CONNUM Text 17 Contract Number (DTFH #)   
AWARDD Date/Time 14 Award Date   
AWARDAMT Number 14 Award Amount   
NTPDATE Date/Time 14 Notice to Proceed Date(Contract 

Time Began) 
  

FIXCOMP Date/Time 14 Fixed Completion Date   
MODCOMP Date/Time 14 Modified Completion Date   
ESTCOMP Date/Time 14 Probable Completion Date   
ACTCOMP Date/Time 14 Contract Completion Date   
DAYS Number 4    
ACTNO1 Text 40 Account number 1   
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                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

ACTNO2 Text 40 Account number 2   
ACTNO3 Text 40 Account number 3   
ACTNO4 Text 40 Account number 4   
ACTNO5 Text 40 Account number 5   
ACTNO6 Text 40 Account number 6   
ACTNO7 Text 40 Account number 7   
ACTNO8 Text 40 Account number 8   
AUTHAMT1 Number Double Amount for Account 1   
AUTHAMT2 Number Double Amount for Account 2   
AUTHAMT3 Number Double Amount for Account 3   
AUTHAMT4 Number Double Amount for Account 4   
AUTHAMT5 Number Double Amount for Account 5   
AUTHAMT6 Number Double Amount for Account 6   
AUTHAMT7 Number Double Amount for Account 7   
AUTHAMT8 Number Double Amount for Account 8   
CHAINTO1 Text 1 Chain Account Identifier   
CHAINTO2 Text 1 Chain Account Identifier   
CHAINTO3 Text 1 Chain Account Identifier   
CHAINTO4 Text 1 Chain Account Identifier   
CHAINTO5 Text 1 Chain Account Identifier   
CHAINTO6 Text 1 Chain Account Identifier   
CHAINTO7 Text 1 Chain Account Identifier   
CHAINTO8 Text 1 Chain Account Identifier   
PREVPAY1 Number Double Account charged previous Estimate?   
PREVPAY2 Number Double Account charged previous Estimate?   
PREVPAY3 Number Double Account charged previous Estimate?   
PREVPAY4 Number Double Account charged previous Estimate?   
PREVPAY5 Number Double Account charged previous Estimate?   
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                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

PREVPAY6 Number Double Account charged previous Estimate?   
PREVPAY7 Number Double Account charged previous Estimate?   
PREVPAY8 Number Double Account charged previous Estimate?   
CADESC1 Text 49    
CADESC2 Text 49    
CADESC3 Text 49    
CADESC4 Text 49    
CADESC5 Text 49    
CADESC6 Text 49    
CADESC7 Text 49    
CADESC8 Text 49    
CADESC9 Text 49    
CADESC10 Text 49    
CADESC11 Text 49    
CADESC12 Text 49    
CADESC13 Text 49    
CADESC14 Text 49    
CADESC15 Text 49    
CADESC16 Text 49    
CADESC17 Text 49    
CAAMT1 Number Double    
CAAMT2 Number Double    
CAAMT3 Number Double    
CAAMT4 Number Double    
CAAMT5 Number Double    
CAAMT6 Number Double    
CAAMT7 Number Double    
CAAMT8 Number Double    
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                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

CAAMT9 Number Double    
CAAMT10 Number Double    
CAAMT11 Number Double    
CAAMT12 Number Double    
CAAMT13 Number Double    
CAAMT14 Number Double    
CAAMT15 Number Double    
CAAMT16 Number Double    
CAAMT17 Number Double    
CACODE1 Text 1    
CACODE2 Text 1    
CACODE3 Text 1    
CACODE4 Text 1    
CACODE5 Text 1    
CACODE6 Text 1    
CACODE7 Text 1    
CACODE8 Text 1    
CACODE9 Text 1    
CACODE10 Text 1    
CACODE11 Text 1    
CACODE12 Text 1    
CACODE13 Text 1    
CACODE14 Text 1    
CACODE15 Text 1    
CACODE16 Text 1    
CACODE17 Text 1    
CONTRACTOR Text 36 Contractor Name   
CONSTREET Text 36 Contractor Address   
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                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

CONSTREET2 Text 36 Contractor Address   
CONCITY Text 36 Contractor City, State, Zip   
ABANO Text 13 ABA Number   
EFTACTNO Text 16 Contractor Bank Account Number   
BANK Text 36 Contractor Bank Name   
BANKADD Text 36 Contractor Bank Address   
BANKADD2 Text 36 Contractor Bank Address   
BANKCITY Text 36 Contractor Bank City, State, Zip   
PROJENG Text 30 Project Engineer Name   
COE Text 30 COE Name   
CONTNO Text 14    
REMARK Memo 300 Free Form Notes   
BEGEST Date/Time 14 Beginning Estimate Date   
ENDEST Date/Time 14 Ending Estimate Date   
ESTNO Text 3 Estimate Number   
ENGRBID Number Double Construction Engineering Budget   
ENGRTOD Number Double Construction Engineering charges to 

date 
  

ENGRPROB Number Double Construction Engineering probable 
cost to date 

  

FUNDAUTH Number Double Funds Authorized Amount (Funds 
from purchase Request plus any 
Contract Modifications 

  

BILLRDAY Date/Time 14 Contractor Invoice Received Date   
BILLADAY Date/Time 14 Contractor Invoice Approved Date   
ESTYPE Text 10 Estimate Type (ie. Zero, Final…)?   
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QUANTITY Table (Progress Payment System) 

 
                                                           EXISTING 

 
                   PROPOSED 

 
    NAME 

 
      TYPE 

 
   SIZE 

 
               REMARKS 

 
        TYPE 

 
 MIN. SIZE 

QTY_ID AutoNumber Long Integer    
ITEMNO Text 10 Pay Item Number   
PROJNO Text 24 Project Number   
ACCTCODE Text 1 Code to link to account number   
ENTRY Number Long Integer    
DATE Date/Time 14    
ESTNO Text 3 Estimate number   
BIDQTY Number Double Quantity Bid   
ORIGQTY Number Double Original Quantity?   
ACTQTY Number Double Pay Quantity?   
PCT Number Double    
LOCATION Text 25 Where quantity came from   
REFERENCE Text 15 Where quantity came from   
PAGE_NO Text 3 Reference Page Number   
NOTES Memo 300 Free Form Notes   
UPDATE Yes/No     
PREVQTY Number Double Quantity from previous estimate   
PREVDATE Date/Time 14    
DAYS Number Double    
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CONSTRUCTION STATUS (CSTATUS) 
EXISTING SYSTEM 

 
DATA DICTIONARY 
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EXISTING CONSTRUCTION STATUS DATA TABLES 
 
 CONST_STATUS 

IDKEY 
DIVISION                                           
AGENCY_1                                           
AGENCY_2                                           
AGENCY_3                                           
AGENCY_4                                           
STATUS                                             
PROJECT_NUMBER                            
PROJECT_NAME 
STATE  
COUNTY                                             
LENGTH                                             
LENGTH_UNIT                                        
DESCRIPTION                                        
CONTRACT_NUMBER                                
AWARD_DATE                                         
AWARD_AMOUNT                                      
CONTRACT_TIME                                      
EXTENSION_DAYS                                     
SBSA                                               
EIGHT_A                                            
COMPETITIVE                                        
NEGOTIATED                                         
PROMISYS_DATE                                      
CONTRACTOR                                         
CONTRACTOR_ADDRESS_1                     
CONTRACTOR_ADDRESS_2                     
LBC                                                 
SBC                                                 
WBE                                                 
DBE                                                 
HUB                                                 

NUMBER 
VARCHAR2(7) 
VARCHAR2(4) 
VARCHAR2(4) 
VARCHAR2(4) 
VARCHAR2(4) 
VARCHAR2(9) 
VARCHAR2(25) 
VARCHAR2(50) 
VARCHAR2(2) 
VARCHAR2(40) 
VARCHAR2(6) 
VARCHAR2(3) 
VARCHAR2(240) 
VARCHAR2(18) 
DATE 
NUMBER 
VARCHAR2(12) 
NUMBER 
VARCHAR2(12) 
VARCHAR2(12) 
VARCHAR2(12) 
VARCHAR2(12) 
DATE 
VARCHAR2(40) 
VARCHAR2(40) 
VARCHAR2(40) 
VARCHAR2(3) 
VARCHAR2(3) 
VARCHAR2(3) 
VARCHAR2(3) 
VARCHAR2(3) 

PRIMARY  KEY (Description) 
EFLHD, CFLHD, WFLHD 
Funding sources from pick list 
Funding sources from pick list 
Funding sources from pick list 
Funding sources from pick list 
Project Status from pick list 
Abbreviated project name  
Name of project 
Primary state where project is located 
Primary county where project is located 
Numeric length of project 
Kilometer or Mile 
Summery of work being done on the project 
Project contract number 
Date project was awarded from the award letter 
Awarded contract amount 
Days allowed to complete the project 
Additional days allowed to complete the project 
Type of contract awarded from pick list 
Type of contract awarded from pick list 
Type of contract awarded from pick list 
Type of contract awarded from pick list 
Date the CE and AE accounts were updated 
Name of contractor 
Address of contractor 
City, state and zip code of contractor 
Large Business Concern  
Small Business Concern 
Woman Owned Business 
Disadvantaged Owned Business 
HUB zone business 
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VET                                                 
PE_LAST                                            
PE_FIRST                                           
PE_MI                                              
PROJECT_ADDRESS_1                               
PROJECT_ADDRESS_2                               
PROJECT_PHONE                                      
COE_LAST                                           
COE_FIRST                                          
COE_MI                                             
PROJECT_MGR_LAST                                
PROJECT_MGR_FIRST                                
PROJECT_MGR_MI                                     
DATE_TIME_BEGAN                                  
ORIGINAL_COMPLETE_DATE                 
REVISED_COMPLETE_DATE                    
ACTUAL_COMPLETE_DATE                    
FINAL_INSPECTION                                   
FINAL_ACCEPTANCE                                
FINAL_VOUCHER_TO_CONTRACTOR   
PROJECT_RECS_RECD_FROM_PE           
FINAL_VOUCHER_PAID                            
AS_CONST_PLANS_COMPLETED            
FINAL_CONST_REPORT_COMPLETED  
REMARKS                                            
HISTORY                                            
SUBSTANTIAL_COMPLETE_DATE         
FINAL_ACCEPTANCE_FY                         
FINAL_INSPECTION_FY                            

VARCHAR2(3) 
VARCHAR2(25) 
VARCHAR2(25) 
VARCHAR2(1) 
VARCHAR2(40) 
VARCHAR2(40) 
VARCHAR2(12) 
VARCHAR2(25) 
VARCHAR2(25) 
VARCHAR2(1) 
VARCHAR2(25) 
VARCHAR2(25) 
 VARCHAR2(1) 
DATE 
DATE 
DATE 
DATE 
DATE 
DATE 
DATE 
DATE 
DATE 
DATE 
DATE 
VARCHAR2(2000)
VARCHAR2(3) 
DATE 
NUMBER(5) 
NUMBER(5) 

Veteran Owned Business 
Project Engineer’s last name 
Project Engineer’s first name 
Project Engineer’s middle initial 
Address of Project Engineer 
City, state and zip code of  Project Engineer 
Phone number of the Project Engineer’s office 
Construction Operation Engineer’s last name 
Construction Operation Engineer’s first name 
Construction Operation Engineer’s middle initial 
Project Manager’s last name 
Project Manager’s first name 
Project Manager’s middle initial 
Date project is to start from the notice to proceed 
Date project is to end from the notice to proceed 
Revised end date coming from Modifications 
Date the project is actually complete 
Date of the project final inspection 
Date of acceptance on the Final Accep. letter 
Date the Final Voucher package is sent to contr. 
Date all of the project field records are received 
Date the final voucher is paid from finance 
Date the as constructed plans are submitted 
Date Division Engineer signs the Final Const. Rpt
Comment area for info on project 
 
Date project is substantially complete 
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 CONST_ACCOUNTING 

IDKEY                                     
ACCOUNT_NUMBER                             
ACTIVITY                                           
EXPENDITURES                                      
PROBABLE_AMOUNT                           
INITIAL_AUTH_AMOUNT                    
ADJUSTED_AUTH_AMOUNT               

NUMBER 
VARCHAR2(40) 
VARCHAR2(5) 
NUMBER 
NUMBER 
NUMBER 
NUMBER 

PRIMARY  KEY 
Project account number 
Type of account from pick list 
To date expenditures 
To date probable amount 
Amount originally obligated to acct. from P.R. 
Adjusted acct. amount from Modifications  

 

 
 CONST_MODIFICATION 

IDKEY  
MOD_NO        
MOD_TYPE                                           
DATE_ISSUED                                        
INITIATED_BY1                                      
MODIFICATION_TOTAL                         
CONTRACT_TIME_INCREASE              
DATE_PR_SIGNED                                   
DATE_SF30_SIGNED_CONTRACTOR  
DATE_SF30_SIGNED_CO                        
DATE_WORK_STARTED                        
INITIATED_BY2                                      
INITIATED_BY3                                      
INITIATED_BY4                                      
INITIATED_BY5                                      
OBLIGATION                                          

NUMBER 
NUMBER(5) 
VARCHAR2(2) 
DATE 
VARCHAR2(30) 
NUMBER 
VARCHAR2(5) 
DATE 
DATE 
DATE 
DATE 
VARCHAR2(30) 
VARCHAR2(30) 
VARCHAR2(30) 
VARCHAR2(30) 
VARCHAR2(20) 

PRIMARY  KEY 
Modification number (project specific) 
SA, CM, AC, TE (from pick list) 
 
Entity initiating modification (from pick list) 
Total value of modification (total of issues) 
Total number of days added by modification 
Date PR signed by FHWA 
Date SF30 signed by Contractor 
Date SF30 signed by Contracting Officer 
Date modification work started by Contractor 
Entity initiating modification (from pick list) 
Entity initiating modification (from pick list) 
Entity initiating modification (from pick list) 
Entity initiating modification (from pick list) 
Add, Subtract, or No Change to cont amt (from 
pick list) 
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 CONST_MOD_DETAIL 
IDKEY                                     
MOD_NO                                    
ISSUE_NO                                           
TRACK_NOS                                          
TRACK_1                                            
TRACK_2                                            
TRACK_3                                            
TRACK_4                                            
TRACK_5                                            
TRACK_6                                            
TRACK_7                                            
TRACK_8                                            
TRACK_9                                            
TRACK_10                                           
TRACK_11                                           
TRACK_12                                           
TRACK_13                                           
TRACK_14                                           
TRACK_15                                           
TRACK_16                                           
TRACK_17                                           
TRACK_18                                           
TRACK_19                                           
TRACK_20                                           
TRACK_21                                           
TRACK_22                                           
TRACK_23                                           
TRACK_24                                           
TRACK_25                                           
TRACK_26                                           
TRACK_27                                           
TRACK_28                                           
AMOUNT                                             
DAYS                                               

NUMBER 
NUMBER(5) 
NUMBER(4) 
VARCHAR2(50) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
 VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
VARCHAR2(2) 
NUMBER 
NUMBER(4) 

PRIMARY  KEY 
Modification number (project specific) 
Issue included in modification (could be many) 
Event causing modification 
Environmental 
Surveys and Mapping 
Geotechnical and Materials 
Hydrology and Hydraulics 
Highway Design 
Bridge 
Right-of-Way 
Untimely Response to an Issue 
Misinterpretation of Specifications 
Misinterpretation of Drawings 
Other (Construction Administration Errors) 
Changes that Exceed Specification Requirements 
Additional Work 
Property Owner 
Cooperating Agency 
Utility Company 
Other (Third Party Requests) 
Unusually Severe Weather 
Archeological Site Discovery 
Unknown Utilities 
Unknown Environmental Issues  
Other (No Fault Events) 
Out of Specification Matls/Work 
Contractor Request for Specification Change 
Dispute Resolution 
Closeout 
Contractor Error 
VECP 
Total amount added per each issue 
Total days added per each issue 
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COMMENTS                                           
ACCOUNT_NUMBER                             
ACTIVITY                                            
OBLIGATION                                         

VARCHAR2(300) 
VARCHAR2(40) 
VARCHAR2(5) 
VARCHAR2(20) 

Description of modification issue 
Account number 
 
Add, Subtract, or No Change to cont amt (from 
pick list) 

 
 CONST_ADMIN_CHANGE 

IDKEY                                     
ADMIN_NO                                           
ACCOUNT_NUMBER                             
ACTIVITY                                           
MODIFIED_AMOUNT                             
REMARKS                                             
 DAYS                                                

NUMBER 
VARCHAR2(5) 
VARCHAR2(40) 
VARCHAR2(5) 
NUMBER 
VARCHAR2(100) 
NUMBER(4) 

PRIMARY  KEY 
Modification number (project specific) 
Account number 
 
Amount added to contract amount 
Description of administrative change 
Days added to contract 

 

 
 CONST_BLUE_BOOK 

IDKEY                                     
PRELIMINARY_ACCEPTANCE            
ACCEPTANCE                                         
FCR_FROM_PE                                        
CONTRACT_MODS                                
MATERIALS_CERT_RECD                    
FINAL_VOUCHER_RELEASE               
FINAL_RECEIVED                                  
FINAL_ACCOUNTS                                
PERFORMANCE_EVAL                         
CONTRACT_CHANGES                         
DAYS_ALLOWED                                   
SUB_CERTIFICATION                           
BANK_INFO                                          
FINAL_PROOF                                        
CONTRACT_PLANS                               
ACCEPTANCE_LETTER                        
ALL_RECORDS_COMPLETE               

NUMBER 
DATE 
DATE 
DATE 
DATE 
DATE 
DATE 
DATE 
DATE 
DATE 
VARCHAR2(1) 
VARCHAR2(1) 
VARCHAR2(1) 
VARCHAR2(1) 
VARCHAR2(1) 
VARCHAR2(1) 
VARCHAR2(1) 
DATE 

PRIMARY  KEY 
Date preliminary acceptance letter sent 
Date acceptance letter sent 
Date Final Const. Report received from P.E. 
Date contract modifications are completed 
Date the Material Certification is completed 
Date Final Voucher is sent to contractor 
Date Final Voucher is received from contractor 
Date Final Voucher is sent to Finance to be paid 
Date the Performance Evaluation is filled out 
Check box, Contr. mods.  & Ad. Chgs. compl. 
Check box, all time accounted for on project 
Check box, all 1413’s complete an in file 
Check box, contr. bank info confirmed 
Check box, proof read Final Est. for error/ommi 
Check box, confirm plans & contract in file 
Check box, all acceptance letter sent/received 
Date all of the final records check completed 
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 CONST_BLUE_BOOK_COOP 
IDKEY                                              
AGENCY                                             
DATE_SENT                                           
DATE_RECEIVED                                   

NUMBER 
VARCHAR2(30) 
DATE 
DATE 

PRIMARY  KEY 
Agency acceptance letter sent to from pick list 
Date the letter was sent to agency 
Date the letter was received from agency 

 

 
 CONST_BLUE_BOOK2 

IDKEY                                     
ESTIMATE_NO                                        
FYEAR                                              
DATE_RECEIVED                                   
DATE_RUN                                           
DATE_TO_FINANCE                              
INITIAL_AMOUNT                                 
APPR_NO                                            
FINAL_AMOUNT                                    
DATE_PAID                                          
COMPLETED                                          
CERT_RECD_DATE                                
COE_REVIEW_DATE                             
FINANCE_DUE_DATE                           
FOURTEEN_DAY_DATE                       
NO_OF_DAYS_DATE                             
STATUS                                              

NUMBER 
VARCHAR2(5) 
NUMBER(4) 
DATE 
DATE 
DATE 
NUMBER 
VARCHAR2(30) 
NUMBER 
DATE 
VARCHAR2(1) 
DATE 
DATE 
DATE 
DATE 
NUMBER 
VARCHAR2(50) 

PRIMARY  KEY 
Current estimate number 
From date paid 
Date the estimate was received from field 
Date the approved estimate was printed 
Date the approved estimate was sent to Finance 
The preliminary amount of the estimate 
Account(s) the estimate is being paid from 
The approved amount paid on estimate 
Date the est. was actually paid from Finance 
Check box to show all stages of est. complete 
The date the current estimate certification recd. 
# day COE has to review est. (cert.date +3 wrk. days
Date est. due to Finance (cert. date  + 9 calendar day
Cert received date + 14 days 
# of days to Finance from cert. received date 
Comment field to show status or issues 
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 CONST_SUBS 
IDKEY                                     
SUBCONTRACTOR                                 
ENTRY_DATE                                         
WORK_ITEMS                                         
AMOUNT                                             
DATE_AWARDED                                   
LBC                                                 
SBC                                                 
WOB                                                
 DBE                                                
HUB                                                 
VET                                                 

NUMBER 
VARCHAR2(40) 
DATE 
VARCHAR2(50) 
NUMBER 
DATE 
VARCHAR2(3) 
VARCHAR2(3) 
VARCHAR2(3) 
VARCHAR2(3) 
VARCHAR2(3) 
VARCHAR2(3) 

PRIMARY  KEY 
Name of Subcontractor 
Date information entered 
Description of work items being preformed 
Amount awarded to Subcontractor 
Date the subcontract was signed 
Large Business Concern 
Small Business Concern 
Woman Owned Business 
Disadvantaged Owned Business 
HUB zone business 
Veteran Owned Business 
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Acronym Definition Appendix 
 

The following table contains a list of acronyms used in the Request For Proposal: 
Acronym Definition 

ABA American Bankers Association (transit routing number) 
AE Architect/Engineering 
BIA Bureau of Indian Affairs 
BLM Bureau of Land Management 

BODEE Bid Opening Disclosure of Engineer’s Estimate 
CAD Computer Aid Design 
CD Compact Disk 

CDR Contractor’s Daily Report 
CE Construction Engineering (funding) 

CFL Central Federal Lands 
CFLHD Central Federal Lands Highway Division 

CM Contract Modification 
CO Contracting Officer 
CO Colorado (when referring to addresses) 

COE Construction Operations Engineer 
CONSTR Construction (funding) 

COTR Contracting Officer’s Technical Representative 
COTS Commercial Off-The-Shelf 

CSTATUS Construction Status Report 
DC District of Columbia 

DOD Department of Defense 
DUNS Dun and Bradstreet Number 

EE Engineer’s Estimate 
EEBACS Engineer’s Estimate, Bidding, Award, and Construction System 

EES Engineer’s Estimate System 
EFLHD Eastern Federal Lands Highway Division 

ET Eastern Time 
FAR Federal Acquisition Requirement 
FCR Final Construction Request 

FEDBIZOPPS Federal Business Opportunities 
FHWA Federal Highway Administration 

FLH Federal Lands Highway 
FLH IT Federal Lands Highway Information Technology 
FLHO Federal Lands Highway Office 
FLMA Federal Lands Management Agency 

FP Federal Specification, ie. FP-03 referring to the Standard Specifications 
for Construction of Roads and Bridges on Federal Highway Projects, 
2003 edition. 

FWS Fish and Wildlife Service 
GIS Geographic Information System 

HDM Highway Design Manager 
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Acronym Definition 
HIST History 

HTTPS An extension to the HTTP protocol to support sending data securely 
over the World Wide Web. 

IDR Inspector’s Daily Report 
IFB Invitation For Bids 
LAT Latitude 

LONG Longitude 
MATOC ??? 
MATOC Multiple Award Task Order Contract 

MT Mountain Time 
NPS National Park service 
NPS National Park Service (funding) 
PC Personal Computer 

PDA Short for personal digital assistant, a handheld device that combines 
computing, telephone/fax, Internet and networking features. A typical 
PDA can function as a cellular phone, fax sender, Web browser and 
personal organizer. 

PE Project Engineer 
PE Preliminary Engineering (funding) 
PIH Plan-In-Hand 
PM Project Manager 
PPS Progress Payment System 
PR Purchase Request 

PRA Public Roads Allocated (funding) 
PS&E Plans, Specifications, and Estimate 

PT Pacific Time 
QC Quality Control 
RFP Request For Proposals 
SF Standard Form 

SSL Secure Sockets Layer (data encryption) 
TBD To Be Determined (information to be defined later) 
TBD To Be Determined 
TEP Technical Evaluation Panel 
TLS Transport Layer Security (data encryption) 
UPA Unit Price Analysis 
USFS United States Forest Service 
VA Virginia 
WA Washington 

WFLHD Western Federal Lands Highway Division 
WIN XP Windows XP operating system 
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Standard Requirements for Database Views for Sort, Filter and Find 
APPENDIX 

 
The following standards will apply to all views that represent the data in a table (rows 
and columns) format. 
 
Columns –  
 

• All columns must have a column header. 
• The user must be able to adjust the width of the column. 
• If all of the columns cannot be displayed at the same time the user must be able to 

scroll left and right to see the other columns. 
• It is desirable that the user can rearrange the order of the columns. 
• For some views the user must have the ability to add or delete the columns that 

are displayed. 
 
Initial View - 
 

• In instances where it is determined to be advantageous to the user the view should 
display the last five records access by the user at the top of the list.  For example:  
When a user calls up the project selection list the last five projects they worked on 
should display at the top of the list or the contractor could propose a method for 
displaying most recently used information for a user. 

 
Sort –  
 

• The data sort must toggle between ascending and descending order when the user 
double clicks on a column header.  The sort will be based on the column the user 
clicks. 

 
Filter- 
 

The application must have a filter function similar to the filter function in 
Microsoft Excel.  When the user clicks on filter a filter definition floating view 
similar to that in Excel will popup over the current view.  The user will define the 
filter in this view. 
 

• The user will define a filter to apply to a certain column and the results of the 
filter are the only records that will display in the view. 

• The user must have the ability to run another filter on the filter results. 
• The user must have an easy to use undo filters functions. 
• If no records were found the application must state that no records were found. 
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In some instances (such as selecting states names) the Microsoft Excel is not a 
meaningful type of filter.  In instances where a special filter is required the contractor 
is to provide an appropriate type view for the user to select items. 

 
Find and Find Next- 
 

The views will have a find and find next option that will apply to all view that 
display data in table format. 
 
The find functions will search all of the active columns.  If no results were found 
the application will state that no matches were found.  
 
The find functions will search all records for matches not just from the current 
position. 
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EEBACS Data/Term Definition Appendix 
 

Term Description Data Type Input Size Source Comments 
Pay Item List 
Pay Item Number 
 

A unique number assigned to a pay item (ie. 
60201-2000).  Pay items define specific work to 
complete the project (ie. 24-inch pipe culvert, 
would include all material, labor and equipment 
necessary to complete the installation of the pipe 
culvert on the project 

Character User input or 
Pick list 

15 Administrator User input for pay item 
maintenance.  Pick list for all 
other inputs 

Pay Item Description 
(U.S. Customary Units) 

For the unique pay item number a description 
reflecting U.S. customary description of the pay 
item (ie. 24-inch pipe culvert) 

Character User input or 
Pick list 

200 Administrator User input for pay item 
maintenance.  Pick list for all 
other inputs 

Pay Item Description 
(Metric Units) 

For the unique pay item number a description 
reflecting Metric description of the pay item (ie. 
600mm pipe culvert) 

Character User input or 
Pick list 

200 Administrator User input for pay item 
maintenance.  Pick list for all 
other inputs 

Pay Unit (U.S. 
Customary Units) 

For the unique pay item number a description of 
the payment measurement reflecting U.S. 
customary measure (ie, Linear feet) 

Character Pick list 15 Administrator User input for pay item 
maintenance.  Pick list for all 
other inputs 

Pay Unit (Metric Units) For the unique pay item number a description of 
the payment measurement reflecting Metric 
measure (ie, meter) 

Character Pick list 15 Administrator User input for pay item 
maintenance.  Pick list for all 
other inputs 

Pay Decimal The decimals allowed (precision) for quantity 
stored for use in the Construction Component. 
Number of places after the decimal point 

Numeric Pick list 1 Administrator User input for pay item 
maintenance.  Pick list for all 
other inputs 

Bid Decimal The decimals allowed (precision) for quantity 
stored for use in the Construction Component.  
Number of places after the decimal point 

Numeric Pick list 1 Administrator User input for pay item 
maintenance.  Pick list for all 
other inputs 

Incentive type For Material or Quality of material placement (ie. 
Material, roughness, smoothness) 

Character Pick list 1 Administrator User input for pay item 
maintenance.  Pick list for all 
other inputs 

Standard Specifications 
FP Year 

Describes which FP specification year defines 
the pay item.  

Numeric Pick list 4 Administrator User input for pay item 
maintenance.  Pick list for all 
other inputs 

Design Component - PROJECT INFORMATION PROCESS 
Federal Lands Division  Describes which Federal Lands divisions the 

project is being completed at (EFL, CFL, or 
WFL) 

Character Pick list 5 Design  
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Term Description Data Type Input Size Source Comments 
Schedule Type  Describes the type of contract used on the project 

(ie. Base plus Options) 
Character Pick list 25 Design  

Schedule Letter  Allows projects to have multiple bid schedules 
for bidding (ie. Base=A, Option 1, Schedule 
B…) 

Character Pick list 1 Design The Pick list should be able to 
only allow choices that are valid.  
If a schedule has already been 
used the user will not be able to 
use the same schedule letter more 
than once. 

FP Version  Describes which Federal Specification (Year ) 
the project will be based on 

Character Pick list 4 Design  

Project Number  The project identification number (ie. PRA-
NATR 1A15) 

Character  25 Design  

Project Name  Describes the roadway name (ie. Natchez Trace 
Parkway 1A15) 

Character  150 Design  

Units  Describes the unit of measure used for the project 
(metric/US Customary) 

Character Pick list 1 Design  

State(s)  Describes the State or States the project resides 
in (ie. MS, AL) 

Character Pick list 2 Design May require additional fields for 
additional states (10 max.) 

County(s)  Describes the County or Counties the project 
resides in 

Character Pick list 20 Design May require additional fields for 
additional counties (10 max.) 

Project Milestone  Describes the current milestone (progress) of the 
project 

Character Pick list or 
user input 

25 All Allow for standard milestones or 
user input milestones 

Estimate Milestone  Describes the current milestone (progress) of the 
latest estimate 

Character Pick list or 
user input 

25 All Allow for standard milestones or 
user input milestones 

Project Milestone Date  Date at which project milestone was reached Date User input Date All  
Estimate Milestone Date Date at which estimate milestone was reached Date User input Date All  
Density  Describes the density type where the project is 

located either in urban or rural location 
Character Pick list 1 Design  

Terrain  Describes the terrain type where the project is 
located (Level, Mountainous or Rolling) 

Character Pick list 1 Design  

Construction Type  Describes the type of construction for the project 
(ie. Mill 2”/Overlay 4”) 

Character Pick list 50 Design  

Project Description  Describes the type of work being performed on 
the project (ie. Grading, Base, Pavement) 

Character User input 150 Design  

Project Termini  Describes the beginning and ending location of 
the project (ie. From Milepost 349.7 to I-40) 

Character User input 150 Design  

Lat/Long Begin of 
Project  

Describes the actual LAT/LONG coordinates of 
the beginning project termini 

Numeric User input Double Design  
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Term Description Data Type Input Size Source Comments 
Lat/Long End of Project  Describes the actual LAT/LONG coordinates of 

the ending project termini 
Numeric User input Double Design  

GIS Route  Describes the GIS system Route name for the 
route being worked on (ie. YOSE-0010) 

Character User input 20 Design  

GIS Milepost Start  Describes the GIS Milepost of the linear 
referenced route for the beginning termini of the 
project 

Numeric User input 7/3 Design Seven total characters, 3 decimal 
places 

GIS Milepost End  Describes the GIS Milepost of the linear 
referenced route for the ending termini of the 
project 

Numeric User input 7/3 Design Seven total characters, 3 decimal 
places 

Project Manager  The name of the Project Manager for the project Character Pick list 25 Design  
Highway Design 
Manager  

The name of the Highway Design Manager for 
the project 

Character Pick list 25 Design  

Construction Operation 
Engineer (COE)  

The name of the (COE) for the project Character Pick list 25 Design  

Partner Agency Describes the owner of the roadway project is 
being completed for (NPS, FWS, USFS, BIA, 
BLM, DOD, other) 

Character Pick list 5 Design  

Funding Source(s) Describes the type funding used to fund the 
project.  This could be multiple sources. (ie. 
PRA, NPS, PFH…) 

Character Pick list 5 Design  

Package Number 
(FLMA Number)  

Describes a number that is assigned to the project 
by the owner agency 

Character User input 12 Design  

Account Numbers (PE)  Defines the account number(s) used for the 
project for design (preliminary engineering) 

Character Pick list 45 Design  

Account Numbers 
(CONSTR)  

Defines the account number(s) used for the 
project for actual construction payments  

Character Pick list 45 Design  

Project Length  Defines the project length (termini to termini) 
(Mile/km) 

Numeric User input 7/3 Design Seven total characters, 3 decimal 
places 

Lane Miles Defines the number of lane miles to be 
constructed for this schedule/option/project 

Numeric User input 7/3 Design Seven total characters, 3 decimal 
places 

Bridge(s) Bridges on this project Numeric User input Integer Design  
Bridge Identification(s) Bridge unique identifier Character User input 12 Design  
Bridge Construction 
Type 

Bridge construction type for the bridge identified Character Pick list 50 Design  

Bridge Size Bridge size Numeric User input 7/3 Design Seven total characters, 3 decimal 
places 

Design CPM Days Number of working days calculated by design Numeric User input 4/0 Design Four total characters, 0 decimal 
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Term Description Data Type Input Size Source Comments 
using the Critical Path Method (CPM). places 

Design Remarks Free form notes to be used by Design Section Character User input 250 Design  
A/E Consultant Architect/Engineer Consultant.  An Engineering 

Design Contractor that assists the FLH Divisions 
with design work 

     

Design Component 
Total Bid Amount Calculated amount, sum of all pay items for a 

particular project 
Numeric Calculated 15/2 Design Utilized in the Cost per Mile 

Estimate.  Thirteen total 
characters, 2 decimal places 

Temporary Pay Item 
Number 

Temporary version of a pay item number when 
the master pay item list does not contain an item 
for the user to use that matches work being 
defined 

Character User input  15 Design  

Temporary Pay Item 
Description 

Description of the temporary pay item Character User input  200 Design  

Temporary Pay Unit Defines unit of measure for the temporary pay 
item 

Character User input  15 Design  

Temporary Bid Decimal Defines the bid decimal precision for quantities 
for the temporary pay item.  Number of places 
after the decimal point 

Numeric User input  1 Design  

Temporary Incentive 
Type 

Defines incentive type for the temporary pay 
item 

Character User input  1 Design  

Supplemental Pay Item 
Description 

Additional descriptive language added to the Pay 
Item Description that is project specific in nature 
to better define how and where the pay item is 
used for the specific project or schedule 

Character User input 150 Design  

Contract Quantity Defines a flag set for the pay item that identifies 
the pay item as a contract quantity that means the 
quantity in the estimate is the final pay quantity 
and will not require measurement in construction 

Flag User input 1 Design  

Column Heading Name of the column heading within the estimate Character User input 50 Design  
Quantities Quantities for the pay item associated with the 

column headings 
Numeric User input 15 Design Decimal places calculated from 

Pay Decimal 
Account Split Percent Defines the percent of the quantity that is 

associated with a particular pay item 
Numeric User input 5/2 Design  

Account Split Value Defines the actual quantity that is associated with 
a particular pay item.  This value is calculated if 
account split percent is utilized or is the actual 

Numeric User input 15 Design Decimal places calculated from 
Pay Decimal 
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Term Description Data Type Input Size Source Comments 
value the user defines 

Bid Schedule Quantity Summation of all quantities from all column 
headings 

Numeric Calculated 15 Design Decimal places calculated from 
Pay Decimal 

Unit Price Price for the pay item that is determined by unit 
price analysis module by utilizing bid history 
(calculated from user selected prices) or when 
history is insufficient is calculated by 
determining material, labor and equipment costs 
to complete the work and applying those costs 
per unit of measure to get the per unit price. 

Numeric Calculated 
or user input 

15/2 Design  

Total Price Calculated by multiplying Unit Price by Bid 
Schedule Quantity for a particular item 

Numeric Calculated 15/2 Design  

Pay Item Remarks Free form notes related to the pay item within an 
estimate. 

Character User input 250 Design  

Unit Price Analysis A list of multiple data fields from previous bids 
(see C2.6) that the user selects bids to determine 
the Unit Price.  This multiple data field list, bids 
the user selected, average of bids selected,   

View   Design  

Number of bids selected Number of bids user selected from the Unit Price 
Analysis process for the pay item 

Numeric Calculated 2/0 Design  

Average of bids selected The average of bids user selected from the Unit 
Price Analysis process for the pay item 

Numeric Calculated 15/2 Design  

Median of bids selected The median of bids user selected from the Unit 
Price Analysis process for the pay item 

Numeric Calculated 15/2 Design  

High of bids selected The highest of bids user selected from the Unit 
Price Analysis process for the pay item 

Numeric Calculated 15/2 Design  

Low of bids selected The lowest of bids user selected from the Unit 
Price Analysis process for the pay item 

Numeric Calculated 15/2 Design  

Cost of Bid Items Defines the total cost from an estimate for all pay 
items excluding the Mobilization pay item 

Numeric Calculated 15/2 Design  

Mobilization Item Value The Mobilization pay item cost value Numeric Calculated 15/2 Design  
Mobilization percent The Mobilization percent which is used to 

determine the Mobilization pay item value from 
the Cost of Bid Items 

Numeric Calculated 
or user input 

5/2 Design  

Total of Bid Items The sum of the Cost of Bid Items and the 
Mobilization value.  To make the total a rounded 
number the user can enter a value and the 
Mobilization value will be adjusted accordingly 

Numeric Calculated 
or user input 

15/2 Design  
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Term Description Data Type Input Size Source Comments 
as well as the Mobilization percent. 

Incentive materials 
percent 

Percentage used to determine the incentive 
amount added to the contract for using quality 
materials 

Numeric User input 5/2 Design  

Incentive 
smoothness/roughness 
percent 

Percentage used to determine the incentive 
amount added to the contract for placing 
materials meeting smoothness and roughness 
quality 

Numeric User input 5/2 Design  

Miscellaneous 
incentive(s)  

Value of other incentive(s) to be added to the 
contract 

Numeric User input 15/2 Design  

Construction 
Engineering (CE)value 

The CE cost value added to the contract. Numeric Calculated 15/2 Design  

Construction 
Engineering percent 

The CE percent which is used to determine the 
CE value from the Total of Bid Items 

Numeric Calculated 
or user input 

5/2 Design  

Total construction 
amount with CE 

The sum of the Total of Bid Items and the CE 
value.  To make the total a rounded number the 
user can enter a value and the CE value will be 
adjusted accordingly as well as the CE percent. 

Numeric Calculated 
or user input 

15/2 Design  

Acquisitions Component 
Acquisitions Remarks Free form notes to be used by Acquisitions 

Section 
Character User input 250 Acquisitions  

Advertisement period Time in which a solicitation is offered publicly. N/A N/A N/A Acquisitions Term definition 
Amendment A change to the solicitation.  That effects the 

EEBACS.  May add, delete, or revise 
information. 

N/A N/A N/A Acquisitions Term definition 

Amendment Number A number assigned to changes in a solicitation Numeric User 2 min. Acquisitions  
Award Date Date on which solicitation is awarded. Date User 10 min. Acquisitions  
Awarded Bid Schedule A report similar to the Solicitation Bid Schedule, 

but includes the unit price bid for each item, the 
total bid price for each item, the total bid price, 
and the name of the successful (awarded) 
bidder/offeror. 

N/A N/A N/A Acquisitions Term definition 

Base and Option 
Schedule 

The IFB or RFP requests bids/offers on more 
than one schedule.  All schedules may be 
awarded. The total value of all schedules must be 
calculated and the schedules should be linked. 

N/A N/A N/A Acquisitions Term definition 

Bidder An entity that bids on a solicitation. N/A N/A N/A Acquisitions Term definition 
Bid Opening Date Date on which bids are opened. Date User 10 min. Acquisitions  
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Term Description Data Type Input Size Source Comments 
Bid Open Location Location at which bids are opened. Alpha – 

numeric 
User 100 Acquisitions  

Bid Opening Officer Name of person opening bids. Character User 100 Acquisitions  
Bid Guarantee Type Types of monetary guarantees the successful 

bidder/offer provides the Government to ensure 
the project will be completed. 

Character Pick list N/A Acquisitions  

Contract or Task Order 
Number 

A number developed to track awarded contracts 
(assigned upon award). 

Alpha – 
numeric 

User 26 min. Acquisitions  

Contracting Officer Name of Government official responsible for the 
contract 

Character User 50 Acquisitions  

Contractor Address Address of the Contractor’s business location. Alpha – 
numeric 

User 50 Acquisitions  

Contractor E-mail 
Address 

E-mail address of Contractor Alpha – 
numeric 

User 100 Acquisitions  

Contractor DUNS 
Number 

The DUNS Number is a unique nine-digit 
identification sequence, which provides unique 
identifiers of single business entities, while 
linking corporate family structures together. 

Alpha – 
numeric 

User  Acquisitions  

Contractor Name Name of business Alpha – 
numeric 

User 100 Acquisitions  

Contractor Phone Phone number of Contractor Alpha – 
numeric 

User 12 min. Acquisitions  

Contractor Type Types of business: Large business, Small 
business, HUBZone small business, Small 
disadvantaged business, Women-owned small 
business, Veteran-owned small business, 
Service-disabled veteran-owned small business, 
8(a ) firm, or User defined.  A Contractor may be 
more than one type. 

Alpha – 
numeric 

Pick list N/A Acquisitions  

FedBizOpps Federal Business Opportunities.  A Federal 
website on which solicitations are posted to 
notify the public of upcoming projects. 

N/A N/A N/A Acquisitions Term definition 

Invitation for Bid (IFB) Sealed bidding is a method of contracting that 
employs competitive bids, public opening of 
bids, and awards. An award is made to the 
responsible bidder whose bid is responsive to the 
terms of the invitation for bids and is most 
advantageous to the Government, considering 
only price and the price related factors included 

N/A N/A N/A Acquisitions Term definition 
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Term Description Data Type Input Size Source Comments 
in the invitation. 

Multiple Schedules The IFB or RFP will request bids/offers on more 
than one schedule.  Only one schedule will be 
awarded. 

N/A N/A N/A Acquisitions Term definition 

Offeror An entity who offers a proposal to a solicitation. N/A N/A N/A Acquisitions Term definition 
Offeror Due Date Date on which an offer is due to the Government. Date User 10 min. Acquisitions  
Offer received Location Location at which offers are received. Alpha – 

numeric 
User Unlimited ? Acquisitions  

Remarks (Acquisitions) Free form note field allowing user input. Alpha – 
numeric 

User Unlimited ? Acquisitions  

Request for Proposal 
(RFP) 

Requests for proposals (RFPs) are used in 
negotiated acquisitions to communicate 
Government requirements to prospective 
contractors and to solicit proposals.  Typically 
they consist of Best Value (Trade-off Analysis or 
Lowest Price Technically Acceptable), 8a Sole 
Source, and/or Oral presentations. 

N/A N/A N/A Acquisitions Term definition 

Solicitation Bid 
Schedule 

A report generated prior to the project going to 
advertisement.  Unit Bid Price, Amount Bid, 
Total, and “Submitted by” are usually left blank 
for future population by Bidder (exceptions: The 
unit bid price when the unit is lump sum or fixed 
rate and the amount bid when the unit bid price 
unit is a fixed rate). 

N/A N/A N/A Acquisitions Term definition 

Solicitation Method Includes the following groups and sub groups: 
Competition Type: 

Full and Open 
Set-Aside 

HUBZone 
8(a) 
Services Disable Veteran Owned 
Business 
User input 
Not Applicable 

Sole Source 
MATOC Task Order 
User entered 

Selection Process: 

Alpha – 
numeric 

Pick list N/A Acquisitions  
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Term Description Data Type Input Size Source Comments 
Sealed Bid 
Trade- Off 
Low Price Technically Acceptable 
User input 

Solicitation Number A number developed to track the solicitation 
until award of contract (assigned prior to 
advertisement). 

Alpha – 
numeric 

User  Acquisitions  

Task Order Number  Alpha – 
numeric 

User  Acquisitions  

Total Bid Amount Total of all pay item amounts Currency Calculated 10 min. Acquisitions  
Unit Bid Price Price entered by or for Bidder/Offeror. Currency User 15/2 Acquisitions  
Construction Component – PROJECT INFORMATION PROCESS 
Project Engineer  The name of the Project Engineer for the project Character Pick list 100 Design  
Project Engineer 
Address  

The address assigned to the Project Engineer for 
the project 

Character User input 200 Construction  

Project Engineer Phone  The phone number assigned to the Project 
Engineer for the project 

Character User input 10 Construction  

Account Numbers 
(CE/CE-AE)  

Defines the account number(s) used for the 
project for construction oversight (construction 
engineering) 

Character Pick list 45 Construction  

Subcontractor Name  Company name(s) of the Contractor(s) that are 
utilized by the prime contractor for the project 

Character User input 200 Construction  

Subcontractor Type  Type of contractor(s) (i.e. 8A, DBE, WBE) Character Pick list 50 Construction  
Subcontractor Address  Address assigned to the Subcontractor(s) for the 

project 
Character User input 500 Construction  

Subcontractor Phone  Phone number(s) assigned to the 
Subcontractor(s) for the project 

 User input 50 Construction  

Notice to proceed date  Date when the Contractor was given the Notice 
to Proceed to start construction 

Date User input 20 Construction  

Original Contract Days  Number of days assigned to the project to 
complete the work by contractor 

Numeric User Input 
or 
Calculated * 

10 Construction * If Completion Date Contract: 
Original Contract Days = Original 
Completion Date – Notice to 
Proceed Date 

Original Completion 
Date  

Date calculated using the contract days assigned 
when the project will be completed 

Date User Input 
or 
Calculated * 

20 Construction * If Working Day Contract: 
Original Completion Date = 
Notice to Proceed Date + Original 
Contract days 

Revised Completion Date assigned by CO for completion of the Date User input 20 Construction  
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Term Description Data Type Input Size Source Comments 
Date  project after the contract has been revised by 

changes to the contract 
Estimated Completion 
Date  

Estimated date assigned by Project Engineer for 
completion of the project made by assessing 
contractor progress 

Date User input 20 Construction  

Substantial Completion 
Date  

Date assigned by the Project Engineer for when 
the project is substantially complete (typically, 
opened for public use with some construction 
remaining) 

Date User input 20 Construction  

Actual Completion Date  Date assigned by the Project Engineer for when 
the project is complete.  This is the date that 
contract time is stopped 

Date User input 20 Construction  

Final Inspection Date  Date when project had final inspection Date User input 20 Construction  
Final acceptance Date  Date when project is finally accepted by the 

government as completed 
Date User input 20 Construction  

Project Records Rec’d 
from PE Date  

Date when construction records are received by 
the FLH Construction Office 

Date User input 20 Construction  

As-Constructed Plans 
Complete Date  

Date when As-constructed Plans were completed Date User input 20 Construction  

Final Voucher Package 
to Contractor Date  

Date when the final voucher was sent to the 
Contractor 

Date User input 20 Construction  

Final Voucher Package 
from Contractor Date  

Date when the final voucher is received back 
from the contractor 

Date User input 20 Construction  

Final Voucher Paid Date  Date when final voucher is paid Date User input 20 Construction  
FCR signed Date  Date when the FCR is signed Date User input 20 Construction  
Construction Remarks Free form notes for use by the Construction 

Office to remark about specific status of the 
project or special notes about the project 

Character User input 250 Construction  

Construction Component – CSTATUS PROCESS 
CSTATUS Status of construction contract (i.e.: pre-award, 

awarded, active, completed, disputed, finaled, 
terminated) 

Character Pick list 20 Construction All from construction source 
except pre-award status 

Accounts       
CE/CE-AE Info Current 
as of 

Date that the authorized and expenditure amounts 
for CE and CE-AE was updated 

Date User input 20 Construction  

CE/CE-AE Current 
Authorized Amount(s) 

Amount authorized for each CE/CE-AE account Currency User Input 20 Construction  

CE/CE-AE Current Amount expended for each CE/CE-AE account Currency User Input 20 Construction  
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Term Description Data Type Input Size Source Comments 
Account Expenditure(s)  
CE/CE-AE Current 
Probable Amount(s) 

Amount budgeted for each CE/CE-AE account Currency User Input 20 Construction  

CONSTR Original 
Authorized Amount(s) 

Original authorized amount for each CONSTR 
account 

Currency User Input 20 Construction  

CONSTR Current 
Authorized Amount(s) 

Amount authorized for each CONSTR account Currency Calculated  
(see 
comments) 

20 Construction CONSTR Original Authorized 
Amount + Net Authorized 
Changes 

CONSTR Current 
Account Expenditures 

Amount Expended from each CONSTR account Currency Calculated 
(see 
comments) 

20 Construction Total Estimates Paid to Date for 
each account (from Progress 
Estimate) 

CONSTR Current 
Probable Amount 

Amount estimated for each CONSTR account Currency Calculated  
(see 
comments) 

20 Construction Probable Amount for each 
account (from Progress Estimate) 

Contract Status       
Percent Construction 
Engineering 

Percent CE/CE-AE used to date Currency Calculated  
(see 
comments) 

10 Construction Summation of CE/CE-AE Current 
Account Expenditure(s) divided 
by CONSTR Current Probable(s) 

Revised Completion 
Date  

Date assigned by CO for completion of the 
project after the contract has been revised by 
changes to the contract 

Date Calculated  
(see 
comments) 

20 Construction  Original Completion Date (from 
Project Information) + Contract 
Time Increase/Decrease (from 
Contract Modification) 

Contract Days (calendar 
days) 

Revised number of contract days assigned to the 
project to complete the work by contractor 

Numeric Calculated  
(see 
comments) 

10 Construction Revised Completion Date – 
Notice to Proceed Date 
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Term Description Data Type Input Size Source Comments 
Extension Days 
(calendar days) 

Amount of additional days awarded to the 
contract past the original contract completion 
date 

Numeric Calculated 
(see 
comments) 

10 Construction Revised Completion Date – 
Original Completion Date 

Subcontractors       
Subcontractor Name(s) Company name(s) of the Contractor(s) that are 

utilized by the prime contractor for the project – 
Entered by Prime Contractor 

Character User Input 200 Construction  

Subcontractor Type(s) Type of contractor(s) (i.e. 8A, DBE, WBE) - 
Entered by the Prime Contractor 

Character User Input 50 Construction  

Subcontractor 
Address(s) 

Address assigned to the Subcontractor(s) for the 
project – Entered by the Prime Contractor 

Character User Input 500 Construction  

Subcontractor Phone(s) Phone number(s) assigned to the 
Subcontractor(s) for the project – Entered by the 
Prime Contractor 

Character User Input 50 Construction  

Subcontractor E-Mail(s) E-mail addresses assigned to the 
Subcontractor(s) for the project – Entered by the 
Prime Contractor 

Character User Input 100 Construction  

Subcontractor Pay 
Item(s) 

Pay Items that are associated with the 
Subcontractor(s) work – Entered by the Prime 
Contractor 

Character Pick list 300 Construction  

Subcontractor Original 
Award Amount(s) 

Original award amount of the subcontracted 
work – Entered by the Prime Contractor  

Currency User Input 20 Construction  

Subcontractor Final 
Amount(s) 

Final amount paid for the subcontracted work by 
the Prime Contractor – Entered by the Prime 
Contractor 

Currency User Input 20 Construction  

Subcontractor Award 
Date(s) 

Date that the subcontracted work was awarded to 
the Subcontractor by the Prime Contractor – 
Entered by the Prime Contractor 

Date User Input 20 Construction  
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Term Description Data Type Input Size Source Comments 
Construction Component - INITIAL ESTIMATE & ADD INCENTIVE PAY ITEMS 
Initial Estimate Estimate generated from Acquisitions 

Component 
     

Progress Estimate 
Number 

Number assigned to Progress Estimate Numeric Automatic  5 Construction For Initial Estimate, this number 
is set at zero 

Pay Item Type Type of Pay Item (Normal) Character Automatic 5 Construction For Initial Estimate, all items 
should be assigned N for Normal 

Probable Quantity Pay Item quantity estimated for construction Numeric Automatic 20 Construction For Initial Estimate, Probable 
Quantity = Bid Quantity 

Current Pay Quantity Pay Item quantity currently paid Numeric Automatic 20 Construction For Initial Estimate, set to zero – 
zeros are not to be shown 

Quantity Paid to Date Pay Item quantity paid from previous estimate or 
previous current entry 

Numeric Automatic 20 Construction For Initial Estimate, set to zero – 
zeros are not to be shown 

Remaining Quantity Pay Item quantity remaining in contract Numeric Calculated 
(see 
comments) 

20 Construction Probable Quantity – Quantity Paid 
to Date – zeros are not to be 
shown 

Contractor Bank Name Name of Prime Contractor’s bank Character User Input 50 Construction  
Contractor Bank Address Address of Prime Contractor’s bank Character User Input 100 Construction  
Contractor ABA Number  Electronic Deposit ABA number for Prime 

Contractor’s account 
Numeric/ 
Character 

User Input 20 Construction  

Contractor Bank 
Account Number 

Prime Contractor’s account number assigned to 
the specific contract  

Numeric User Input 50 Construction  

Manually Add Pay 
Items (Other than CM 
Pay Items) 

Addition of pay item specific or non-pay item 
specific pay items to the contract.  These 
additional pay items are not associated with 
Contract Modification additions 

   Construction  

Pay Item List of pay items for the project or a master list 
of pay items 

Numeric Pick list 20 Construction  

Supplemental 
Description 

Additional verbiage that can be added to the 
existing pay item supplemental description 

Character User Input 300 Construction Some supplemental descriptions 
may have been input within the 
Design Module 

Pay Item Type Type of pay item (ie: normal, material incentive, 
smoothness incentive, materials-on-hand, 
preparatory work, retainages, etc.) 

Character Pick list 5 Construction  

Quantity Quantity for added pay item Numeric User Input 10 Construction  
Unit Price Unit price assigned to the added pay item Currency User Input 20 Construction  
Pay Unit Pay unit assigned to the added pay item Character Pick list 10 Construction  
Probable Quantity Estimated quantity for the added pay item Numeric User Input 20 Construction  
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Term Description Data Type Input Size Source Comments 
       
Construction Component - IDR/CDR PROCESS 
Create labor & 
Equipment Info 

A master list of information to be utilized on all 
subsequent Daily Reports 

     

Labor Classification Description of labor type working on site Character User Input/ 
Pick list 

100 Construction Once user has input a labor 
classification it should be 
available for a Pick list 

Equipment Type Description of equipment on the project site Character User Input/ 
Pick list 

100 Construction Once user has input an equipment 
type it should be available for a 
Pick list 

Collect Daily General 
Information 

General information on IDR/CDR    Construction  

Daily Record Populated with name of partner developing the 
IDR/CDR (FHWA or Contractor) 

Character Automatic 20 Construction  

Weather/Temperature Weather description and average daily 
temperature on site 

Character/ 
Numeric 

User Input 100 Construction  

Collect Daily Record of 
Construction Activity 

Assign various information to daily contract 
work 

     

Work Activity Code A character/column designation to which the 
inspector can assign Work Activity, Location, 
Labor, and Equipment (A thru K) 

Character Pick list 5 Construction  

Work Activity Brief description of work performed.  Associated 
with a Work Activity Code  

Character User Input 100 Construction Once user has input a work 
activity description it should be 
available for a Pick list 

Location Location where the work activity occurred.  
Associated with a Work Activity Code 

Character User Input 100 Construction  

Associated Pay Items Project pay items for each assigned Work 
Activity Code 

Numeric Pick list  20 Construction  

Contractor/Subcontractor Prime Contractor or Subcontractor recorded on 
the current IDR/CDR 

Character Pick list 30 Construction  

Number of (labor) Number of each type of labor classification 
working for each work activity 

Numeric User Input 5 Construction  

Number of (Equipment) Number of each  type of equipment working for 
each work activity 

Numeric User Input 5 Construction  

Move-in date The date a particular piece of equipment was 
moved on site  

Date User Input 20 Construction  

Move out date The date a particular piece of equipment was 
moved off site  

Date User Input 20 Construction  
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Term Description Data Type Input Size Source Comments 
Production Time Person hours by labor classification worked for 

each Work Activity Code 
Numeric User input 5 Construction  

Equipment time Equipment hours for each type of equipment 
worked for each Work Activity Code 

Numeric User Input 5 Construction  

Equipment Idle Time Equipment hours for each equipment type that is 
idle for each Work Activity Code 

Numeric User Input 5 Construction  

Idle Code Code assigned to idle equipment (B=Broken 
Down, W=No Available Work, P=No Operator 
& S=Suspended) 

Character User Input 5 Construction  

Collect Safety, Erosion 
& Traffic Control 
Inspection Data 

Answer questions and comment on specific 
situations 

     

Traffic Control 
Checked? 

Was traffic control on the project site inspected?  
If so, were there problems identified 

Character Pick list/ 
User Input 

300 Construction  

Erosion/Sediment 
Control Checked? 

Was erosion/sediment control on the project site 
inspected?  If so, were there problems identified 

Character Pick list/ 
User Input 

300 Construction  

Unsafe Operations 
Observed? 

Were any unsafe operations by the contractor or 
other entity observed on the project site?  If so, 
identify 

Character Pick list/ 
User Input 

300 Construction  

Accidents? Did any accidents occur on the project site?  If 
so, identify 

Character Pick list/ 
User Input 

300 Construction  

Reported By Identifies the writer of the report Character User input 30 Construction Once user has input a name it 
should be available for a Pick list 

Additional Data 
Required for FHWA 
IDR Only 

Information specific to IDR      

FHWA Daily Narrative 
Record 

A narrative report of construction activities 
provided by FHWA inspection staff 

Character User Input Unlimited Construction  

FHWA Quality Control 
Narrative Report 

A narrative report of daily QC activity on the 
project site provided by the FHWA inspection 
staff 

Character User Input Unlimited Construction  

Specific Issues on IDR? Identify whether there is a potential claim issue 
on the site for that day (Yes or No) 

Character Pick list 5 Construction  

IDR Issue Short explanation of potential claim issue Character User input 500 Construction Once user has input an issue it 
should be available for a Pick list 

Reviewed By Identifies FHWA reviewer of the IDR Character User Input 30 Construction Once user has input name it 
should be available for a Pick list 

Review Comments Allows FHWA reviewer to add comments to an Character User Input 300 Construction  
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Term Description Data Type Input Size Source Comments 
IDR 

Additional Data 
Required for Contractor 
CDR Only 

Information specific to CDR      

Contractor Daily 
Narrative Record 

A narrative report of construction activities 
provided by contractor’s inspection staff 

Character User Input Unlimited Construction  

FHWA Quality Control 
Narrative Report 

A narrative report of daily QC activity on the 
project site provided by the contractor’s 
inspection staff 

Character User Input Unlimited Construction  

Reviewed By Identifies FHWA reviewer of the CDR Character User Input 30 Construction Once user has input name it 
should be available for a Pick list 

Review Comments Allows FHWA reviewer to add comments to an 
CDR 

Character User Input 300 Construction  

Specific Issues on CDR? Identify whether there is a potential claim issue 
on the site for that day (Yes or No) 

Character Pick list 5 Construction  

CDR Issue Short explanation of potential claim issue Character User Input 500 Construction Once user has input an issue it 
should be available for a Pick list 

       
Constuction Component - PE DAILY DIARY 
Date Date of diary entry Date User Input 20 Construction  
Project Engineer 
Narrative 

A narrative report of activities, conversations, 
problems, etc. provided by the Project Engineer 

Character User Input Unlimited Construction  

Specific Issues in Diary Allows the Project Engineer to Identify whether 
there is a potential claim issue on the site for that 
day (intended for issues that may be unrelated to 
construction activity) (Yes or No) 

Character Pick list 5 Construction  

Diary Issues Short explanation of potential claim issue Character User Input 500 Construction  
       
Construction Component - PAY NOTE PROCESS 
Contractor Pay Notes Source document information for measured or 

estimated quantities provided by the contractor 
     

Contractor Pay Note Populated with the term “Contractor Pay Note” 
to identify who is developing the Pay Note 

Character Automatic 20 Construction  

Pay Item Number with 
Pay Item Type Identifier 

Identifies the pay item number and pay item type 
for a work activity 

Numeric/ 
Character 

Pick list 30 Construction For each unique pay item/pay 
type, multiple locations, dates and 
quantities can be entered at one 
time 

Location Location of measured quantity Character User Input 100 Construction  
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Term Description Data Type Input Size Source Comments 
Date Date when measurement or estimate was 

recorded 
Date User Input 20 Construction  

Pay Quantity Measured or estimated quantity Numeric User Input 10 Construction  
Measurement Type Identifies whether the measurement is an interim 

or a final measurement 
Character Pick list 10 Construction  

Quantity Remarks Comments associated with the recorded quantity Character User Input 200 Construction  
Total Production Days Total days used to complete a work activity  Numeric User Input 5 Construction  
Production Rate Calculated rate of contractor’s production Numeric Calculate 

(see 
comments) 

5 Construction Pay Quantity divided by Total 
Production Days 

Supporting 
Documentation 

Includes photos, sketches, pdf files, etc to 
support the pay quantity 

Character User Input Unlimited Construction Offeror to suggest a method for 
this process 

Person Performing 
Measurement 

Name of person performing the measurement Character User Input 30 Construction Once user has input name it 
should be available for a Pick list 

Submit to FHWA? Gives the contractor the ability to submit the Pay 
Note to FHWA for approval (Yes or No) 

Character Pick list 5 Construction  

FHWA Approval of 
Contractor Pay Notes 

Process for FHWA to approve or disapprove 
Contractor Pay Notes 

     

Submit to Contractor Allows the FHWA reviewer to send disapproved 
Pay Notes back to the contractor for re-submittal 
(Yes or No) 

Character Pick list  5 Construction  

Item Remarks Allows FHWA reviewer to add remarks to 
contractor’s pay note 

Character User Input 300 Construction  

Reference Allows the FHWA reviewer to reference another 
document on the contractor’s pay note 

Character User Input 100 Construction  

Page Number Reference Allows the FHWA reviewer to reference a page 
number on the contractor’s pay note 

Character User Input 20 Construction  

FHWA Pay Notes Source document information for measured or 
estimated quantities provided by FHWA 

     

FHWA Pay Note Populated with the term “FHWA Pay Note” to 
identify who is developing the Pay Note 

Character Automatic 20 Construction  

Pay Item Number with 
Pay Item Type Identifier 

Identifies the pay item number and pay item type 
for a work activity 

Numeric/ 
Character 

Pick list 30 Construction For each unique pay item/pay 
type, multiple locations, dates and 
quantities can be entered at one 
time 

Location Location of measured quantity Character User Input 100 Construction  
Date Date when measurement or estimate was 

recorded 
Date User Input 20 Construction  
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Term Description Data Type Input Size Source Comments 
Pay Quantity Measured or estimated quantity Numeric User Input 10 Construction  
Measurement Type Identifies whether the measurement is an interim 

or a final measurement 
Character Pick list 10 Construction  

Quantity Remarks Comments associated with the recorded quantity Character User Input 200 Construction  
Total Production Days Total days used to complete a work activity  Numeric User Input 5 Construction  
Production Rate Calculated rate of contractor’s production Numeric Calculate 

(see 
comments) 

5 Construction Pay Quantity divided by Total 
Production Days 

Supporting 
Documentation 

Includes photos, sketches, pdf files, etc to 
support the pay quantity 

Character User Input Unlimited Construction Offeror to suggest a method for 
this process 

Person Performing 
Measurement 

Name of person performing the measurement Character User Input 30 Construction Once user has input name it 
should be available for a Pick list 

CONSTR Account 
Number 

Identifies the account number to charge the 
measurement to 

Numeric Pick list 30   

Item Remarks Allows FHWA reviewer to add remarks to 
FHWA pay note 

Character User Input 300 Construction  

Reference Allows the FHWA reviewer to reference another 
document on the FHWA pay note 

Character User Input 100 Construction  

Page Number Reference Allows the FHWA reviewer to reference a page 
number on the FHWA pay note 

Character User Input 20 Construction  

Submit for Input into 
Current Progress 
Estimate 

Gives FHWA the ability to add the pay note to 
the current quantities on the current Progress 
Estimate (Yes or No) 

Character Pick list 5 Construction  

       
Construction Component - CONTRACT MODIFICATION PROCESS 
Contract Modification Develop and track modifications      
Contract Modification 
Type 

Identifies the modification type (Supplemental 
Agreement, Change Order, Administrative 
Change or Transfer of Expenditures) 

Character Pick list 20 Construction  

Contract Modification 
Number 

Identifies the number of the Contract 
Modification 

Character User input 5 Construction An automatic check is required to 
assure that the number entered 
does not correspond to another 
modification 

FAR Authority FAR clause under which a CM is issued Character Pick list 30 Construction Ability to pick multiple from Pick 
list 

Contract Modification 
Description 

Brief overall description of CM Character User input 100 Construction  

CM Initiated by Describes the Partnering Agency who initiated Character Pick list 50 Construction  
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Term Description Data Type Input Size Source Comments 
the CM 

Contract Modification 
Growth Tracking Issue 

Tracking each issue within a modification      

For each issue:       
Assign a Pay Item to the 
Issue 

List of pay items for the specific modification Numeric Pick list 20 Construction  

Issue Time 
Increase/Decrease 

The amount of time added or deleted from the 
contract as a result of the specific issue 

Numeric User Input 20 Construction  

Beneficial/Detrimental Assign whether the issue was the result of 
beneficial or Detrimental conditions 

Character Pick list 20 Construction Beneficial and Detrimental are 
defined in RFP 

Reason for Issue An assigned list of reasons for each issue is 
available 

Character Pick list 100 Construction  

Gross Increase The gross amount that the specific issue 
increased the contract  

Currency User Input  20 Construction  

Gross Decrease The gross amount that the specific issue 
decreased the contract 

Currency User Input 20 Construction  

Comments Comments associated with the specific issue Character User Input 100 Construction  
Contract Time 
Increase/Decrease 

Total change in contract time associated with the 
modification 

Numeric Calculated 
(see 
comments) 

10 Construction Summation of Issue Time 
Increase/Decrease 

Final  
Gross Modification Total 

Total gross amount of change to the contract as a 
result of the modification 

Currency Calculated 
(see 
comments) 

20 Construction Summation of Gross Increases + 
Gross Decreases  

Date PR Signed Date that FHWA authorities signed the PR for 
the modification 

Date User Input 20 Construction  

Date SF 30 Signed by 
Contractor 

Date that the modification was signed by the 
contractor 

Date User Input 20 Construction  

Date SF 30 Signed by 
CO 

Date that the modification was signed by the 
FHWA Contracting Officer  

Date User Input 20 Construction  

Date CM Work Started Date that work associated with the modification 
started in the field 

Date User Input 20 Construction  

Net Authorization 
Change 

The actual net authorization change in contract 
amount associated with the modification 

Currency User Input 20 Construction This figure may be different than 
the gross increase/decrease 

Add Pay Items for CM Adding pay items specifically associated with the 
Contract Modification 

     

Schedule Letter Allows projects to have multiple bid schedules 
for bidding (i.e. Base=A, Option 1, Schedule 
B…) 

Character Pick list 20 Construction  
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Term Description Data Type Input Size Source Comments 
Pay Item Type Pay Item types for CMs are Normal, Deductions, 

adjustments (other pay item types are not 
available in the CM process) 

Character Pick list 20 Construction  

Supplemental Item 
Description 

Describes the modification in greater detail 
adjacent to the description field 

Character User Input 100 Construction  

Pay Unit If a Normal Pay Item Type is designated, the Pay 
Unit will automatically be assigned.  If not 
Normal pay Item Type, provide a Pick list to 
choose the Pay Unit 

Character Automatic/ 
Pick list 

20 Construction  

CONSTR Account 
Number 

Designate a construction account number to the 
pay item or input a new account number if a new 
account is associated with the modification 

Numeric Pick list/ 
User Input 

50 Construction  

Unit Price Unit price assigned to the added pay item Currency User Input 20 Construction  
Bid Quantity The agreed to quantity within the CM for a pay 

item 
Numeric User Input 20 Construction Bid quantities will not change for 

pay items already in contract 
Probable Quantity Estimated quantity for the added pay item Numeric User Input 20 Construction  
       
Construction Component - PROGRESS ESTIMATE PROCESS 
Progress estimate View Provides a view to adjust pay item quantities for 

the Progress Estimate 
     

Schedule Letter Allows projects to have multiple bid schedules 
for bidding (i.e. Base=A, Option 1, Schedule 
B…) 

Character Pick list 20 Construction  

Pay Item Allows user to pick from any project pay item Numeric Pick list 20 Construction  
Supplemental Item 
Description 

Allows the user to add additional verbiage to the 
pay item description 

Character User Input 100 Construction This additional verbiage is to 
show on the progress Estimate 
report adjacent to the pay item 
description 

Probable Quantity Allows user to modify the estimated quantity for 
any pay item 

Numeric User Input 20 Construction  

Current Pay Quantity Current quantity for each pay item within the 
current Progress Estimate 

Numeric Calculated 
(see 
comments) 

20 Construction Total of Approved Pay Note 
Quantities for current Progress 
Estimate 

Quantity Paid to Date Total quantity of a pay item from last approved 
Progress Estimate added to the current pay item 
entry 

Numeric Calculated 
(see 
comments) 

20 Construction Quantity Paid to Date from last 
approved Progress estimate + 
Current Pay Quantity  

Remaining Quantity Remaining quantity available for the specific pay 
item 

Numeric Calculated 
(see 

20 Construction Probable Quantity – Quantity Paid 
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Term Description Data Type Input Size Source Comments 
comments) to Date 

If Remaining Quantity is 
negative, provide a warning to the 
user to change Probable Quantity.  
This warning is not to be 
inactivated until the probable 
quantity is changed.  

 
Probable Quantity 
Added to this Estimate 

Records the change in probable quantity from 
progress estimate to progress estimate 

Numeric Calculated 
(see 
comments) 

20 Construction Probable Quantity from last 
approved progress estimate – 
probable Quantity from current 
Progress estimate 

Progress Estimate 
Summary View 

Allows user to view, modify and record current 
Progress Estimate Information 

     

Estimate Type Type of Estimate that current Progress Estimate 
is (Initial, Progress, Settlement Agreement, 
Semi-Final or Final) 

Character Pick list 20 Construction  

Progress Estimate 
Number 

Number of current Progress Estimate Numeric Calculated 
(see 
comments) 

5 Construction Previous Progress Estimate 
Number + 1 

Progress Estimate From 
Date 

Date that the current Progress Estimate recording 
period started 

Date Calculated 
(see 
comments) 

20 Construction 1 day past previous Progress 
Estimate’s To Date 

Progress Estimate To 
Date 

Date that the current Progress Estimate recording 
period stopped 

Date User Input 20 Construction  

Contractor’s Invoice 
Received 

Date that contractor’s invoice was received at the 
FHWA billing office 

Date User Input 20 Construction  

Contractor’s Invoice 
Version 

The version number of the contractor’s invoice Numeric Automatic/ 
Calculated 
(see 
comments) 

5 Construction First occurrence is set to 1 
automatically then add 1 id 
disapproval records exist 

Contractor’s Invoice 
Approved 

Allows FHWA user to enter a date that the 
contractor’s invoice was approved.  Also allows 
the FHWA user to disapprove the contractor’s 
invoice 

Date/ 
Character 

User Input 
or 
NOT 
APPROVED 

20 Construction  

Current Progress 
Estimate Total 

Total calculated amount associated with current 
Progress Estimate 

Currency Calculated 
(see 

20 Construction Summation of Quantity Paid to 
Date for each pay item 
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Term Description Data Type Input Size Source Comments 
comments) 

CONSTR Probable 
Amount 

Total Probable amount of contract  Currency Calculated 
(see 
comments) 

20 Construction Summation of Probable Quantity 
for each pay item 

Total Estimates 
Previously Paid 

The total amount paid to date from the last 
approved Progress estimate 

Currency Calculated 
(see 
comments) 

20 Construction Total Estimates Paid to Date from 
last Progress Estimate 

Total Estimates Paid to 
Date 

The total amount paid to date currently Currency Calculated 
(see 
comments) 

20 Construction Total Estimates Previously Paid + 
Current Progress Estimate Total 

Total Authorized 
CONSTR Amount 

Total current authorized contract amount  Currency Calculated 
(see 
comments) 

20 Construction Summation of CONSTR Current 
Authorized Amount(s) (from 
CSTATUS) 

Total Current CE/CE-AE 
Amount 

Total current authorized CE account expenditures Currency Calculated 
(see 
comments) 

20 Construction Summation of CE/CE-AE Current 
Account Expenditure(s) 

Total probable CE/CE-
AE Amount 

Total current estimated CE/CE-AE costs Currency Calculated 
(see 
comments) 

20 Construction Summation of CE/CE_AE 
Current Probable Amount(s) 

Current Days Used Current amount of days used for project 
construction 

Numeric Calculated 
(see 
comments) 

5 Construction Current Progress Estimate To 
Date – Notice to Proceed Date 

Percent Work Completed Percent of contract work completed on the 
construction site 

Numeric Calculated 
(see 
comments) 

5 Construction Total Estimates Paid to Date 
(from current Progress Estimate) 
divided by CONSTR Probable 
Amount 

Percent Time Used Percent of time utilized by the contractor to date 
on the construction site 

Numeric Calculated 
(see 
comments) 

5 Construction Current Days used divided by 
Contract Days 

Surplus or Deficit Amount of funds remaining in the contract (can 
be positive or negative) 

Currency Calculated 
(see 
comments) 

20 Construction CONSTR Probable Amount – 
Total Authorized CONSTR 
Amount 

Disapprove Invoice 
View 

Provide a field to the FHWA when the 
contractor’s invoice is NOT APPROVED 

     

Contractor Invoice 
Disapproval Date 

Date that the contractor’s invoice is disapproved Date User Input 20 Construction  

Contractor Invoice 
Disapproval Reason 

Reason for the disapproval of the contractor’s 
invoice 

Character User Input 300 Construction  
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Term Description Data Type Input Size Source Comments 
Tracking Progress 
Estimate Approval and 
Payment 

Tracks Progress Estimate Approval and Payment      

Progress Estimate 
Approved by 
Construction 
Management 

Name of Construction Management personnel 
ultimately approving the Progress estimate 

Character User Input 30 Construction Once user has input name it 
should be available for a Pick list 

Progress Estimate 
Approved Date 

Date Progress estimate is approved by 
Construction Management 

Date User Input 20 Construction  

Due Date to Finance Date that the Progress Estimate is due to Finance 
for payment 

Date Calculated 
(see 
comments) 

20 Construction Contractor’s Invoice Received 
date – number of days (user 
input).  Once user has input 
number of days it should be 
available for a Pick list  

Actual Date to Finance Actual date that Progress estimate is submitted to 
Finance for payment 

Date User Input 20 Construction  

Due Date for Payment This represents the 14 day prompt payment 
criteria required by the FAR 

Date Calculated 
(see 
comments) 

20 Construction Contractor’s Invoice Received 
date + 14 calendar days 

Actual Payment Date Date when contractor’s invoice is paid Date User Input 20 Construction  
       
Construction Component - FINAL VOUCHER PROCESS 
Final Voucher Tracking process for completion of a project      
Substantial Completion 
Date  

Date assigned by the Project Engineer for when 
the project is substantially complete (typically, 
opened for public use with some construction 
remaining) 

Date User Input 20 Construction  

Actual Completion Date  Date assigned by the Project Engineer for when 
the project is complete.  This is the date that 
contract time is stopped 

Date User Input 20 Construction  

Final Inspection Date  Date when project had final inspection Date User Input 20 Construction  
Preliminary Acceptance 
Letter Sent to Contractor 

Date when the FHWA Initial Acceptance Letter 
is sent to the contractor 

Date User Input 20 Construction  

Cooperating Agency 
Acceptance Sent 

Date when Agency acceptance letter is sent to the 
owner agency(s) 

Date User Input 20 Construction May be multiple agencies 
involved 

Cooperating Agency 
Acceptance Received 

Date when the Agency’s acceptance letter is 
signed by the owner agency 

Date User Input 20 Construction  

Acceptance Letter Sent Date when the standard FHWA Final Acceptance Date User Input 20 Construction  
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Term Description Data Type Input Size Source Comments 
to Contractor Letter is sent to the contractor 
Final Acceptance Date  Date when project is finally accepted by the 

Government as completed 
Date User Input 20 Construction  

Project Records Rec’d 
from PE  

Date when construction records are received by 
the FLH Construction Division Office 

Date User Input 20 Construction  

Final Construction 
Report Information 
Received from PE 

Date when the Project Engineer’s Final Report 
and related information is received in the FLH 
Construction Division Office 

Date User Input 20 Construction  

Materials Certification 
Signed 

Date when Materials Engineer signs the Material 
Certification sheet 

Date User Input 20 Construction  

Final Records Checked Date when final records were checked and 
approved for accuracy by Construction 
Management 

Date User Input 20 Construction  

Contract Mod/Admin 
Changes Checked 

A check to assure that these records have been 
submitted and checked for accuracy (Yes or No) 

Character Pick list 5 Construction This represents a check off box 
within the Final Records Checked 
Field 

Days Allowed Verified A check to assure that contract dates are in 
agreement between all aspects of the project (Yes 
or No) 

Character Pick list 5 Construction This represents a check off box 
within the Final Records Checked 
Field 

1413s (Subcontractor 
Certification) 

A check to assure that these records have been 
submitted and checked for accuracy (Yes or No) 

Character Pick list 5 Construction This represents a check off box 
within the Final Records Checked 
Field 

DUNS Number Included Is DUNS Number included accurately in Final 
Voucher Package (Yes or No) 

Character Pick list 5 Construction This represents a check off box 
within the Final Records Checked 
Field 

Proof Final Progress 
Estimate/Pay Notes 

A check to assure that Final Progress Estimate 
and Pay Notes have been submitted and checked 
for accuracy (Yes or No) 

Character Pick list 5 Construction This represents a check off box 
within the Final Records Checked 
Field 

As-Constructed Plans 
Submitted 

Date when As-constructed Plans are submitted to 
archive office 

Date User input 20 Construction  

Final Voucher Package 
to Contractor 

Date when the Final Voucher Package was sent 
to the Contractor 

Date Final 
Voucher 

20 Construction  

Final Voucher Package 
from Contractor Due 

Date when contractor must submit the signed 
Final Voucher package to FHWA 

Date Calculated 
(see 
comments) 

20 Construction Final Voucher Package to 
Contractor date + 90 calendar 
days 

Final Voucher Package 
from Contractor 

Date when the Final Voucher Package is received 
back from the contractor 

Date User Input 20 Construction  

Final Voucher to Date when signed Final Voucher is submitted to Date User Input 20 Construction  
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Term Description Data Type Input Size Source Comments 
Finance for Payment the FHWA Finance Office 
Final Voucher Paid Date when Final Voucher is paid by the FHWA 

Finance Office 
Date User Input 20 Construction  

FCR signed Date when the FCR is signed by Division 
Engineer 

Date User Input 20 Construction  

Claim Received Date 
and Remarks 

If a claim is received for the construction project, 
this enables the user to record the date of the 
claim submittal and provide comments 

Date/ 
Character 

User Input 20/ 
300 

Construction  

Contracting Officer 
Decision Issued 

Date when the Contracting Officer’s decision is 
signed by the FHWA Warranted Officer 

Date User Input 20 Construction  

Settlement Agreement Asks if a Settlement Agreement was issued for 
the specific project (Yes or No) 

Character Pick list 5 Construction  

Settlement Agreement 
Date and Remarks 

If a Settlement Agreement was reached for the 
project, this enables the user to record the date of 
the Settlement Agreement and provide comments 

Date/ 
Character 

User Input 20/ 
300 

Construction  

Contracting Officer 
Decision Appealed Date 

If the contractor rejects the CO Decision, this 
enables the user to record the date on the letter 
from the contractor rejecting the decision 

Date User Input 20 Construction  

Claim Settlement Date Date that the claim was finally settled in full Date User Input 20 Construction Provide a brief text box for notes 
Track Claim Allows user to track claim status      
Claim Number Number assigned to Claim Numeric User Input 20 Construction  
Claim Amount Record of the Total Claim Amount Currency User Input 20 Construction  
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Current Software Appendix 
 
Current Software - Engineer’s Estimate System (EES) 
 
The EES system is a series of FoxPro programs that assists Highway Engineers in the 
development of cost estimates for highway construction projects.  It produces documents 
that are incorporated into a solicitation package for the construction of highway projects.  
The program validates bid prices, identifies bidder ranking, and produces pertinent 
documents required for award of the contract.  After a highway contractor is selected 
pertinent data is sent to the Progress Payment System (PPS).  The EES consists of the 
programs listed below. 
 

• LASTEES.  This program is used by the designer to generate an estimate for the 
project.  The LASTEES provides the following functions: 

 
1. When the designer starts a project they enter a project description 

including project name, number, and location.  
2. The designer selects the items that will be used on their project from 

the bid item table.  The designer enters item quantities for each of the 
bid items. 

3. At this point the designer can use the program to generate unit prices 
for each item.  To start the process the designer designates which data 
in the historical database will be used to generate the estimate.  The 
program allows the designer to make the following selections: 

a. Which States to include in the search or all.  
b. The number of years of data to search in historical database.  

The default is three years. 
c. Limits on the quantities to include or all.  The default is plus or 

minus 50% of the quantity specified for the project.  
 
The information used to generate the unit price can be saved and/or 
printed in order to maintain a record of how it was generated.  The unit 
price for that item is then included in the project estimate.  The process 
of generating the prices is called Unit Price Analysis.  The program 
provides the option for the designer to override the generated price 
based on their engineering judgment or for rounding purposes. 

4. Once a final price is generated for the bid project, the program allows 
the user to distribute the cost and quantities across up to six account 
numbers. 

5. The program provides for one project bid schedule, multiple bid 
schedules, and base schedule + options schedule. 

6. The program provides the capability to include construction 
engineering cost, and incentives for materials and other items as 
defined by the FLH. 

7. The program has several report options including: 
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a. The Engineers estimate with incentives and other costs entered 
into the program 

b. Unit price analysis 
c. A bid schedule for use in contract documents (including 

supplemental user input text at either beginning or end of the 
generated document, ex.  NOTICE TO BIDDERS) 

d. A Summary of quantities that can be imported into Bentley 
MicroStation design files. 

8. The program allows the user to copy existing projects to start a new 
project. 

9. The program allows the user to copy one schedule to another for use 
on multiple schedule projects. 

10. Reports can be printed. 
 

• LASTUPDT.  This program is used to add, modify, and delete items in the master 
pay items database.  The LASTEES provides the following functions: 

 
1. The program has search functions to search for existing pay items either by 

pay item number or by finding user defined text strings in the pay item 
description. 

2. Provides option to add new pay items into blank fields or by picking an 
existing pay item and editing the data and changing the pay item number to 
the new proposed number.  The program keeps pay items numbers unique. 

3. Provides option to print the pay item database to a report.  The user can select 
to print all of the items in the master pay item database, a user selected range 
of pay items, or a user selected set of pay items meeting a user selected string 
from the item description. 

4. Provides for re-indexing the database, packing the database, saving the 
database to a user specified location, and restoring the database from a user 
specified location. 

 
• BROWHIST.  This program is similar to the LASTEES program’s unit price 

analysis sub-program (bid history query).  This program is used to generate unit 
price analysis without having to create a project. 

 
• CONTRACT.  This program is used to create bid solicitation schedule, analyze 

bids, update the bid history database, and generate the bidder information used in 
the PPS. 

 
The analysis portion of the program provides the following functions: 

1. Ability for the user to enter bid information for each bidder into the database. 
2. Calculation of a bidders extended price based on the bidders unit price and 

item quantity.  For each item the user enters the unit price and the bidders 
extended price.   

3. Comparison of the bidders extended price to the calculated extended price. 
Discrepancies are flagged for review.  If the calculated extended price does 
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not match the bidder’s extended unit price the item is flagged for review by 
the user.  Also, if the total bid amount for the sum of all of the items does not 
match the bidder’s total amount for the sum of all of the items the 
discrepancy is flagged for review by the user. 

4. Ranking of the bidders based on the total bid amount.   
5. Produce a report that shows each of the bid items and the unit price of each 

bidder listed in order of the total bid from lowest to highest (bid tabulations).  
See the example report in Appendix C. 

6. Capability of A+B (Time + Dollar) or standard bidding procedures. 
7. Reports can be printed. 

 
The program generates a zero estimate file that is used in the PPS program. 
 

The program provides a utility to import the project bidder information into the bid 
history database after the zero estimate has been generated.    
 

The Contract program is used to produce contract documents and reports including: 
 

1. Low Bid schedule 
2. Bid schedule 
3. Obligation Tabulation  
4. The bidder results as listed in the analysis section above. 
5. Zero estimate file (file to set-up the PPS) 

 
Samples of the reports are included in Report Appendix. 

 
 

Current software - Progress Payment System (PPS)  
 
The program is a Windows based Microsoft Access database program that is used for 
tracking progress information on a roadway construction project (Inspector Daily 
Reports), submitting “progress estimate” reports back to the division offices to process 
for payments for the contract, and generating the “summary book” (a detailed description 
of how the project was constructed, including materials, equipment, and personnel).  This 
program is sometimes referred to as the Progress Estimate program.   The PPS provides 
the following functions: 
 

1. The Start Form functions as the “main menu” for the program.  This allows 
the user to pick the particular function of the program that is to be executed. 

2. The Project Form is a four-page form for viewing, entering and editing project 
information.  Each page is accessed by a tab at the top of the form.  Tabs 
access project information, current estimate, accounts, and highway contractor 
information. 

3. The Item/Quantity Form is a form used to view, enter, and edit pay item 
records along with that item’s quantity records into the Progress Estimate 
database. 
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4. The Daily Form is a form used to view, add, delete, or edit daily production 
records into the Progress Estimate database. 

5. Reports dialog.  Produces a number of reports.  The Progress Estimate report 
has two versions, one for FHWA use that has “probable” quantity amounts 
and one for highway contractors that does not include the “probable” 
quantities.  There is a Supporting Data report that produces data that supports 
the current progress estimate.  Reports can be made for the current estimate 
being produced or for previously submitted estimates.  Lastly, there are 
summary type reports like the Summary Book and the Production Summary 
Sheet that track all of the pay items for date completed, days used, work 
completed, work remaining, running totals, and percent complete. 

 
Samples of the reports are included in Reports Appendix. 
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